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B-1 

PART I - THE SCHEDULE 
 
SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS 
 
B-1  LINE ITEM DESCRIPTION 
 

In accordance with this contract, the Contractor shall furnish all materials, labor, 
equipment and facilities, except as specified herein to be furnished by the Government, 
and shall do all that which is necessary or incidental to the satisfactory and timely 
performance of the following:  

 
a.  BASIC CONTRACT  

Contract 
Line  
Item No. 
(CLIN) 

 
 
 
SUPPLIES/SERVICES QTY

 
 
 

UNIT AMOUNT 
 
0001 

 
NMD System Development. 
The Contractor shall develop a National Missile Defense 
(NMD) System comprising the system elements including 
interceptors, sensors, and command and control functions. 
The NMD System shall be developed per the Statement of 
Work entitled “NMD Lead System Integrator (LSI) SOW, 
Attachment 1, paras. 3.1.0 - 3.8.6 by integrating system 
elements to function as a cohesive system to perform as 
required by the NMD Capability 1, System Requirements 
Document (SRD) and be evolvable to NMD Capability 2 
per Section H-1. 

1 
 

LOT 

000101 NMD System (PMT, SEIT, T&E, D&S)  
 (paras. 3.1.0 - 3.1.4, 3.2.0 - 3.2.11, 3.7.0 - 3.7.6, and 3.8.0 -

3.8.6)  
 

000102 WS-Weapon System(KV/Interceptor)  
 (paras. 3.3.0 - 3.3.6)   
000103 UEWR-Upgraded Early Warning Radar  
 (paras. 3.4.0 - 3.4.6)    
000104 XBR-X-Band Radars  
 (paras. 3.5.0 - 3.5.5)   
000105 BMC3-Battle Management & C3  
 (paras. 3.6.0 - 3.6.9)   
   
 Estimated Cost: 

Maximum Available Award Fee: 
Estimated Cost Plus Maximum Available Award Fee: 

$1,995,280,443 
   $189,108,457*
$2,184,388,900 

*Includes amount of $18,862,315 award fee earned in the first evaluation period,  $33,184,877 award fee earned in the  
second evaluation period, $31,830,184 award fee earned in the third evaluation period, $20,959,340 award fee  
earned in the fourth evaluation period, $84,271,741 award fee earned in the fifth period.
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B-2

CLIN SUPPLIES/SERVICES QTY UNIT AMOUNT

0002 Data and reports for CLIN 0001
and SubCLINs 000101-000105 in accordance with the
Contract Data Requirements List(CDRL), Exhibit A.

1 LOT Not Separately
Priced (NSP)

0003 NMD Special Studies and Analyses
Technical Instructions for Special Studies and Analyses
shall
 be issued pursuant to Special Contract Requirement H-
38, Task
 Instructions

1 LOT $3,763,587

0004 Data and reports for CLIN 0003 in accordance with the
Contract Data Requirements List (CDRL), Exhibit H
and individual task instructions.

1 LOT Not Separately
Priced (NSP)

Estimated Cost for CLIN 0003: $3,272,684
Maximum Available Award Fee: $   490,903 1
Estimated Cost Plus Maximum
Available Award Fee for CLIN 0003: $3,763,587

Note 1:  Award Fee for the total estimated CLIN 0003 is included here.  The Award
Fee available is 15%.  Award Fee will be added to the Fee Pool by Award Fee
Periods based on Task Instructions issued during each period per Section H, Special
Contract Requirements, H-38, Task Instructions.  Includes amount of $98,967
award fee earned in the fourth evaluation period, and $34,275 award fee earned in
the fifth evaluation period.
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B-2a

b.  CONTINUED DEVELOPMENT OPTIONS

The Government may exercise options for the Continued NMD System
Development as set forth below.  The Contracting Officer may exercise the Option
CLINs below by issuance of a modification exercising such right in accordance with
Special Contract Requirement H-2.

CLIN SUPPLIES/SERVICES QTY UNIT AMOUNT

0101 Option for Continuing Development #1
(Capability 1 Upgrade 1 - C1U1) of portions of the
system developed under CLIN 0001, in accordance
with the Statement of Work (SOW) entitled “NMD
Lead System Integrator SOW, Attachment 1, paras.
4.1.0 - 4.8.6 as required by the NMD SRD per
Section H-1

1 LOT

010101 NMD System (SEIT only)
(See Common CLIN 0131 for PMT, T&E, D&S &
SEIT tasks (in CWBS 2.5-2.9) during this period)
(paras. 4.2.0 - 4.2.4 and 4.2.10 - 4.2.11) ($7,631,532)

010102 WS-Weapon System(KV/Interceptor)
(paras. 4.3.0 - 4.3.6) ($23,058,222)

010103 UEWR-Upgraded Early Warning Radar
(paras. 4.4.0 - 4.4.6)  ($4,986,383)

010104 XBR-X-Band Radars
(paras. 4.5.0 - 4.5.4) ($24,019,406)

010105 BMC3-Battle Management & C3
(paras. 4.6.0 - 4.6.9) ($28,032,788)

Estimated Cost:
Maximum Available Award Fee:
Estimated Cost Plus Maximum
Available Award Fee:

$76,295,194
$11,433,137

$87,728,331

0102 Deployment Option Schedule Protection (DOSP)
to support the deployment of C1U1 upgrades
developed under CLIN 0101

1 LOT

010205 BMC3-Battle Management & C3
($2,895,792)



HQ0006-98-C-0003
 Page 4 of 58

B-3

CLIN SUPPLIES/SERVICES QTY UNIT AMOUNT

Estimated Cost:
Maximum Available Award Fee:
Estimated Cost Plus Maximum
Available Award Fee:

$2,518,080
$  377,712

$2,895,792

0103 Data and reports for CLINs 0101 and 0102 in
accordance with the CDRL, Exhibit B.

1 LOT NSP

0111 Option for Continuing Development #2 (Capability 1
Upgrade 2 - C1U2) of portions of the system
developed under CLIN 0001, in accordance with the
Statement of Work (SOW) entitled “NMD Lead
System Integrator SOW, dated 18 MAR 1998”,
Attachment 1, paras. 5.1.0 - 5.8.6.as required by the
NMD Capability 1 SRD per Section H-1 (or as
contemplated by NMD Capability 2).

1 LOT

011101 NMD System (SEIT & D&S) (See Common CLIN
0131 for PMT, T&E & SEIT tasks (in CWBS 2.5-2.9)
during this period)
(paras. 5.2.0 - 5.2.4, 5.2.10 - 5.2.11, & 5.8.0 - 5.8.6)
($18,260,444)

011102 WS-Weapon System(KV/Interceptor)
(paras. 5.3.0 - 5.3.5) ($116,446,189)

011103 UEWR-Upgraded Early Warning Radar
(paras. 5.4.0 - 5.4.5)   ($3,857,010)

011104 XBR-X-Band Radars
(paras. 5.5.0 - 5.5.4)  ($57,500,000)

011105 BMC3-Battle Management & C3
(paras. 5.6.0 - 5.6.9)  ($12,147,495)

Estimated Cost:
Maximum Available Award Fee:
Estimated Cost Plus Maximum
Available Award Fee:

$181,071,144
$ 27,139,994

$208,211,138



HQ0006-98-C-0003
 Page 5 of 58

B-4

CLIN SUPPLIES/SERVICES QTY UNIT AMOUNT

0112 Deployment Option Schedule Protection (DOSP)
to support the deployment of C1U2 upgrades
developed under CLIN 0111 and SOW para. 5.9.0

1 LOT

011201 NMD System (PMT, SEIT, T&E, D&S) N/A

011202 WS-Weapon System(KV/Interceptor)
($N/A)

011203 UEWR-Upgraded Early Warning Radar N/A

011204 XBR-X-Band Radars N/A
011205 BMC3-Battle Management & C3

($2,229,058)

Estimated Cost:
Maximum Available Award Fee:
Estimated Cost Plus Maximum
Available Award Fee:

$  1,938,311
$    290,747

$  2,229,058

0113 Data and reports for CLINs 0111 and 0112 in
accordance with the CDRL, Exhibit D.

1 LOT NSP

0121 Option for Continuing Development #3 of portions
of the system developed under CLIN 0001, in
accordance with the Statement of Work (SOW)
entitled “NMD Lead System Integrator SOW, dated
18 MAR 1998”, Attachment 1, paras. 6.1.0 - 6.8.6
and 6.9.`0 as required by the NMD Capability 2 SRD
per Section H-1.

1 LOT

012101 NMD System (SEIT, T&E, D&S) (See Common
CLIN 0131 for PMT & SEIT tasks (in CWBS 2.5-2.9)
during this period)
(paras. 6.2.0 - 6.2.4, 6.2.10 - 6.2.11 & 6.7.0 - 6.7.6,
6.8.0 - 6.8.6) ($197,217,820)

012102 WS-Weapon System(KV/Interceptor)
(paras. 6.3.0 - 6.3.6) ($261,632,239)

012103 UEWR-Upgraded Early Warning Radar
(paras. 6.4.0 - 6.4.5)   ($3,371,817)

012104 XBR-X-Band Radars
(paras. 6.5.0 - 6.5.5) ($240,350,000)
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CLIN SUPPLIES/SERVICES QTY UNIT AMOUNT

012105 BMC3-Battle Management & C3
(paras. 6.6.0 - 6.6.9)  ($72,738,656)

Estimated Cost:
Maximum Available Award Fee:
Estimated Cost Plus Maximum
Available Award Fee:

$674,245,323
$101,065,209

$775,310,532

0122 Deployment Option Schedule Protection #3 in
accordance with SOW para. 10.1.0 - 10.8.6

1 LOT

012201 NMD System (SEIT, T&E, D&S)
(paras. 10.1.0, 10.2.0 - 10.2.11 & 10.7.0 - 10.7.6,
10.8.0 - 10.8.6) ($192,905,596)

012202 WS-Weapon System(KV/Interceptor)
(paras. 10.3.0 - 10.3.6)  ($260,601,364)

012203 UEWR-Upgraded Early Warning Radar ($N/A)

012204 XBR-X-Band Radars
(paras. 10.5.0 - 10.5.5) ($19,831,729)

012205 BMC3-Battle Management & C3
(paras. 10.6.0 - 10.6.9) ($38,422,494)

Estimated Cost:
Maximum Available Award Fee:
Estimated Cost Plus Maximum
Available Award Fee:

$445,084,743
$ 66,676,440

$511,761,183

0123 Data and reports for CLINs 0121 and 0122 in
accordance with the CDRL, Exhibit E.

1 LOT N/A

0131 Common CLIN in accordance with the Statement of

7.1.0 - 7.8.6 per Section H-1

1 LOT

013101 NMD System (PMT, SEIT, T&E, D&S)
(paras. 7.1.0 - 7.2.11, 7.7.0 - 7.7.6 & 7.8.0 - 7.8.6)
($332,796,806)

013102 WS-Weapon System(KV/Interceptor)
(paras. 7.3.0 - 7.3.6) ($186,231,076)
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CLIN SUPPLIES/SERVICES QTY UNIT AMOUNT
013103 UEWR-Upgraded Early Warning Radar

(paras. 7.4.1 - 7.4.2 only)(paras. 7.4.3 - 7.4.6 are
Reserved)    ($2,169,603)

013104 XBR-X-Band Radars N/A
(paras. 7.5.0 - 7.5.9 are Reserved)

013105 BMC3-Battle Management & C3
(paras. 7.6.0 - 7.6.9) ($126,202,317)

Estimated Cost:
Maximum Available Award Fee:
Estimated Cost Plus Maximum
Available Award Fee:

$563,028,809
$ 84,370,993

$647,399,802

0132 Data and reports for CLINs 0131 in accordance with
the CDRL, Exhibit G.

1 LOT NSP
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c.  DEPLOYMENT OPTION

The Government may exercise this option for the deployment of the NMD system
as set forth below.  The Contracting Officer may exercise the Option CLINs below by
issuance of a modification exercising such right in accordance with Special Contract
Requirement H-2.

CLIN SUPPLIES/SERVICES QTY UNIT AMOUNT

0201 Option to deploy the NMD system developed under
CLIN 0001 in accordance with the Statement of
Work (SOW) entitled “NMD Lead System Integrator
SOW, Attachment 1, paras. 8.1.0 - 8.8.6 and Section
H-2.

1 LOT

020101 NMD System (SEIT, T&E, D&S)
(See Common CLIN 0131 for all PMT tasks & SEIT
tasks in CWBS 2.5 & 2.9 during this period)
(paras. 8.2.0 - 8.2.4, 8.2.6 - 8.2.8, 8.2.10 - 8.2.11 &
8.7.0 - 8.8.6) ($167,017,316)

020102 WS - Weapon System(KV/Interceptor)
(paras. 8.3.0 - 8.3.6) ($587,289,545)

020103 UEWR - Upgraded Early Warning Radars
(paras. 8.4.0 - 8.4.6)  ($76,399,141)

020104 XBR - X-Band Radars 1 LOT
(paras. 8.5.0 - 8.5.4) ($223,860,120)

020105 BMC3 - Battle Management and C3 1 LOT
(paras. 8.6.0 - 8.6.9) ($110,255,546)

Estimated Cost:
Maximum Available Award Fee:
Estimated Cost Plus Maximum
Available Award Fee:

$1,012,966,480
$  151,855,188

$1,164,821,668
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CLIN SUPPLIES/SERVICES QTY UNIT AMOUNT 
     
0202 Data and reports for CLIN 0201 in accordance with 

the CDRL, Exhibit C. 
1 LOT NSP 

     
    
0203 Option for Sustainment of the NMD System 

deployed under Item 0201. 
1 LOT 

 (paras. 9.8.0 - 9.8.6 only)   
  

Estimated Cost: 
Maximum Available Award Fee: 
Estimated Cost Plus Maximum  
Available Award Fee: 

   
$127,056,045 
$ 19,055,743 
 
$146,111,788 

    
0204 Data and reports for CLIN 0203 in accordance with 

the CDRL, Exhibit F. 
1 LOT NSP 

 
B-2  ESTIMATED COST AND FEE 
 
 The total estimated cost and award fee of this contract, including all options that may be 
exercised by the Government, are: 
 

Estimated Cost: $5,082,757,256
Maximum Available Award Fee: $651,864,523
Estimated Cost Plus Maximum Available Award Fee: $5,734,621,779

 
B-3  CONTRACT TYPE 
  

This is a Cost-Plus-Award-Fee completion type contract with options as specified in 
paragraph B-1. 

 
B-4  PAYMENT OF AWARD FEE 
 
 Payment of the Award Fee will be made in accordance with provision H-23, 
"Award Fee".  Award Fee for CLIN 0003 will be added to the Fee Pool by Award Fee 
Periods based on Task Instructions issued during each period per Section H, Special 
Contract Requirements H-38, Task Instructions. 
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK

C-1 SCOPE OF WORK

The contractor shall perform the work specified in Attachment 1, the National Missile
Defense (NMD) Lead System Integrator (LSI) Statement of Work (SOW).

a.  BASIC CONTRACT

Contract
Line
Item No. (CLIN)

DESCRIPTION AND
DESIGNATION OF IPT EFFORT

FOR NOTED SUBCLINS SOW PARAGRAPHS

0001 NMD System Development - Basic 3.1.0 - 3.8.6

000101 NMD System (PMT, SEIT, T&E, D&S) 3.1.0 - 3.1.4, 3.2.0 - 3.2.11,
3.7.0 - 3.7.6,  3.8.0 - 3.8.6

000102 WS-Weapon System(KV/Interceptor) 3.3.0 - 3.3.6

000103 UEWR-Upgraded Early Warning Radar 3.4.0 - 3.4.6

000104 XBR-X-Band Radars 3.5.0 - 3.5.5

000105 BMC3-Battle Management & C3 3.6.0 - 3.6.9

0002 Data and reports for CLIN 0001
and SubCLINs 000101-000105 in accordance with the
Contract Data Requirements List(CDRL), Exhibit A.

0003 NMD Special Studies and Analyses
(See Special Contract Requirement, H-38 Task Instructions)

3.2.12

0004 Data and reports for CLIN 0003 in accordance with the
Contract Data Requirements List (CDRL), Exhibit H and
individual task instructions.

b.  CONTINUED DEVELOPMENT OPTIONS

CLIN DESCRIPTION SOW PARAGRAPHS
0101 Option for Continuing Development #1 (Capability 1

Upgrade 1 - C1U1) of portions of the system developed under
CLIN 0001

4.1.0 - 4.8.0

010101 NMD System (SEIT only)

(See Common CLIN 0131 for PMT, T&E, D&S & SEIT
tasks (in CWBS 2.5-2.9) during this period)

4.2.0 - 4.2.4, and 4.2.10 -
4.2.11

010102 WS-Weapon System(KV/Interceptor) 4.3.0 - 4.3.6
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CLIN DESCRIPTION SOW PARAGRAPHS
010103 UEWR-Upgraded Early Warning Radar 4.4.0 - 4.4.6

010104 XBR-X-Band Radars 4.5.0 - 4.5.5

010105 BMC3-Battle Management & C3 4.6.0 - 4.6.9

0102 Deployment Option Schedule Protection (DOSP)#1 for
C1U1 to support the deployment of upgrades developed under
CLIN 0101

4.9.0

010201 NMD System  Reserved

010202 WS-Weapon System(KV/Interceptor)  Reserved

010203 UEWR-Upgraded Early Warning Radar  Reserved

010204 XBR-X-Band Radars  Reserved

010205 BMC3-Battle Management & C3 4.9.0

0103 Data and reports for CLINs 0101 and 0102 in accordance
with the CDRL, Exhibit B.

0111 Option for Continuing Development #2 (Capability 1
Upgrade 2 - C1U2) of portions of the system developed
under CLIN 0001

5.1.0 - 5.8.6

011101 NMD System (SEIT & D&S) (See Common CLIN 0131 for
PMT, T&E & SEIT tasks (in CWBS 2.5-2.9) during this period)

5.2.0 - 5.2.4, 5.2.10 -
5.2.11, and 5.8.0 - 5.8.6

011102 WS-Weapon System(KV/Interceptor) 5.3.0 - 5.3.6

011103 UEWR-Upgraded Early Warning Radar 5.4.0 - 5.4.6

011104 XBR-X-Band Radars 5.5.0 - 5.5.4

011105 BMC3-Battle Management & C3 5.6.0 - 5.6.9

0112 Deployment Option Schedule Protection (DOSP)#2
to support the deployment of C1U2 upgrades developed
under CLIN 0111

5.9.0

011201 NMD System (PMT, SEIT, T&E, D&S)  Reserved

011202 WS-Weapon System(KV/Interceptor) 5.9.0

011203 UEWR-Upgraded Early Warning Radar  Reserved

011204 XBR-X-Band Radars  Reserved
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CLIN DESCRIPTION SOW PARAGRAPHS

011205 BMC3-Battle Management & C3 5.9.0

0113 Data and reports for CLINs 0111 and 0112 in
accordance with the CDRL, Exhibit D.

0121 Option for Continuing Development #3 of portions
of the system developed under CLIN 0001

6.1.0 - 6.8.6

012101 NMD System (SEIT, T&E, D&S) (See Common
CLIN 0131 for PMT & SEIT tasks (in CWBS 2.5-
2.9) during this period)

6.2.0 - 6.2.4, 6.2.10 -
6.2.11, and 6.7.0 - 6.7.6,
6.8.0 - 6.8.6

012102 WS-Weapon System(KV/Interceptor) 6.3.0 - 6.3.6

012103 UEWR-Upgraded Early Warning Radar 6.4.0 - 6.4.5

012104 XBR-X-Band Radars 6.5.0 - 6.5.5

012105 BMC3-Battle Management & C3 6.6.0 - 6.6.9

0122 Deployment Option Schedule Protection (DOSP)
#3 to support the deployment of C1 upgrades
developed under CLIN 0121

10.1.0 - 10.8.6

012201 NMD System (SEIT, T&E, D&S) 10.2.0, 10 2.11 ,10.7.0
10.7.6, 10.8.0, 10.8.6

012202 WS-Weapon System(KV/Interceptor) 10.3.0 - 10.3.6

012203 UEWR-Upgraded Early Warning Radar 10.4.0

012204 XBR-X-Band Radars 10.5.0 - 10.5.5

012205 BMC3-Battle Management & C3 10.6.0 - 10.6.9

0123 Data and reports for CLINs 0121 and 0122 in
accordance with the CDRL, Exhibit E.

0131 COMMON CLIN 7.1.0 - 7.8.6

013101 NMD System (PMT, SEIT, T&E, D&S) 7.1.0 - 7.2.11, 7.7.0 -
7.7.6, 7.8.0 - 7.8.6

013102 WS-Weapon System(KV/Interceptor) 7.3.0 - 7.3.6
013103 UEWR-Upgraded Early Warning Radar

(paras. 7.4.3 - 7.4.6 are Reserved)
7.4.0 - 7.4.6 only

013104 XBR-X-Band Radars (paras. 7.5.0 - 7.5.5 are  7.5.1, 7.5.4
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CLIN DESCRIPTION SOW PARAGRAPHS

Reserved except 7.5.1 and 7.5.4)

013105 BMC3-Battle Management & C3 7.6.0 - 7.6.9

0132 Data and reports for CLINs 0131 in accordance with
the CDRL, Exhibit G.

c.  DEPLOYMENT OPTION

CLIN DESCRIPTION SOW PARAGRAPHS

0201 Option to Deploy the NMD System developed
under CLIN 0001

8.1.0 - 8.8.6

020101 NMD System (SEIT, T&E, D&S)
(See Common CLIN 0131 for all PMT tasks &
SEIT tasks in CWBS 2.5& 2.9 during this period)

8.2.0 - 8.2.4, 8.2.6 - 8.2.8,
8.2.10 - 8.2.11 & 8.7.0 -
8.8.6

020102 WS - Weapon System(KV/Interceptor) 8.3.0 - 8.3.6

020103 UEWR - Upgraded Early Warning Radars 8.4.0 - 8.4.6

020104 XBR - X-Band Radars 8.5.0 - 8.5.5

020105 BMC3 - Battle Management and C3 8.6.0 - 8.6.9

0202 Data and reports for CLIN 0201 in accordance with
the CDRL, Exhibit C.

0203 Option for Sustainment of the NMD System deployed
under Item 0201.(There are no SubCLINs planned for
this period - There is only one WBS).

9.8.0 - 9.8.6 only

0204 Data and reports for CLIN 0203 in accordance with the CDRL,
Exhibit F.
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SECTION D - PACKAGING AND MARKING

D-1  REPORTS AND OTHER DELIVERABLES

a.   The Contractor shall submit all reports and other deliverables in accordance with the
delivery schedule set forth in Section F and the attached Contract Data Requirements Lists.

b.   Reports delivered by the contractor in the performance of the contract shall be considered
‘Technical Data,’ as defined in the Defense FAR Supplement (DFARS) 252.227-7013, ‘Rights in
Technical Data – Noncommercial Items.’

c.   Bulky reports shall be mailed by other than first-class mail unless the urgency of
submission requires use of first-class mail.  In this situation, one copy shall be mailed first-class and
the remaining copies forwarded by less than first-class.

d.   The following information shall be provided with all reports.  However, if the report
incorporates a Ballistic Missile Defense Organization (BMDO) logo or letterhead, this information
will be provided on a severable cover sheet and not on the same sheet of paper as the BMDO logo or
letterhead.

CONTRACT NUMBER NAME OF CONTRACTOR

CONTRACT EXPIRATION DATE CONTRACTOR’S PROJECT
AND TOTAL DOLLAR VALUE DIRECTOR AND PHONE

NUMBER

SHORT TITLE OF CONTRACT WORK GOVERNMENT SPONSOR

e.   All reports generated under this contract will contain the following disclaimer statement of
the cover page:

“The views, opinions, and findings contained in this report are those of the author(s) and should not
be construed an official Department of Defense position, policy, or decision, unless so designated by
other official documentation.”

f.   Except as provided by the Contract Data Requirements Lists, contract Exhibits identified
in Section J, and the Contract Security Classification Specification, DD Form 254, Attachment 4, the
distribution of any contract report in any stage of development or completion is prohibited without
the approval of the Contracting Officer.

D-2 HARDWARE, SOFTWARE, GOVERNMENT PROPERTY, AND END ITEMS

For any hardware, software, Government property, and end items delivered under this
contract or shipped to the Government, use best commercial practices in packing the items to ensure
they are adequately protected during shipment and handling.
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SECTION E - INSPECTION AND ACCEPTANCE
E-1   FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and
effect as if they were given in full text. Upon request, the Contracting Officer will make their
full text available.  Also, the full text of a clause may be accessed electronically at this
address: http://farsite.hill.af.mil/.

a. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE NO. TITLE DATE
52.246-3 Inspection of Supplies - Cost Reimbursement

(Applicable to Items 0201-0204)
APR 1984

52.246-8 Inspection of Research & Development - Cost Reimbursement
(Applicable to All Other Items)

APR 1984

b. DEPARTMENT OF DEFENSE FEDERAL ACQUISITION
REGULATION SUPPLEMENT (48 CFR CHAPTER 2)

CLAUSE NO. TITLE   DATE

252-246-7000   Material Inspection and Receiving Report (DD 250s apply DEC 1991
 at the CLIN level and are not applicable to SubCLINs.)

E-2 INSPECTION AND ACCEPTANCE

a.  The Government may inspect components and Elements of the NMD System
developed under this contract at origin, or at destination, or both.  Final inspection and
acceptance of the work called for herein shall be accomplished at the CLIN level only and
shall be performed by BMDO, Code JN, or as delegated by the Contracting Officer.

b.  Final acceptance of the deployed NMD System (Option, CLIN 0201 and 0203)
shall be at destination.  Inspection of the NMD System to be deployed shall be made as work
progresses by representatives of the NMD Joint Program Office.

c.  Acceptance of the deployed NMD System shall be at the System level by the NMD
Joint Program Manager.  The basis for acceptance of the NMD System shall be the LSI
Contractor’s qualification of the NMD System, i.e., meeting the requirements of sections 3.2
through 3.6, as evidenced by satisfactory completion of Section 4 (e.g., tests, demonstrations,
analysis), of the NMD System Requirements Document.  Acceptance shall include
verification of equipment design, verification that applicable quantities are on hand or
installed as appropriate, and supportability is in-place.

d.  The Government shall have the right to observe any and all Contractor tests and
demonstrations (e.g., Element level tests) building up to NMD System acceptance.
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SECTION F - DELIVERIES OR PERFORMANCE 
 
F-1  FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 

This contract incorporates one or more clauses by reference, with the same force and effect as 
if they were given in full text. Upon request, the Contracting Officer will make their full text 
available.  Also, the full text of a clause may be accessed electronically at this address: 
http://farsite.hill.af.mil/. 
 
 FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1) 
 
CLAUSE NO.  TITLE     DATE 
 
52.242-15  Stop-Work Order   AUG 1989 

Alternate I    APR 1984 
52.247-34  F.O.B. Destination   NOV 1991 
 
F-2 DELIVERY SCHEDULE/PERIOD OF PERFORMANCE 
 

Item 0001 - The contractor shall perform the research and development effort and 
Deployment Readiness Planning as specified in Section C such that the following key milestones 
[IMP references are shown in brackets] are successfully accomplished:  
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Item 0002 - The technical and administrative data required hereunder shall be delivered in 

accordance with Exhibit A, Contract Data Requirements List. 
 

 Item 0003 – The period of performance for the issuance of Task Instructions for NMD 
Special Studies and Analyses shall be from 99 AUG 19 through 01 SEP 30.   The specific 
period of performance for each Task Instruction shall be identified in accordance with Special 
Contract Requirement H-38, Task Instructions.   Task Instructions issued near the end of this 
period may extend beyond the end of this performance period as mutually agreed to and set 
forth in the Task Instruction. 
 
 Item 0004 – The technical and administrative data required hereunder shall be delivered 
in accordance with Exhibit H, Contract Data Requirements List, and individual task 
instructions issued per Special Contract Requirement H-38
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Option Items 0101, 0111, and 0121 and SubCLINs 010101 etc. - The contractor shall 

perform the continued research and development effort as specified in Section C such that the 
following key milestones are successfully accomplished:   
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Option Items 0102, 0112, and 0122 - The contractor shall perform deployment readiness 

planning as specified in Section C and in accordance with the Integrated Master Schedule such that 
the following key milestones are successfully accomplished:  
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** These milestones are part of Level-of-Effort Tasks and therefore are not reflected in the IMP. 
 

Option Items 0103, 0113, and 0123 - The technical and administrative data required 
hereunder shall be delivered in accordance with Exhibits B (Item 0103), D (Item 0113), and E (Item 
0123), Contract Data Requirements Lists. 

 
Option Item 0131 - The contractor shall perform effort common to both the Continuing 

Development Option(s) and the Deployment Option as specified in Section C and in accordance with 
the Integrated Master Schedule such that the following key milestones are successfully 
accomplished: 
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Option Item 0132 - The technical and administrative data required hereunder shall be 

delivered in accordance with Exhibit G, Contract Data Requirements Lists. 
 
Option Item 0201 -  

 
 
 

 
 
 
 
 
 
 
 
 
*** CLIN 0201 MAC shall be computed from the date the option is exercised. 
 
Option Items 020101 etc.  -  
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Option Item 0202 - The technical and administrative data required hereunder shall be 

delivered in accordance with Exhibit C, Contract Data Requirements List. 
 
Option Item 0203 -  
 
 
 
 
 
 
 
 
 
 
 
 
 
***** MAC shall be computed from the date CLIN 0203 is exercised. 
 
Option Item 0204 - The technical and administrative data required hereunder shall be 

delivered in accordance with Exhibit F, Contract Data Requirements List, DD Form 1423.  
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SECTION G - CONTRACT ADMINISTRATION DATA

G-1 CONTRACT ADMINISTRATION

Administration of this contract will be performed by the cognizant office indicated on the
cover page of the award document.  No changes, deviations, or waivers shall be effective without
a modification of the contract executed by the Contracting Officer, or the designated
Administrative Contracting Officer (ACO), authorizing such changes, deviations, or waivers.

G-2 IDENTIFICATION OF CORRESPONDENCE

All correspondence and data submitted by the Contractor under this contract shall
reference the contract number.

G-3 TAXPAYER IDENTIFICATION NUMBER (TIN)

The Contractor's TIN is 95-1054708.  This number shall appear in the space identifying
the Contractor in the appropriate blocks of contract forms and billing submittals.

G-4 PATENT INFORMATION

Patent information in accordance with FAR 52.227-12, "Patent Rights -- Retention by the
Contractor (Long Form)," shall be forwarded through the Procuring Contracting Officer to:

Office of the Secretary of Defense
Ballistic Missile Defense Organization
7100 Defense Pentagon, BMDO/DGC
Washington, D.C. 20301-7100

G-5 SUBMISSION OF VOUCHERS

a.  The Contractor shall prepare vouchers segregating costs by Contract Line Item
Number (CLIN).  The Contractor’s vouchers for costs incurred shall be submitted in
quadruplicate to the payment office.  One copy of each voucher shall be provided electronically
to the cognizant ACO for review and to the Procurement Contracting Officer (PCO) and
BMDO/JNC for reference.

b.  The contractor shall invoice the award fee separately in accordance with provision H-
23, “Award Fee”, of this contract.

G-6 REMITTANCE ADDRESS

Payment of invoices furnished by the Contractor shall be sent to the following address:

Boeing North American, Inc.
NMD Lead System Integrator
File Number 53032
Los Angeles, CA 90074-3032
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The following information is provided pursuant to FAR 52.232-33, Mandatory Information for 
Electronic Funds Transfer Payment, Section I: 
 

Chase Manhattan Bank N.A. 
New York, NY 
 
ABA/TR#: 0210-0002-1 
For Credit To Boeing North American, Inc. - Master 
REFERENCE:  HQ0006-98-C-0003 

 
G -7 PAYMENT INSTRUCTIONS FOR MULTIPLE ACCOUNTING 

CLASSIFICATION CITATIONS 
 
 CLINs may be funded by multiple accounting classifications.  The Contractor shall 
segregate costs and submit vouchers as required by provisions G-5, and H-23.  The Defense 
Finance and Accounting Service (DFAS) will make payments from those Accounting 
Classification Reporting Numbers (ACRNs) assigned to each CLIN.  Payments by the paying 
office of both cost and fee are to be made by CLIN, from the earliest available funds by fiscal 
year as identified by ACRN. 
 

The following ACRNs and funding amounts apply to CLIN 0001: 
 

All funds obligated on ACRN AA: $206,913,000  
The following funds obligated on ACRN AB: $441,906,984  
All funds obligated on ACRN AC: $565,400,000  
The following funds obligated on ACRN AD: $264,505,884  
All funds obligated on ACRN AE: $174,600,000  
All funds obligated on ACRN AF: $112,851,107  
All funds obligated on ACRN AG: $420,700,000  
Total CLIN 0001 funding: $2,186,876,975  

  
The following ACRNs and funding amounts apply to CLIN 0003: 

 
The following funds obligated on ACRN AB: $1,518,000  
The following funds obligated on ACRN AD: $173,914  
Total CLIN 0003 funding: $1,691,914  

 
 It is intended that ACRN:  AA (FY98 funding) will be used to pay the first award fee period 
award amount of $18,862,315.00 for CLIN 0001. 
 
G-8 ALLOTMENT OF FUNDS 
 
 Pursuant to FAR 52.232-22, “Limitation of Funds”, the total amount of funds presently 
available for payment and allotted to this contract (which covers all items, including fee payable), 
through the estimated funds exhaustion date is as follows: 
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  CLIN 0001 and 0003    $2,188,568,889 
  Estimated funds exhaustion date  December 31, 2000 
 
G-9 ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN: AA 
ACCT CLASS: 9780400.2520 0801 P8871 2525 012123 DGAC85012 
TOTAL ACRN: $206,913,000 (NO CHANGE) 

 
ACRN: AB 
ACCT CLASS: 9790400.2520 0603871C 2525 012123 BMD90156014 
AMOUNT:        $100,000                                       (INCREASE) 
TOTAL ACRN: $443,424,984   
  
 
ACRN: AC 
ACCT CLASS: 9790400.2520 0603871C 2525 012123 BMD90156051 
TOTAL ACRN: $565,400,000 (NO CHANGE) 
 
ACRN: AD 
ACCT CLASS: 9700400.2520 0603871C 2525 012123 BMDO0192886917 
TOTAL ACRN: $264,679,798 (NO CHANGE) 
 
ACRN: AE 
ACCT CLASS: 9790400.2520 0603871C 2525 012123 BMDO0101129887 
TOTAL ACRN: $174,600,000 (NO CHANGE)  
  
 
ACRN: AF 
ACCT CLASS: 9700400.2520 0603871C 2525 012123 BMDO0101931095 
TOTAL ACRN: $112,851,107  (NO CHANGE) 
  
 
ACRN: AG 
ACCT CLASS: 9710400.2520 40603871C 2525 012123 BMDO0106842289 
TOTAL ACRN: $420,700,000                                        (NO CHANGE)   
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

TABLE OF CONTENTS

CLAUSE TITLE   PAGE
H-1 National Missile Defense (NMD) Requirements 26
H-2 Exercise Of Options 26
H-3 Responsibility For National Missile Defense (NMD) System 28
H-4 Public Release Of Information  28a
H-5 Organizational Conflict Of Interest (OCI) 29
H-6 Enabling Clause For NMD Interface Support 32
H-7 Associate Contractor Relationship 32
H-8 Program Management Reviews (PMRS) 32
H-9 BMDO Visit Authorization Procedures 33
H-10 ABM Treaty Compliance 33
H-11 Changes Of Address Or Quantities For Data Submissions 34
H-12 Delivery Requirements For Government Property 34
H-13 Key Personnel 34
H-14 Identification Of Technical Data To Be Delivered With Less

Than Unlimited Rights 35
H-15 Identification Of Computer Software and Computer Software

Documentation To Be Delivered With Less Than Unlimited Rights 35
H-16 Government Test Facilities (USAKA/KMR) 35
H-17 Scheduled Closures Of Test Range 37
H-18 Advance Change Adjustment Agreement 37
H-19 Compliance With National Environmental Policy Act (NEPA),

Pollution Prevention Act (PPA), and Environmental Safety & Health
(ESH) Program Protection 37

H-20 Government Review Of Critical Processes 38
H-21 Insurance 38
H-22 Definitization Of Estimated Costs and Associated
 Award Fee for Option CLINS 39
H-23 Award Fee 40
H-24 Dual Booster Development Paths 43
H-25 Changes to the Integrated Master Plan 43
H-26  Government Test Facilities (Other Than KMR) 43
H-27 Government Property 43
H-28 Responsibility For Replacement Of Government Property 46
H-29 Base Support 46
H-30 Travel And Travel Costs 47
H-31 Indemnification Against Unusually Hazardous Risks 48
H-32 Reserved 49
H-33 Earned Value Management System 49
H-34 Dual Use Of Integrated System Test Capability 49
H-35 Contracting Officer’s Representatives (CORs) 50
H-36 Year 2000 Compliance 50
H-37 Contract Definitization of Not to Exceed Amount 50a
H-38 Task Instructions 50e
H-39 Export of Technical Data and Defense Services in the Conduct of NMD 50g

Activities
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H-1  NATIONAL MISSILE DEFENSE (NMD) REQUIREMENTS 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
H-2 OPTIONS 
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H-3 RESPONSIBILITY FOR NATIONAL MISSILE DEFENSE (NMD) SYSTEM 
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H-4 PUBLIC RELEASE OF INFORMATION 
 

a.   The policies and procedures outlined herein apply to information submitted by 
the Contractor and his subcontractors for approval for public release.  Prior to public release, 
all information shall be cleared as shown in the "National Industrial Security Program 
Operating Manual" (DoD 5220.22-M). 

 
b. All public information materials prepared by the Contractor shall be submitted 

to the BMDO (see paragraph e. below) for clearance prior to release.  These materials include, 
but are not limited to, technical papers, and responses to news queries which relate to a 
Contractor's work under this contract. 

 
 
 
 
 

Continued on next page. 
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c. However, once information has been cleared for public release, it does not have to be
cleared again for later use.  The information shall be used in its originally cleared context.

d. The BMDO Director for External Affairs is responsible for processing Contractor-
originated material for public release.

e. All material to be cleared shall be sent to:

Office of the Secretary of Defense
Ballistic Missile Defense Organization
7100 Defense Pentagon, BMDO/SRE
Washington, DC  20301-7100

Subcontractor proposed public releases shall be submitted for approval through the prime
Contractor.

f. The Contractor shall submit the material proposed for public release to the above
addressee by a letter of transmittal which states: (1) to whom the material is to be released; (2) the
desired date for public release; (3) that the material has been reviewed and approved by officials of
the Contractor, or the subcontractor, for public release; and (4) the contract number and the
applicable COR(s).

g. Two (2) copies of each item, including written material, photographs, drawings,
"dummy layouts" and the like shall be submitted at least six (6) weeks in advance of the proposed
release date.

h. The items submitted must be complete.  Photographs shall have captions.

i. Abbreviated materials or abstracts may be submitted if the intent is to determine the
feasibility of going further in preparing a complete paper for clearance.  However, final approval for
release or disclosure of the material cannot be given on the basis of abstracts.

j. Outlines or rough drafts will not be cleared.

k. Materials submitted to BMDO for release purposes shall be void of all Contractor
logos or other attributions to the Contractor.

H-5 ORGANIZATIONAL CONFLICT OF INTEREST (OCI)

a. Purpose:  The primary purpose of this clause is to aid in ensuring that:

(1)  the Contractor's scientific objectivity and judgment are not biased because of its present,
or currently planned interests (financial, contractual, organizational, or otherwise) which relate to
work under this contract;
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(2)  the Contractor does not obtain an unfair competitive advantage by virtue of its
access to non-public Government information regarding the Government's program plans and actual
or anticipated resources; and

(3) the Contractor does not obtain any unfair competitive advantage by virtue of
its access to proprietary information belonging to others;

b.  Scope:  The restrictions described herein shall apply to performance or participation by the
Contractor and any of its affiliates or their successors in interest (hereinafter collectively referred to as
"Contractor") in the activities covered by this clause as prime Contractor, subcontractor, co-sponsor,
joint venturer, consultant, or in any similar capacity. The term "proprietary information" for purposes
of this clause is any information considered so valuable by its owners that it is held secret by them and
their licensees.  Information furnished voluntarily by the owner without limitations on its use, or
which is available without restrictions from other sources, is not considered proprietary.

(1) System Engineering and Integration (SE&I):  TRW  (current SE&I contractor)
has agreed that the TRW employees who are working in the program office located in Rosslyn,
Virginia, responsible for NMD Systems Engineering on or after the date of the issuance of the final
CD phase RFP will be isolated and ineligible to participate in the CD phase or LSI Execution
proposal.  While element contractors will provide limited technical support to the LSI Contractor,
element contractors will not be restricted in establishing teaming arrangements for the LSI Execution
phase.  In addition, both TRW and Raytheon have agreed to negotiate, in good faith, subcontractor
relationships with the selected LSI phase contractor to provide the BMC3 and GBR elements of the
LSI phase contract, no matter who is selected.

(2)  Certification Restriction: The Contractor shall be restricted from performing
validation, verification, accreditation, or certification of any products developed or delivered under
this contract.  Additionally, the Contractor shall not serve as a software independent validation and
verification (IV&V) contractor for any software developed or delivered under this contract.   

(3)  Access To and Use of Government Information:  If the Contractor, in the
performance of this contract, obtains access to information such as plans, policies, reports, studies,
financial plans, or data which has not been released or otherwise made available to the public, the
Contractor agrees that without prior written approval of the Contracting Officer, it shall not: (a) use
such information for any private purpose unless the information has been released or otherwise made
available to the public, (b) compete for work, other than the LSI contract, based on such information
after the completion of this contract, or until such information is released or otherwise made available
to the public, whichever occurs first, (c)submit an unsolicited proposal to the Government which is
based on such information after such information is released or otherwise made available to the
public, or (d) release such information unless such information has previously been released or
otherwise made available to the public by the Government.
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(4) Access To and Protection of Proprietary Information: The Contractor agrees
that, to the extent it receives or is given access to proprietary data, trade secrets, or other confidential
or privileged technical, business, or financial information (hereinafter referred to as "proprietary
data") under this contract, it shall treat such information in accordance with any restrictions imposed
on such information.  The Contractor further agrees to enter into a written agreement for the
protection of the proprietary data of others and to exercise diligent effort to protect such proprietary
data from unauthorized use or disclosure. In addition, the Contractor shall obtain from each employee
who has access to proprietary data under this contract, a written agreement which shall in substance
provide that such employee shall not, during his/her employment by the Contractor or thereafter,
disclose to others or use for their benefit, proprietary data received in connection with the work under
this contract.  The Contractor will educate its employees regarding the philosophy of Part 9.505-4 of
the Federal Acquisition Regulation so that they will not use or disclose proprietary information or
data generated or acquired in the performance of this contract except as provided herein.

c. Subcontracts:  The Contractor shall include this or substantially the same clause,
including this paragraph, in consulting agreements and subcontracts of all tiers.  The terms
"Contract", "Contractor", and "Contracting Officer", will be appropriately modified to preserve the
Government's rights.

d. Disclosures:  If the Contractor discovers an organizational conflict of interest or
potential conflict of interest after award, a prompt and full disclosure shall be made in writing to the
Contracting Officer.  This disclosure shall be made on the OCI Analysis/Disclosure Form provided at
Attachment 10 to the contract, and shall include a description of the action the Contractor has taken
or proposes to take in order to avoid or mitigate such conflicts.

e.  Remedies and Waiver:

(1)  For breach of any of the above restrictions or for non-disclosure or
misrepresentation of any relevant facts required to be disclosed concerning this contract, the
Government may terminate this contract for default, disqualify the Contractor for subsequent related
contractual efforts, and pursue such other remedies as may be permitted by law or this contract. If,
however, in compliance with this clause, the Contractor discovers and promptly reports an
organizational conflict of interest (or the potential thereof) subsequent to contract award, the
Contracting Officer may terminate this Contract for convenience if such termination is deemed to be
in the best interest of the Government.

(2)  The parties recognize that this clause has potential effects which will survive the
performance of this contract and that it is impossible to foresee each circumstance to which it might
be applied in the future.  Accordingly, the Contractor may at any time seek a waiver from the
Director, BMDO, (via the Contracting Officer) by submitting a full written description of the
requested waiver and the reasons in support thereof.
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f. Modifications:  Prior to contract modification, when the SOW is changed to add new
work or the period of performance is significantly increased, the Contracting Officer may require the
Contractor to submit either an organizational conflict of interest disclosure or an update of the
previously submitted disclosure or representation.

H-6 ENABLING CLAUSE FOR NMD INTERFACE SUPPORT

a.  It is anticipated that, during the performance of this contract, the Contractor may be
required to support meetings with other BMD Contractors and other Government agencies.
Appropriate organizational conflict of interest agreements will be negotiated, by the Contractor, as
needed to protect the rights of the Contractor and the Government.

b.  The Contractor further agrees to include a clause in each subcontract requiring
compliance with the provisions of paragraph a. above, subject to coordination with the prime
Contractor.  This agreement does not relieve the Contractor of its responsibility to manage its
subcontracts effectively, nor is it intended to establish privity of contract between the Government
and such subcontractors.

c.  Personnel from BMD Contractors or other Government agencies or Contractors are
not authorized to direct the Contractor in any manner.

d. This clause shall not prejudice the Contractor or its subcontractors from negotiating
separate organizational conflict of interest agreements with BMD Contractors; however, these
agreements shall not restrict any of the Government's rights established pursuant to this clause.

H-7 ASSOCIATE CONTRACTOR RELATIONSHIPS

In performance of its responsibilities for the NMD program as described elsewhere in this
contract, the "contractor" shall enter into agreements with any NMD Element prime contractors and
other contractors deemed appropriate to perform this contract to facilitate timely exchanges of
information necessary to the performance of this contract.  The agreements shall hold the
Government harmless from liability for the unauthorized disclosure by the contractor of associate
contractor proprietary information.

H-8 PROGRAM MANAGEMENT REVIEWS (PMRs)

a. The Contractor shall plan and conduct a bi-monthly Program Management Review (PMR)
at its place of performance, and shall attend a Joint Management Meeting (JMM) at the
Government’s facility during alternate months.  The contractor and the Government shall jointly agree
on meeting locations and personnel to attend.

b.  The Contractor shall plan for and conduct Annual LSI Program Reviews.  These reviews
will assess upcoming major milestones, program risks, risk mitigation planning, resource
requirements, and significant Government and LSI decisions.  These reviews are intended to provide
the Government the opportunity to identify required NMD program direction, and, where applicable,
to develop this direction jointly with the Contractor.  These reviews are not intended to replace other
ongoing technical reviews, but will be in lieu of one of the PMRs.
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H-9 BMDO VISIT AUTHORIZATION PROCEDURES 
 

a.   The Contractor shall submit all required visit clearances in accordance with Defense 
Investigative Service Contractor Office regulations and will forward all visit requests, identifying the 
contract number, to: 
 
 Office of the Secretary of Defense 

Ballistic Missile Defense Organization 
7100 Defense Pentagon, BMDO/ACC 
Washington, DC  20301-7100 
Phone No.:(703)695-8048 FAX No.:(703)693-1526 

 
b. The Contracting Officer's Representative is authorized to approve visit requests for 

the Contracting Officer. 
 
H-10 ABM TREATY COMPLIANCE 
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H-11 CHANGES OF ADDRESS OR QUANTITIES FOR DATA SUBMISSIONS

From time to time the Government may make changes in office symbols, add or delete
addressees, or change quantities of data items in the Contract Data Requirements List (CDRL).  It is
expressly agreed by the Government and the Contractor that all addressee changes shall be
accomplished by administrative notice issued by the Contracting Officer at no change in the contract
price.  It is further agreed that all additions or deletions shall be accomplished by administrative notice
issued by the Contracting Officer at no change in the contract price, provided that any increase(s) or
decrease(s) in individual data items does not exceed the greater of fifty percent (50%) of the total
quantity then called for in that data item or a quantity of two (2).

H-12 DELIVERY REQUIREMENTS FOR GOVERNMENT PROPERTY

Under the clause at FAR 52.245-5, "Government Property (Cost-Reimbursement, Time-and-
Material, or Labor-Hour Contracts)," the Government may elect to have the developmental NMD
System hardware/software (CLINs 0001 and, to the extent that options are exercised, 0101, 0111,
and 0121) delivered F.O.B. origin in whole or in part.  To ensure that the identification and current
configuration of the developmental NMD System are readily known, the Contractor shall, pursuant to
subparagraph (i) [“eye”] of clause 52.245-5, submit a listing of such property to the Contracting
Officer, BMDO/DCTD, three (3) months prior to the expiration of this contract, including such
period as may be extended by the exercise of the Continued Development and/or Deployment
options.  The list shall identify, as a minimum, specific hardware and software components comprising
any and all parts of the developmental NMD System, and the extent to which multiple quantities of
any demonstrator or component are configured alike or differently.  Any differences in configuration
shall be explained.  Any updates to the list during the last three month period of the contract shall be
submitted promptly at the conclusion of the contract.

H-13 KEY PERSONNEL

The Contractor shall notify the Contracting Officer prior to making any changes in key
personnel.  Key personnel are defined as follows:

a.  As a minimum:  The Program Manager for this effort, Deputy(ies) to the Program
Manager, Leaders of Integrated Product Teams (IPTs), team or group leaders or directors at the
same level as IPT Leaders, and—if not already covered as IPT Leaders—managers responsible for
NMD Elements or work at level 2 of the Work Breakdown Structure (WBS).

b.  Personnel identified in the proposal as key individuals to be assigned for participation in the
performance of the contract.

c.  Individuals designated as key personnel by agreement of the Government and the
Contractor during negotiations.
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Key personnel shall not be replaced unless the Contractor has demonstrated to the satisfaction 

of the Contracting Officer that the qualifications of the proposed substitute personnel are equal to or 
better than the qualifications of the personnel being replaced.  
 
H-14 IDENTIFICATION OF TECHNICAL DATA TO BE DELIVERED WITH LESS 

THAN UNLIMITED RIGHTS 
 

a. Except for technical data listed in Attachment 6, all technical data required to be 
delivered under this contract will be provided to the Government with unlimited rights. 
 

b. The Government and the Contractor agree that the technical data, as listed in 
Attachment 6, will be delivered with less than unlimited rights per the clause of this contract entitled 
"Rights in Technical Data—Noncommercial Items" (DFARS 252.227-7013). 
 
H-15 IDENTIFICATION OF COMPUTER SOFTWARE AND COMPUTER SOFTWARE 

DOCUMENTATION TO BE DELIVERED WITH LESS THAN UNLIMITED 
RIGHTS 

 
a. Except for computer software and computer software documentation listed in 

Attachment 7, all computer software and computer software documentation required to be delivered 
under this contract will be provided to the Government with unlimited rights. 
 

b. The Government and the Contractor agree that the computer software and computer 
software documentation, as listed in Attachment 7, will be delivered with less than unlimited rights 
per the clause of this contract entitled "Rights in Computer Noncommercial Computer Software and 
Noncommercial Software Documentation" (DFARS 252.227-7014).  
 
H-16 GOVERNMENT TEST FACILITIES (USAKA/KMR) 
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H-17 SCHEDULED CLOSURES OF TEST RANGE

The Contractor understands that closures of the United States Army Kwajalein Atoll
(USAKA) test range (pursuant to Government-to-Government agreements) occur on a scheduled
basis.  These closures shall not be a basis for any claim for adjustment in the contract price or other
terms or conditions of this contract.

H-18 ADVANCE CHANGE ADJUSTMENT AGREEMENT

a.  Purpose.  This special contract requirement establishes a procedure by which the
parties agree to change this contract according to the clause entitled “Changes—Cost
Reimbursement” without an equitable adjustment to the contract price as specified in this
subparagraph.  The parties agree that each change not exceeding $250,000, which also does not
affect the contract delivery or performance schedules or any other contract provision, shall be a
change having no effect on the contract price.  There will be no fee adjustment for each change not
exceeding $250,000 which does not affect contract delivery or performance, or any contract
provision.

b. Procedure.  When it is proposed to make a change under the Changes—Cost
Reimbursement clause and both parties agree that such a change will require no equitable adjustment
as contemplated by subparagraph a of this clause, the contractor shall submit an abbreviated proposal
or offer to accomplish the proposed change without an equitable adjustment.  If the contracting
officer concurs that no adjustment is necessary, the contractor's proposal may be accepted by issuing
an executed copy of an Standard Form 30.

The modification shall:

(1) be issued under the Changes—Cost Reimbursement clause;
(2) cite this special contract requirement;
(3) reference the contractor's proposal or offer; and
(4) direct the changes to be made.

The issuance of the modification shall constitute acceptance of the contractor's proposal or
offer, shall be binding on both parties, and shall be a full, complete and final settlement for the
directed changes.

c.  Limitation.  The parties agree that this advance Change Agreement shall not be used more
than three (3) times per year for each year that this contract is in effect.

H-19 COMPLIANCE WITH NATIONAL ENVIRONMENTAL POLICY ACT (NEPA),
POLLUTION PREVENTION ACT (PPA), AND ENVIRONMENTAL SAFETY &
HEALTH (ESH) PROGRAM PROTECTION

a.  The Contractor shall assist the JPO by ensuring development and deployment of the NMD
System complies with NEPA (42 U.S.C. 4321-4370d), implementing regulations (40 C.F.R 1500-
1508), and executive orders, (such as E.O. 12114, Environmental Effects Abroad of Major Federal
Actions, and E.O. 11514, Protection and Enhancement of Environmental Quality).
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b.  The Contractor shall assist the JPO by ensuring development and deployment of the NMD
System complies with the PPA (42 U.S.C. 13106), Section 312 (Emergency Planning and Response)
and Section 313 (Toxic Release Inventory) of the Emergency Planning and Community Right to
Know Act of 1986, implementing regulations (40 C.F.R. 355 and 372.65), Executive Order 12856,
and National Aerospace Standard (NAS) 411, Hazardous Materials Management Program
requirements.

c.  The Contractor shall provide input to the ESH evaluation as directed by the Program
Manager to assist the Government with complying with DoD 5000.2-R, Mandatory Procedures for
Major Defense Acquisition Programs (MDAPs) and Major Automated Information System (MAIS)
acquisition programs.

d.  The Contractor shall support and assist the government’s compliance with NEPA, PPA,
and ESH Program Protection by: participating in Integrated Product Teams (IPTs); addressing
environmental assessments and impacts; providing information, system related documents, and
technical assistance to the government’s environmental personnel and its associated contractors;
reviewing draft documents; and, by providing written comments as requested by the government.

H-20  GOVERNMENT REVIEW OF CRITICAL PROCESSES

The Government reserves the right to conduct reviews of the Contractor’s readiness or critical
processes at significant times during the period of performance (e.g., readiness to conduct flight test,
Production Readiness Review, Software Capability Evaluation). Any such review will be conducted
by a focused Government team (which may include support contractor personnel) at a time and place
mutually agreed to by the Government and the Contractor.  Such reviews will typically take place at
the place of performance and be accomplished within approximately one workweek.

H-21 INSURANCE

The Contractor shall maintain the types of insurance and coverage listed below:

TYPES OF INSURANCE MINIMUM AMOUNT
Workmen's Compensation and all occupational disease As required by State law

Employer's Liability including all occupational disease
when not covered by Workmen's Compensation above

$100,000 per accident

General Liability (Comprehensive) Bodily Injury per
occurrence

$500,000

Automobile Liability (Comprehensive)
Bodily Injury per person
Bodily Injury per accident
Property Damage per accident

$200,000
$500,000
$ 20,000
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H-22 DEFINITIZATION OF ESTIMATED COSTS AND ASSOCIATED AWARD FEE
FOR OPTION CLINs

The parties agree that the following clause shall be included in any contract modifications
which exercise an option prior to definitization of estimated costs and associated award fee:

CONTRACT DEFINITIZATION OF ESTIMATED COST AND ASSOCIATED
AWARD FEE

(a) An additional definitive cost-plus-award-fee CLIN is contemplated. The Contractor
agrees to begin promptly negotiating with the Contracting Officer the terms of a definitive
modification that will include (1) all clauses required by the Federal Acquisition Regulation
(FAR) on the date of execution of the definitive contract modification, (2) all clauses
required by law on the date of execution of the definitive contract modification, and (3) any
other mutually agreeable clauses, terms, and conditions. The Contractor agrees to submit a
cost-plus-award-fee proposal and cost or pricing data supporting its proposal.

(b) The schedule for definitizing this modification is:

EVENT DATE
Submission of Proposal (60 days after receipt of option exercise)
Commencement of
Negotiations (90 days after proposal)

Definitization (180 days after receipt of option exercise)

(c) If agreement on a definitive modification to supersede the undefinitized option contract is
not reached by the target date in paragraph (b) above, or within any extension of it granted
by the Contracting Officer, the Contracting Officer may, with the approval of the head of the
contracting activity, determine a reasonable cost or fee for this option in accordance with
Subpart 15.8 and Part 31 of the FAR, subject to Contractor appeal as provided in the
Disputes clause. In any event, the Contractor shall proceed with completion of the option,
subject only to the Limitation of Funds clause.

(1) After the Contracting Officer's determination of estimated costs or fee, the option
shall be governed by--

(i) All clauses required by the FAR on the date of execution of this
undefinitized option for either fixed-price or cost-reimbursement contracts, as determined by
the Contracting Officer under this paragraph (c);

(ii) All clauses required by law as of the date of the Contracting Officer's
determination; and

(iii) Any other clauses, terms, and conditions mutually agreed upon.
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(2) To the extent consistent with subparagraph (c)(1) above, all clauses, terms,
and conditions included in this undefinitized option  shall continue in effect, except
those that by their nature apply only to the undefinitized option.

(d)  The definitive modification shall adjust the amount in the award fee pool identified
in the undefinitized option.  Normally, this adjustment shall only be a downward
adjustment to the extent that total estimated costs are lower.  However, in the event that
the general scope of the contract is increased as determined by the Contracting Officer,
the amount in the award fee pool may be adjusted upward beyond the maximum
specified in the undefinitized option (at the same rate specified in the Basic Contract).
Any disagreement with respect to whether the award fee pool should be increased shall
be handled per the “Disputes” clause of this contract.

H-23 AWARD FEE

 a. This contract provides for a maximum award fee pool for CLINs 0001, etc.  The
maximum award fee pool amount for the base contract and each option will be divided into fee
pools for evaluation and payment of the award fee over consecutive evaluation periods as
described below.  Evaluation periods may vary in length from five to twelve months and shall be
based, to the extent possible, on Contractor selected Technical Performance milestones.  The
Award Fee amounts listed below for Option CLINs apply only if the corresponding Option CLIN
is exercised.  The evaluation periods, fee pools, and fee earned are as follows:

CLIN PERIOD #
START
DATE

END
DATE

FEE
POOL

FEE EARNED
FOR PERIOD

CUMULATIVE
FEE EARNED

AVAILABLE
FEE CARRIED

FORWARD
0001 #1      4/30/98 10/31/98 $26,566,641 $18,862,315 $18,862,315 $3,852,163

To 2d Period
0001 #2     11/1/98 4/30/99 $37,116,821 $30,064,625 $48,926,940 $3,526,098

To 3d Period
0001 Carried Forward From

1st Period
$3,852,163 $  3,120,252 $52,047,192 N/A

0001 #3      5/1/99 10/31/99 $37,770,426 $30,594,045 $82,641,237 $3,588,190
To 4th Period

0001 Carried Forward From
2d Period

$3,526,098 $  1,236,139 $83,877,376 N/A

0001 #4     11/1/99 4/30/00 $41,918,680 $20,959,340 $104,836,716 $5,239,835
To 5th Period
$15,719,505
To 6th Period

0001 Carried Forward From
3d Period

$3,588,190 $0 $104,836,716 N/A

0003 $197,934 $98,967 $104,935,683 $24,742
To 5th Period
$74,225
To 6th Period



HQ0006-98-C-0003
P00068
Page 41 of 58

H-17

CLIN PERIOD #
START
DATE

END
DATE

FEE
POOL

FEE EARNED
FOR PERIOD

CUMULATIVE
FEE EARNED

AVAILABLE
FEE CARR'D

FORWARD
0001 #5      5/1/00 12/31/00 $89,053,813 CLIN 0001

FEE EARNED
0001 Carried Forward from

4th Period
$5,239,835 $81,092,537 $186,028,220

0003 $15,112 CLIN 0003
FEE EARNED

0003 Carried Forward from
4th Period

$24,742 $34,275 $186,062,495

0001 #6    01/01/01 5/31/01 $42,694,061 TBD TBD TBD

0001 Carried Forward from
4th Period

$15,719,505 N/A

0003

0003 Carried Forward from
4th Period

$74,225

0001 #7      6/1/01 9/30/01 $3,224,889 TBD TBD TBD

0001

0003

0003

CLIN 0101,  0102 and 0103 - CON’T DEVELOPMENT OPTIONS

TBD TBD $ 4,141,882 TBD TBD TBD

TBD TBD $   3,789,661 TBD TBD TBD

TBD TBD $   3,726,796 TBD TBD TBD

TBD TBD $        75,820 TBD TBD TBD

TBD TBD $        76,690 TBD TBD TBD

CLIN 0111, 0112 and 0113- CON’T DEVELOPMENT OPTION

TBD TBD $ 5,454,775 TBD TBD TBD

TBD TBD $ 5,295,191 TBD TBD TBD

TBD TBD $ 5,272,949 TBD TBD TBD

TBD TBD $ 5,533,639 TBD TBD TBD

TBD TBD $ 5,595,778 TBD TBD TBD
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TBD TBD $   151,247 TBD TBD TBD

CLIN 0121, 0122 and 0123- CON’T DEVELOPMENT OPTION

TBD TBD $ 9,851,244 TBD TBD TBD

TBD TBD $17,885,836 TBD TBD TBD

TBD TBD $20,117,558 TBD TBD TBD

TBD TBD $29,935,741 TBD TBD TBD

TBD TBD $31,595,358 TBD TBD TBD

TBD TBD $ 7,958,724 TBD TBD TBD

TBD TBD $ 8,691,523 TBD TBD TBD

TBD TBD $ 8,622,736 TBD TBD TBD

TBD TBD $ 8,634,801 TBD TBD TBD

TBD TBD $ 8,098,755 TBD TBD TBD

TBD TBD $ 8,023,544 TBD TBD TBD

TBD TBD $ 8,325,829 TBD TBD TBD

CLIN 0131, and 0132- COMMON OPTION

TBD TBD $19,250,871 TBD TBD TBD

TBD TBD $18,598,706 TBD TBD TBD

TBD TBD $18,489,220 TBD TBD TBD

TBD TBD $16,962,814 TBD TBD TBD

TBD TBD $11,069,382 TBD TBD TBD

CLIN 0201, and 0202 – DEPLOYMENT OPTION

TBD TBD $35,906,672 TBD TBD TBD

TBD TBD $27,547,511 TBD TBD TBD

TBD TBD $24,986,361 TBD TBD TBD

TBD TBD $23,118,917 TBD TBD TBD

TBD TBD $21,107,925 TBD TBD TBD

TBD TBD $19,187,802 TBD TBD TBD
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CLIN 0203 and 0204 – INITIAL SUSTAINMENT OPTION

TBD TBD $ 3,469,144 TBD TBD TBD

TBD TBD $ 3,109,417 TBD TBD TBD

TBD TBD $ 3,156,545 TBD TBD TBD

TBD TBD $ 3,210,062 TBD TBD TBD

TBD TBD $ 3,104,675 TBD TBD TBD

TBD TBD $ 3,005,900 TBD TBD TBD

b.  At the Fee Determining Official’s discretion, 50% of available but unearned award fee
in any evaluation period may be carried forward to the next period but not to any subsequent
periods.

 c.  The award fee will be determined in accordance with the Award Fee Determination
Plan (Attachment 11).  The Contractor's performance will be periodically monitored by an Award
Fee Review Board (AFRB) consisting of a Chairperson and other designated members.  The
award fee evaluations will occur as described in Section 7.1 of the Award Fee Determination
Plan (Attachment 11).  The AFRB will review and assess the Contractor's performance against
the defined evaluation criteria.  The Contractor will be requested to provide the AFRB with aself-
assessment briefing on its performance and provide written documentation describing its
performance for the period being evaluated.  Upon conclusion of the evaluation and the Fee
Determining Official's (FDO) decision, the Contractor will be notified by the FDO of the results
of the performance evaluation, and will be provided guidance for the subsequent performance
period, if deemed required by the Government.

d.  The Contractor may submit vouchers for the award fee immediately upon receipt of
the contract modification recording the award fee earned at subparagraph a. of this section.

e.  The Government may make unilateral changes to the Award Fee Determination Plan
(Attachment 11) if the contractor is provided written notification by the Contracting Officer
before the start of the upcoming evaluation period.  Changes affecting the current evaluation
period must be by bilateral agreement.
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 f. In accordance with Federal Acquisition Regulation (FAR) subsection 16.404-2, the 
determination of the performance award fee for an evaluation period shall be made unilaterally by 
the Government and is not subject to the Disputes clause. 
 
H-24  DUAL BOOSTER DEVELOPMENT PATHS 
  
 
 
 
 
 
 
H-25  CHANGES TO THE INTEGRATED MASTER PLAN 
 

 The Statement of Work (SOW, Section J, Attachment 1 to this contract) identifies the overall 
tasks the Contractor will perform to meet NMD requirements set forth in the NMD System 
Requirements Documents (see H-1, above).  The Contractor’s Integrated Master Plan (IMP, Section 
J, Attachment 2) identifies the manner in which the Contractor plans to perform SOW tasks.  During 
the performance of the contract, it is envisioned that there may be changes to the IMP as the 
Contractor executes the NMD LSI Program.  The Contractor shall control the configuration of the 
IMP and may make IMP changes PROVIDED that the IMP changes: (1) Do not change NMD 
performance requirements as stated in the NMD System Requirements Documents; (2) Do not 
change the completion criteria for milestone events set forth in Section F-2; (3) Do not change the 
basic tasks in the SOW; (4) Do not change the contract delivery schedule; and (5) Are documented in 
an IMP Change Notice (data item A007) before the change is implemented.  The Government will 
review IMP changes submitted under data item A007.  The Contractor may assume that IMP change 
notices submitted under A007 are approved unless notified to the contrary in writing by the PCO 
within 30 calendar days after receipt of the IMP change notice (A007). 
 
H-26  GOVERNMENT TEST FACILITIES (OTHER THAN KMR) 
 
 The Contractor has requested the use of Government Test Facilities listed in Attachment 12 
in the development of the NMD System.  To the extent that such test facilities are part of the DoD 
Major Range and Test Facility Base (MRTFB), the Contractor shall submit and update Universal 
Documentation System (UDS) documents (e.g., Program Introduction, Program Requirement 
Document, Operational Requirement Document) to BMDO/JNT (information copy to BMDO/JNC) 
in sufficient time to schedule the use of the test facility.  For non-MRTFB test facilities, the 
Contractor shall submit comparable information to BMDO/JNT (copy to BMDO/JNC) in sufficient 
time to schedule the use of the test facility.  For both MRTFB and non-MRTFB test facilities, the 
Government will be responsible for funding the use of the test facilities. 
 
H-27  GOVERNMENT PROPERTY 
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H-28 RESPONSIBILITY FOR REPLACEMENT OF
GOVERNMENT PROPERTY

a.  When commercial items (e.g., desk top computers and components) provided to the
Contractor under this contract (or transferred from previous contracts) wear out or become obsolete,
the Government will not replace them.  To the extent that such property is still required for the
performance of this contract, the Contractor shall be responsible for the replacement of these items.
The costs of replacement shall be allowable under this contract to the extent consistent with the
Contractor’s disclosed accounting practices and no modification to the contract shall be issued.  This
requirement to replace commercial items of Government property does not apply to Military
Property (e.g., Minuteman), Special Tooling (ST), or Special Test Equipment (STE)—except that
commercial components of STE (computers, general purpose oscilloscopes, etc.) shall be the
responsibility of the Contractor to replace.

            b.  This special contract requirement shall not be applicable to any Integrated Systems
Test Capability (ISTC) items set forth in Attachment 8(d)-GFP/GFE List.

H-29  BASE SUPPORT

a.  Base support shall be provided to the Contractor on a no-charge-for-use basis as
determined by the procedures set forth  below.  Base support includes Government-controlled
working space, material, equipment, or other support (excluding use of the Defense Switched
Network (DSN)) which the Government determines can be made available at, or through,
Government installations where the Contractor performs work under this contract.

b.  The Contractor has requested base support at the Government installations indicated in
Attachment 9.  The type, kind, and duration of base support requested is identified in Attachment 9.
The Ballistic Missile Defense Organization Joint Program Office (BMDO JPO) shall work with the
Contractor to document requested base support in the form and manner required by the affected
Government installations (e.g., DD Form 1144, Support Agreement) to ensure that agreement is
reached on providing base support.  The target date for completion of all efforts and agreement upon
the specific base support to be provided during the basic contract period is ninety (90) days after
contract award. Base support for the Deployment Option and any additional base support required for
the Continued Development Option shall be addressed six (6) months prior to the earliest Contractor
need date for these options.

c.  The Contractor expressly recognizes that the Government is not contractually required to
provide base support except to the extent approved under the above procedures.  The parties
recognize that the base support customarily provided to Government contractors at the installations
identified in Attachment 9 may vary depending on the current capabilities of the Government
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installation.  Deviations from the list of requested base support shall not be grounds for modifying
this contract.  However, in the event that all requested base support at a particular Government
installation is denied or a significant item is denied that is critical to performance relating to a site,
the Contractor shall be entitled to submit a request for equitable adjustment under this contract.  Any
such equitable adjustment shall be processed under the Changes clause of this contract.
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H-30  TRAVEL AND TRAVEL COSTS

a.  Costs incurred by Contractor personnel on official business are allowable, subject to the
limitations contained in this clause.  Costs for transportation may be based on mileage rates, actual
costs incurred, or on a combination thereof, provided the method used results in a reasonable charge.
Costs for lodging, meals, and incidental expenses may be based on per diem, actual expenses, or a
combination thereof, provided the method used results in a reasonable charge.

b.  Except as provided in FAR 31.205-46(a)(3), costs incurred for lodging, meals, and
incidental expenses (as defined in the regulations cited) shall be considered reasonable and allowable
to the extent that they do not exceed on a daily basis the maximum per diem rates in effect at the time
of travel as set forth in:

(1)  Federal Travel Regulations, prescribed by the General Services Administration, for
travel in the conterminous 48 United States;

(2)  Joint Travel Regulations, Volume 2, DoD Civilian Personnel, Appendix A,
prescribed by the Department of Defense, for travel in Alaska, Hawaii, The Commonwealth of Puerto
Rico, and territories and possessions of the United States; or,

(3)  Standardized Regulations (Government Civilians, Foreign Areas), Section 925,
“Maximum Travel Per Diem Allowances for Foreign Areas,” prescribed by the Department of State,
for travel in areas not covered in (1) and (2) above.

c.  This clause does not incorporate the regulations cited paragraphs (b)(1), (2), and (3) in their
entirety.  Only the maximum per diem rates, the definitions of lodging, meals, and incidental expenses,
and the regulatory coverage dealing with special and unusual situations are incorporated herein.

d.  The maximum per diem rates referenced in paragraph (b) of this clause generally
would not constitute a reasonable daily charge:

(1)  When no lodging costs are incurred; and/or

(2)  On partial travel days (e.g., day of departure and return).  Appropriate
downward adjustments from the maximum per diem rates would normally be required under
these circumstances.  While these adjustments need not be calculated in accordance with the
Federal Travel Regulations or Joint Travel Regulations, they must result in a reasonable charge.

e.  Costs shall be allowable only if the following information is documented:

(1)  Date and place (city, town, or other similar designation) of the expense;

(2)  Purpose of the trip; and

(3)  Name of the person on the trip and that person’s title or relationship to the
Contractor.
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f.   Travel costs incurred in the normal course of overall administration of the business are
allowable and shall be treated as indirect costs.

g.  Travel costs directly attributable to specific contract performance are allowable and may
be charged to the contract under FAR 31.202

h.  Airfare and rail fare costs in excess of the lowest customary standard, coach, or
equivalent fare offered during normal business hours are unallowable, except when such
accommodations require circuitous routing, require travel during unreasonable hours, excessively
prolong travel, result in increased cost that would offset transportation savings, are not reasonably
adequate for the physical or medical needs of the traveler, or are not reasonably available to meet
mission requirements.  However, in order for airfare or rail fare costs in excess of the above
standard fare to be allowable, the applicable condition(s) set forth above must be documented and
justified.

  i.  The costs of travel by contractor-owned, leased, or chartered aircraft and automobiles
will be governed in accordance with FAR 31.205-46 (e) and (f).

H-31  INDEMNIFICATION AGAINST UNUSUALLY HAZARDOUS RISKS

a.  Definitions.   For the purpose of clause DFARS 252.235-7001, entitled
"Indemnification Under 10 U.S.C. 2354—COST  REIMBURSEMENT (DEC 1991)," it is agreed
that risks arising out of or resulting from:

(1)  The burning, explosion, or detonation of propellants (liquid, solid, or gaseous),
their constituent components or their degradation products during preparation, mixing, storage, or
loading;

(2)  The burning, explosion, or detonation of liquid fueled rocket engines or solid
fueled rocket motors during preparation, casting, curing, storing, testing, transporting, launch
preparation, or launch;

(3)  The burning, explosion or detonation of launch vehicles or their components
during testing, transporting, launch preparation or launch;

(4)  The toxic or other unusually hazardous properties of propellants (liquid, solid,
or gaseous) or inert gases, their constituent ingredients, or their degradation products;

(5)  The flight or surface impact of launch vehicles or components or fragments
thereof; are “unusually hazardous risks”, to the extent such risks arise out of performance of this
contract.

b.  Applicability.   In addition to indemnification of the Contractor (including the
McDonnell Douglas Aerospace subsidiary), the Contracting Officer has approved the flowdown of
indemnification to the following subcontractors:  Raytheon Electronic Systems, Alliant
Techsystems Inc., Chemical Systems Division (CSD) of Pratt & Whitney, TRW Inc,  and
Lockheed Martin Missiles & Space (LMMS), a division of Lockheed Martin Corporation.

H-32  RESERVED
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H-33  EARNED VALUE MANAGEMENT SYSTEM 
 

a.  The Government intends to use the Earned Value Management System, as described in 
DFARS 252.234-7001, in the management of this contract.  The Contractor is required to submit a 
Cost Performance Report to measure the Contractor’s cost and schedule performance (CDRL A002).  
In planning and reporting performance data, the Contractor shall establish its performance budget so 
that the budgeted cost for each contract sub-element at level 2 and/or level 3 as appropriate, of the 
Contract Work Breakdown Structure (CWBS) is in line with the Section B sub-line item number 
(SubCLIN) value for the corresponding elements(s) as follows: 

 
   SubCLIN CWBS IDENTIFICATION 
 
   000101  1.0, 2.0, 7.0, 8.0 
   000102  3.0 
   000103  4.0 
   000104  5.0 
   000105  6.0 

 
b.  Except for budget changes arising from contract modifications, if the Contractor believes 

it necessary to redistribute budget among SubCLINs, the Contractor shall notify the Contracting 
Officer in writing beforehand, describing the circumstances necessitating the redistribution.  If the 
Contracting Officer concurs, or fails to respond in writing within fifteen calendar days from receipt 
of such notice, the Contractor may proceed with the redistribution.  The change in SubCLIN values 
will be incorporated in a subsequent modification to the contract. 

 

H-34  DUAL USE OF INTEGRATED SYSTEM TEST CAPABILITY (ISTC) 
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H-35 CONTRACTING OFFICER’S REPRESENTATIVES (CORs) 
 

a.  Pursuant to DFARs 252.201-7000, the Government has designated Contracting Officer’s 
Representatives (CORs).  Specifically, COR designations have been issued to the responsible 
Element Project Manager (EPM) for each SubCLIN.   

 
b.  For the Basic Contract period, the contracting officer has issued designation letters to 

individuals occupying the positions listed below: 
 
 CLIN SubCLIN             Position Title/Organization 

 
0001 000101  NMD System    JN/I/BMDO 
 
0001 000102  Interceptor    GBI EPM, HSV, AL  
 
0001 000103  UEWR Radar    UEWR EPM, ESD, MA 
 
0001 000104  XBR Radar    GBR EPM, HSV, AL 
 
0001 000105  BMC3     JNB/BMDO 
 
0003    NMD Special Studies & Analyses JN/I/BMDO 
 

H-36  YEAR 2000 COMPLIANCE 
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H-37  CONTRACT DEFINITIZATION OF NOT TO EXCEED AMOUNT 
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H-28 
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H-29 
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H-38  TASK INSTRUCTIONS  (CLIN 0003)

a.  The procedures in this clause and Attachment 13, Task Instruction Procedures, shall
apply to CLIN 0003 and 0004.  The Contractor shall incur costs under these CLINs only in the
performance of Task Instructions and revisions to instructions issued by the Contracting Officer.  No
other costs are authorized without the express written consent of the Contracting Officer.  Only
BMDO Contracting Officers are authorized to issue Task Instructions under CLIN 0003 and 0004 of
this contract.  All Task Instructions are subject to the terms and conditions of this contract; in the
event of a conflict between a Task Instruction and this contract, the contract shall prevail.

b.   Section B sets forth the estimated cost and award fee for One (1) Lot of Special Study
and Analyses effort to be provided under CLIN 0003 and 0004.   One (1) Lot is comprised of 25,000
Direct Productive Labor Hours (DPLH).   A DPLH is defined as the prime or subcontractor actual
labor hours (exclusive of vacation, holiday, sick leave and other absences) required to perform the
task issued pursuant to this provision.  The negotiated DPLH rate identified below includes the direct
labor required to perform the task as well as CONUS travel cost, miscellaneous ODC, management
and subcontractor management labor cost, administrative cost, and any associated burdens.  The
estimated number of DPLH multiplied by the DPLH rate is used to estimate the cost of a proposed
Task Instruction.   The DPLH rate does not include the Award Fee.  The issuance of Task
Instructions shall not exceed a cumulative amount of 25,000 DPLH during the period of
performance specified in Section F.

Direct Productive Labor Hours: 25,000 hours
Direct Productive Labor Hour Rate: $130.91

c.  The Contractor shall use its best efforts to accomplish the tasks within the estimated cost
set forth in the Task Instruction. The estimated number of DPLH hours in task instructions is for the
purpose of tracking the quantity of effort ordered against the total pool of 25,000 DPHL hours for
CLINs 0003 and 0004. The Contractor shall invoice the actual cost incurred for the Task Instruction
effort in accordance with Section G of the contract.  Any variance between the estimated cost and
the actual cost on task instructions will not alter the available award fee for that task.   Spending
funds in excess of the funds authorized in the Task Instruction without notifying the Contracting
Officer will adversely impact the award fee determination.



                 HQ0006-98-C-0003
                 P00025
                 Page 50f of 58

H-32

d.  Task Instructions shall be issued by the Contracting Officer in writing in
accordance with  the procedures contained in Attachment 13 to this contract and shall
include, but not be limited to, the following information:

(1) effective date of Task Instruction;
(2)  contract and Task Instruction number;
(3)  description of the task to be performed;
(4) description of the exit criteria and deliverable
(5)  identification of applicable Exhibit H CDRL items and, as applicable,

the outline of the content of the final report (H001);
(6)  identification of items of Government Furnished Property, if not

currently covered under the contract, for which access is required;
(7)  the  period of performance for the task including due date(s) for

CDRLs;
(8)  the estimated number of labor hours, including the

contractor/subcontractor mix and labor hours.  Note: Task Instructions under CLIN 0003
are issued as completion tasks.   A task shall be considered complete when the
completion criteria set forth in the government approved Task Plan is completed.  The
government's acceptance of the Task Plan shall be evidenced by the PCO signature in
Block 10 of the Task Instructions;

(9)  the total estimated cost plus award fee; and
(10)  the Accounting Classification Reference Number (ACRN) applicable

to the task.

e.  Task Instructions may be amended orally by the Contracting Officer in
emergency circumstances; oral amendments shall be confirmed by issuance of a written
Task Instruction within five working days from the time of the oral communication
amending the instruction.

f.  Payment of Award Fee for Task Instructions will be made in accordance with
SCR H-23, entitled “Award Fee.”  To the extent that Task Instructions are issued during
each Award Fee Period as set forth in H-23, the Contracting Officer shall modify the
contract from time to time, but not later than the end of the Award Fee period to add the
Maximum Available Award Fee for each Task Instruction issued during the Award Fee
Period to the Fee Pool.  If no Task Instructions are issued during a given Award Fee
period, there shall be no additions to the Fee Pool during that period.   If at the end of the
task instruction period of performance, the Contractor has not completed the task, the
Government may reduce the award fee retroactively to reconcile the fee entitlement.
Spending funds in excess of the funds authorized in the Task Instruction without
notifying the Contracting Officer will adversely impact the award fee determination.

g.  Nothing in this special contract requirement shall be construed to constitute
authorization for the work not in accordance with clause FAR 52.232-22, Limitation of
Funds.
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H-39    EXPORT OF TECHNICAL DATA AND DEFENSE SERVICES IN
THE CONDUCT OF NMD ACTIVITIES

a. In the performance of the contract Statement of Work, The LSI Contractor
and its Subcontractors will be expected to support the Ballistic Missile Defense
Organization (BMDO) in its activities with foreign entities and/or persons.  This
activity could include the export of defense services and/or technical data,
including classified information as long as that information does not disclose the
details of design, development, production or manufacture of any defense article.

b. When directed in writing from the Contracting Officer or from the Deputy
for Systems Integration (JN/I/BMDO), the LSI Contractor, acting as an agent of
BMDO for the purposes of export control, shall export on behalf of BMDO
technical data to a named foreign entity or persons in the manner and under the
conditions provided for in the direction.

c. When, in the performance of this contract, the need arises for the LSI
Contractor and its Subcontractors to export defense services, the LSI Contractor
and its Subcontractors shall export those services subject to the applicable
requirements of the U.S. export control laws and regulations.

d. Nothing in this clause shall affect the protection or allocation of rights to
technical data between BMDO and the LSI Contractor or any Subcontractors as
provided for in this contract or subcontract hereunder;  nor shall this clause affect
the scope of any license otherwise granted to the Government or the recipient of
the transferred or disclosed technical data.

e. Transfer of all technical data must follow the provisions of the Internal
Control Plan currently under development by the LSI Contractor.  Nothing in this
clause shall relieve the contractor from compliance with the U. S. export control
laws and regulations.

f. The LSI Contractor shall include this clause in all subcontracts at any tier
(suitably modified to reflect the relationship of the parties), the performance of
which may require the export of technical data and/or defense services, and the
LSI Contractor may direct an export on behalf of BMDO subject to the limitations
stated herein.
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PART II -  CONTRACT CLAUSES

SECTION I - CONTRACT CLAUSES

I-1 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and
effect as if they were given in full text.  Upon request, the Contracting Officer will make their
full text available.  Also, the full text of a clause may be accessed electronically at this address:
http://farsite.hill.af.mil/.

a. FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)

CLAUSE NO. TITLE DATE
52.202-1 Definitions OCT 1995
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-6 Restrictions on Subcontractor Sales to the Government

Alternate I
JUL 1995
OCT 1995

52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Funds for

Illegal or Improper Activity
JAN 1997

52.203-10 Price or Fee Adjustment for Illegal or Improper
Activity

JAN 1997

52.203-12 Limitation on Payments to Influence Certain Federal
Transactions

JUN 1997

52.204-2 Security Requirements AUG 1996
52.204-4 Printing/Copying Double-Sided on Recycled Paper JUN 1996
52.209-6 Protecting the Government's Interest When

Subcontracting With Contractors Debarred,
Suspended, or Proposed for Debarment

JUL 1995

52.211-15 Defense Priority and Allocation Requirements SEP 1990
52.215-2 Audit and Records—Negotiation

Alternate II
AUG 1996
JAN 1997

52.215-23 Price Reduction for Defective Cost or Pricing Data -
Modifications

OCT 1995

52.215-25 Subcontractor Cost or Pricing Data -Modifications OCT 1995
52.215-27 Termination of Defined Benefit Pension Plans MAR 1996
52.215-33 Order of Precedence JAN 1986
52.215-39 Reversion or Adjustment of Plans for Post-Retirement

Benefits Other Than Pensions (PRB)
MAR 1996

52.215-40 Notification of Ownership Changes FEB 1995
52.216-7 Allowable Cost and Payment FEB 1998
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CLAUSE NO. TITLE DATE
52.216-23 Execution And Commencement Of Work

(Insert “TBD”)(Applicable to CLINs 0102, 0112, and
0122 only)

APR 1984

52.216-24 Limitation Of Government Liability
(Insert “TBD” in paragraphs a and b) (Applicable to
CLINs 0102, 0112, and 0122 only)

APR 1984

52.216-25 Contract Definitization
(Insert “Cost-Plus-Award Fee in paragraph a”. Insert
“180 days after Request for Proposal, TBD, TBD” in
paragraph b.) (Applicable to CLINs 0102, 0112, and
0122 only)

OCT 1997

52.216-26 Payments Of Allowable Costs Before Definitization
(Applicable to CLINs 0102, 0112, and 0122 only)

APR 1984

52.217-8 Option to Extend Services AUG 1989
52.219-8 Utilization of Small, Small Disadvantaged and

Women-Owned Small Business Concerns
JUN 1997

52.219-9 Small, Small Disadvantaged and Women-Owned
Small Business Subcontracting Plan
Alternate II

AUG 1996

MAR 1996
52.219-16 Liquidated Damages-Subcontracting Plan OCT 1995
52.222-1 Notice to the Government of Labor Disputes FEB 1997
52.222-2 Payment for Overtime Premiums (Insert (0) in

paragraph (a))
JUL 1990

52.222-3 Convict Labor AUG 1996
52.222-26 Equal Opportunity FEB 1999
52.222-28 Reserved
52.222-35 Affirmative Action for Special Disabled and Vietnam

Era Veterans
APR 1984

52.222-36 Affirmative Action for Handicapped Workers APR 1984
52.222-37 Employment Reports on Special Disabled Veterans

and Veterans of the Vietnam Era
JAN 1988

52.223-2 Clean Air and Water APR 1984
52.223-3 Hazardous Material Identification and Material Safety

Data (Insert TBD in paragraph (b))
JAN 1997

52.223.5 Pollution Prevention and Right-To-Know Information MAR 1997
52.223-6 Drug-Free Workplace JAN 1997
52.223-7 Notice of Radioactive Materials

(Insert 30 in paragraph (a))
JAN 1997

52.223-11 Ozone-Depleting Substances JUN 1996
52.223.12 Refrigeration Equipment and Air Conditioners MAY 1995
52.223-14 Toxic Chemical Release Reporting OCT 1996
52.225-10 Duty-Free Entry APR 1984
52.225-11 Restrictions on Certain Foreign Purchases OCT 1996
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CLAUSE NO. TITLE DATE
52.226-1 Utilization of Indian Organizations and Indian-Owned

Economic Enterprises
SEP 1996

52.227-1 Authorization and Consent
Alternate I

JUL 1995
APR 1984

52.227-2 Notice and Assistance Regarding Patent and Copyright
Infringement

AUG 1996

52.227-10 Filing of Patent Applications - Classified Subject
Matter

APR 1984

52.227-12 Patent Rights--Retention by the Contractor (Long
Form)

JAN 1997

52.228-7 Insurance - Liability to Third Persons MAR 1996
52.230-2 Cost Accounting Standards APR 1996
52.230-6 Administration of Cost Accounting Standards APR 1996
52.232-9 Limitation on Withholding of Payments APR 1984
52.232-17 Interest JUN 1996
52.232-22 Limitation of Funds APR 1984
52.232-23 Assignment of Claims JAN 1986
52.232-25 Prompt Payment JUN 1997
52.232-33 Mandatory Information for Electronic Funds Transfer

Payment
AUG 1996

52.233-1 Disputes)
Alternate I

OCT 1995
DEC 1991

52.233-3 Protest After Award
Alternate I

AUG 1996
JUN 1985

52.237-2 Protection of Government Buildings, Equipment, and
Vegetation

APR 1984

52.237-3 Continuity of Services JAN 1991
52.242-1 Notice of Intent to Disallow Costs APR 1984
52.242-3 Penalties for Unallowable Costs OCT 1995
52.242-4 Certification of Indirect Costs JAN 1997
52.242-13 Bankruptcy JUL 1995
52.243-2 Changes – Cost Reimbursement

Alternate V
AUG 1987
APR 1984

52.243-6 Change Order Accounting
(Not applicable to Option CLIN 0201 or any of its
SubCLINs)

APR 1984

52.243-7 Notification of Changes
(Insert “30” in paragraph (b);
Insert “30” in paragraph (d))

APR 1984
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CLAUSE NO. TITLE DATE
52.244-2 Subcontracts

(Insert “None” in paragraph (e);
Insert “None” in paragraph (k))
Alternate I

AUG 1998

AUG 1998

52.244-5 Competition in Subcontracting DEC 1996
52.244-6 Subcontracts for Commercial Items and Commercial

Components
OCT 1995

52.245-5 Government Property (Cost-Reimbursement, Time
and Material, or Labor-Hour Contracts)

JAN 1986

52.245-18 Special Test Equipment FEB 1993
52.246-23 Limitation of Liability FEB 1997
52.246-25 Limitation of Liability - Services FEB 1997
52.247-1 Commercial Bills of Lading Notations

(Insert “DoD Ballistic Missile Defense Organization”
in paragraphs (a) and (b))

APR 1984

52.247-63 Preference for U.S. Flag Air Carriers JAN 1997
52.247-67 Submission of Commercial Air Transportation Bills to

GSA for Audit
JUN 1997

52.249-6 Termination (Cost- Reimbursement) SEP 1996
52.249-14 Excusable Delays APR 1984
52.251-1 Government Supply Sources APR 1984
52.253-1 Computer Generated Forms JAN 1991

b. DEPARTMENT OF DEFENSE FEDERAL ACQUISITION REGULATION
SUPPLEMENT (48 CFR CHAPTER 2)

CLAUSE NO. TITLE DATE
252.201-7000 Contracting Officer's Representative DEC 1991
252.203-7001 Special Prohibition on Employment JUN 1997
252.203-7002 Display of DoD Hotline Poster DEC 1991
252.204-7000 Disclosure of Information DEC 1991
252.204-7003 Control of Government Personnel Work Product APR 1992
252.205-7000 Provision of Information to Cooperative Agreement

Holders
DEC 1991

252.208-7000 Intent to Furnish Precious Metals as Government-
Furnished Material (Insert "The Contractor shall iden-
tify their requirements when the need is known" in
paragraph (b))

DEC 1991

252.209-7000 Acquisition From Subcontractors Subject to On-site
Inspection Under the Intermediate-Range Nuclear
Forces (INF) Treaty

NOV 1995

252.211-7000 Acquisition Streamlining DEC 1991
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CLAUSE NO. TITLE DATE

252.215-7000 Pricing Adjustments DEC 1991

252.219-7004 Small, Small Disadvantaged and Women-Owned Small
Business Subcontracting Plan (Test Program)

JUN 1997

252.219-7005 Incentive for Subcontracting with Small Businesses, Small
Disadvantaged Businesses, Historically Black Colleges and
Universities, and Minority Institutions

NOV 1995

252.223-7001 Hazard Warning Labels (Insert TBD in paragraph (c)) DEC 1991

252.223-7002 Safety Precautions for Ammunitions and Explosives MAY 1994

252.223-7004 Drug-Free Work Force SEP 1988

252.223-7006 Prohibition on Storage and Disposal of Toxic and Hazard-
ous Materials

APR 1993

252.223-7007 Safeguarding Sensitive Conventional Arms, Ammunition,
and Explosives
(Insert TBD in paragraph (b))

FEB 1996

252.225-7012 Preference for Certain Domestic Commodities SEP 1997

252.225-7014 Preference for Domestic Specialty Metals FEB 1997

252.225-7016 Restriction on Acquisition of Ball and Roller Bearings FEB 1998

252.225-7022 Restriction on Acquisition of Polyacrylonitrile (PAN)
Based Carbon Fiber

JUN 1997

252.225-7026 Reporting of Contract Performance Outside the United
States

NOV 1995

252.225-7030 Restriction on Acquisition of Carbon, Alloy, and Armor
Steel Plate

OCT 1992

252.225-7031 Secondary Arab Boycott of Israel JUN 1992

252.227-7013 Rights in Technical Data – Noncommercial Items NOV 1995

252.227-7014 Rights In Noncommercial Computer Software And Non-
commercial Computer Software Documentation

JUN 1995

252.227-7016 Rights in Bid or Proposal Information JUN 1995

252.227-7019 Validation of Asserted Restrictions - Computer Soft-
ware

JUN 1995

252.227-7025 Limitations on the Use or Disclosure of Govern-
ment-Furnished Information Marked with Restrictive Leg-
ends

JUN 1995

252.227-7027 Deferred Ordering of Technical Data or Computer Software APR 1988

252.227-7030 Technical Data -  Withholding of Payment OCT 1988

252.227-7034 Patents—Subcontracts APR 1984

252.227-7036 Certification of Technical Data Conformity JAN 1997

252.227-7037 Validation of Restrictive Markings on Technical Data NOV 1995

252.231-7000 Supplemental Cost Principles DEC 1991

252.232-7006 Reduction or Suspension of Contract Payments Upon
Finding of Fraud

AUG 1992
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CLAUSE NO. TITLE DATE
252.234-7001 Earned Value Management System

Insert the following subcontractors in paragraph (f) of
the clause: Northrop Grumman; Raytheon Company;
Teledyne Brown Engineering; TRW Strategic Systems
Division; United Technologies Corp.; and Xon Tech,
Inc.

MAR 1997

252.235-7003 Frequency Authorization DEC 1991
Alternate 1 DEC 1991

252.235-7001 Indemnification Under 10 U.S.C. 2354—Cost Reim-
bursement

DEC 1991

252.235-7010 Acknowledgment of Support and Disclaimer MAY 1995
252.235-7011 Final Scientific or Technical Report

(Change the DTIC address to:
DTIC-OMI
8725 John J Kingman Rd Suite 9044
Ft Belvoir VA 22060-6218)

MAY 1995

252.242-7000 Postaward Conference DEC 1991
252.242-7004 Material Management and Accounting System SEP 1996
252.243-7000 Engineering Change Proposals JUL 1997
252.245-7001 Reports of Government Property MAY 1994
252.247-7023 Transportation of Supplies by Sea NOV 1995
252.247-7024 Notification of Transportation of Supplies by Sea NOV 1995
252.249-7000 Special Termination Costs

Insert the following in the blank in paragraph (c):
“During each quarter ending with the end of the month
indicated, any Contractor claim for special termination
costs shall not exceed the following amounts ($ in
millions):
Dec 98    Mar 99   Jun 99   Sep 99   Dec 99   Mar 00
  $41.8      $50.8       $63.2     $75.9      $75.0      $68.9

Jun 00    Sep 00    Dec 00    Mar 01”

   $58.3     $51.1       $46.9    $ 0

DEC 1991

252.251-7000 Ordering From Government Supply Sources MAY 1995

I-2 FAR 52.244-6  SUBCONTRACTS FOR COMMERCIAL ITEMS AND
COMMERCIAL COMPONENTS (OCT 1995)

a. Definition.

Commercial item, as used in this clause, has the meaning contained in the clause at
52.202-1, Definitions.
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Subcontract, as used in this clause, includes a transfer of commercial items between
divisions, subsidiaries, or affiliates of the Contractor or subcontractor at any tier.

b.  To the maximum extent practicable, the Contractor shall incorporate, and require its
subcontractors at all tiers to incorporate, commercial items or nondevelopmental items as
components of items to be supplied under this contract.

c.  Notwithstanding any other clause of this contract, the Contractor is not required to
include any FAR provision or clause, other than those listed below to the extent they are
applicable and as may be required to establish the reasonableness of prices under Part 15, in a
subcontract at any tier for commercial items or commercial components:

(1) 52.222-26, Equal Opportunity (E.O. 11246);
(2) 52.222-35, Affirmative Action for Special Disabled and Vietnam Era Veterans

(38 U.S.C. 4212(a));
(3) 52.222-36, Affirmative Action for Handicapped Workers (29 U.S.C. 793); and
(4) 52.247-64, Preference for Privately Owned U.S.-Flagged Commercial Vessels

(46 U.S.C. 1241) (flow down not required for subcontracts awarded beginning
May 1, 1996).

d.  The Contractor shall include the terms of this clause, including this paragraph (d), in
subcontracts awarded under this contract.

I-3    52.216-24 Limitation of Government Liability. (APR 1984) (Applicable to Special
Contract Requirement H-37)

(a) Modification P00010 definitized by modification P00026.

(b) Modification P00010 definitized by modification P00026.

(c) Modification P00011 definitized by modification P00050.

(d) Modification P00011 definitized by modification P00050.

(e) Modification P00016 definitized by modification P00037.

(f) Modification P00016 definitized by modification P00037.
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(g)  Modification P00023, (MCR 10), definitized by Modification P00056.

(h)  Modification P00023, (MCR 10), definitized by Modification P00056.

(i)   Modification P00024, SRD (MCR 11), definitized by Modification P00057.

(j)    Modification P00024, SRD (MCR 11), definitized by Modification P00057.

(k)  Modification P00025, ISTC (MCR 4), definitized by Modification P00051.

(l)  Modification P00025, ISTC (MCR 4), definitized by Modification P00051.

(m)  Modification P00035, KMR Housing (MCR 0064), definitized by Modification P00046.

 (n) Modification P00035, KMR Housing (MCR 0064), definitized by Modification P00046.

(o)  Modification P00044 for Kill Vehicle effort (MCR 009), definitized by Modification P00065.

(p)  Modification P00044 for Kill Vehicle effort (MCR 009), definitized by Modification P00065.

(q)  Modification P00044 for EWR Receiver/Exciter (REX) Replacement (MCR 025), definitized by
Modification P00065.

(r)  Modification P00044 for EWR ReceiverExciter (REX) Replacement (MCR 025), definitized by
Modification P00065.



                                                                                                     HQ0006-98-C-0003
                                                                                                          P00067
                                                                                                          Page 56c of 58 (Next page is 57)

I-9

(s)  Modification P00044 for EWR Multipurpose Processors (MCR 060), definitized by
Modification P00065.

 (t)  Modification P00044 for EWR Multipurpose Processors (MCR 060), definitized by
Modification P00065.

(u)  Modification P00044 for Additional UEWR Source Lines of Code (MCR 061), definitized by
Modification P00065.

 (v)  Modification P00044 for Additional UEWR Source Lines of  Code (MCR 061), definitized by
Modification P00065.

 (w)  Modification P00044 for UEWR Test Article (UTA-I) Integrated Systems Test Capability
(ISTC) (MCR 077), definitized by Modification P00065.

 (x)  Modification P00044 for UEWR Test Article (UTA-I) Integrated Systems Test Capability
(ISTC) (MCR 077), definitized by Modification P00065.

(y)  Modification P00051 Part II, Integrated Systems Test Capability (ISTC) - 2 (ISTC Expanded)
(MCR 140), definitized by Modification P00063.

 (z)  Modification P00051 Part II, Integrated Systems Test Capability (ISTC) - 2 (ISTC Expanded)
(MCR 140), definitized by Modification P00063.

 (aa)  Modification P00055 for Hardware In-The-Loop (HWIL) (MCR 068), definitized by
Modification P00067.

 (ab)  Modification P00055 for Hardware In-The-Loop (HWIL) (MCR 068), definitized by
Modification P00067.

BMDO


BMDO


BMDO


BMDO


BMDO
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PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

SECTION J - LIST OF ATTACHMENTS

Exhibits A Contract Data Requirements Lists (CDRLs) Instructions and NMD CDRLs for
Basic, 86 pages, dated 07/03/00

Exhibits B Contract Data Requirements Lists (CDRLs) Instructions and NMD CDRLs for
Continuing Development #1 (C1U1), 14 pages, dated 03/18/98

Exhibits C Contract Data Requirements Lists (CDRLs) Instructions and NMD CDRLs for
Deployment, 17 pages, dated 03/30/00

Exhibits D Contract Data Requirements Lists (CDRLs) Instructions and NMD CDRLs for
Continuing Development #2 (C1U2), 12 pages, dated 03/18/98

Exhibits E Contract Data Requirements Lists (CDRLs) Instructions and NMD CDRLs for
Continuing Development #3 (C2 Upgrade), 61 pages, dated 03/01/99

Exhibits F Contract Data Requirements Lists (CDRLs) Instructions and NMD CDRLs for
Initial Sustainment, 15 pages , dated 03/01/99

Exhibits G Contract Data Requirements Lists (CDRLs) Instructions and NMD CDRLs for
Common Support, 71 pages, dated 03/01/99

Exhibits H NMD CDRLs for Special Studies and Analyses, 4 pages, dated 08/19/99

Attachment 1 Statement of Work entitled "National Missile Defense (NMD) Lead System
Integrator (LSI) Statement of Work", 149 pages; Addendum 1, 5 pages;
Addendum 2 , 3 pages; dated 11/28/00.

Attachment 2 Integrated Master Plan (IMP), 460 pages, dated 10/12/99
(Note:  The IMP consists of 224 pages, Appendix A consists of 230 pages, and
Appendix B consists of 6 pages.   Within Appendix A, the following 17 page
numbers are not used:
A-26 A-48 A-76 A-120 A-148 A-190
A-32 A-58 A-104 A-128 A-158 A-212
A-42 A-66 A-114 A-136 A-180

Within Appendix A, the following 24 additional page numbers are used:
A-8a A-60a A-84a A-128b A-128f A-177a
A-30a A-64a A-84b A-128c A-128g A-178a
A-36a A-70a A-126a A-128d A-128h A-202a
A-36b A-70b A-128a A-128e A-166a A-202b
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SECTION J - LIST OF ATTACHMENTS

Attachment 3 Contract Work Breakdown Structure (CWBS), 29 pages, dated 10/12/99

Attachment 4 Contract Security Classification Specification (DD Form 254), Revision
No. 2, 9 pages, dated 04/07/00

Attachment 5 Boeing “Corporate Small Business and Small Disadvantaged Business
Subcontracting Plan Document No. 9-4401,” 79 pages, dated 12/22/97

Attachment 6 List of Less Than Unlimited Rights Technical Data, 4 pages, dated
03/30/00

Attachment 7 List of Less Than Unlimited Rights Computer Software and
Documentation, 10 pages, dated 03/30/00

Attachment 8 Government Property List for NMD LSI Contract, 136 pages; List 8a, 9
pages, dated 03/30/00; List 8b, 1 page, dated 09/17/99; and List 8c, 72
pages, undated.

Attachment 9 Base Support Requirements Document and National Ranges and Test
Facilities Requirements List, 108 pages, dated 03/18/98

Attachment 10 OCI Analysis/Disclosure Form, 3 pages

Attachment 11 Award Fee Determination Plan, 12 pages, dated 10/27/99

Attachment 12 Government Test Facilities (USAKA/KMR & Others),  List 12a dated
10/13/99, 9 pages; List 12b dated 10/13/99, 10 pages.

Attachment 13 Task Instructions, 3 pages, dated 08/19/99

Attachment 14 Reserved

Attachment 15 Reserved

Attachment 16 Reserved
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INTRODUCTION TO THE CDRL EXHIBITS

We have aligned the Contract Data Requirements Lists (CDRLs) with the Contract Line Item

Numbers (CLINs), Period of Performance, Statement of Work and CWBS as follows:

CLINs Exhibit Description of Period of Performance Statement of Work References

0001, 0002* A Basic Section 3, paras. 3.1.0 - 3.8.6

0101, 0102, 103* B Continuing Development #1 (C1U1) Section 4, paras. 4.1.0 - 4.8.6

0111, 0112, 113* D Continuing Development #2 (C1U2) Section 5, paras. 5.1.0 - 5.8.6

0121, 0122, 123* E Continuing Development #3 (C2) and DOSP #3 Section 6, paras. 6.1.0 - 6.8.6

and Section 10, paras. 10.1.0 - 10.8.6

0131, 0132* G Common CLIN Section 7, paras. 7.1.0 - 7.8.6

0201/0202* C Deployment Section 8, paras. 8.1.0 - 8.8.6

0203/0204* F Sustainment (Only the 8.0 CWBS) Section 9, paras. 9.8.0 - 9.8.6

              *These are the Data and Reports CLINs

After the period of performance for the Common CLIN (Exhibit G) has ended, there are a few CDRL

items that will be listed and delivered under Exhibit E for effort under Continued Development #3 and

DOSP #3.  After the period of performance for DOSP #3, there are a few CDRL items that will be listed

and delivered as part of Sustainment (Exhibit F).  In these cases, the actual CDRLs carry the appropriate

period for delivery dates.  This approach was taken to conform to the NMD LSI schedule requirements

with regard to being able to support exercise of the Continuing Development Options and the

Deployment Option, as needed during the seven years following the Basic Program.

The format for referencing the Statement of Work paragraphs follows this example:

Paragraph 3.2.6 refers to Specialty Engineering for the Basic period.

The first number, “3” indicates the period of performance (3 is for Basic, 4 through 6 is for

Continuing Development periods #1 - #3 respectively, 7 is for the Common effort, 8 is for

Deployment, 9 is for Sustainment and 10 is for DOSP #3).  The second number, “2” indicates IPT and

the associated CWBS set of numbers, i.e., 2 is System Engineering and CWBS 2.6 is Specialty

Engineering.

We have also developed some non-CDRL data products to support the goals of the NMD LSI

Program.  These are called Accessible Data Products (ADPs).  The ADP Listing is part of 1.2-1 Data

Management (Table 1.2-1) of the Integrated Master Plan (IMP).  These data products will not be

delivered to the customer’s server or submitted as hard copies, but will be accessible to the customer via

the Team Integration Network System (TINS).



HQ0006-98-C-0003

3

LSI  EXEC. PHASE PRIME CONTRACT DATA PRODUCTS - CDRL'S (REV.)
EXHIBIT OPTIONS

CDRL *Data Responsible CONT. DEVELOPM'T & ASSOC. DOSP CLIN'S DEPLOYM'T SUSTAINM'T COMMON
Seq# **CDRL's DID Ref (DI-) Type Team B D E C F G
A001 Contract Funds Status Report (CFSR) MGMT-81468 II Bus. Mgmt E001 F001 G001

C001 NMD Contractor Cost Data Report - DD1921-1 (NMD CCDR/1921-1) F-6007/T II Bus. Mgmt C001 F002

A002 Cost Performance Report (CPR) MGMT-81466/T II Bus. Mgmt E002 F003 G002

A003 NMD Integrated Master Schedule (IMS) MISC-81183A/T II Bus. Mgmt E003 F004 G003

A004 NMD Integrated Master Plan (IMP) Update MISC-80711/T II Bus. Mgmt

G004 NMD Contractor Cost Data Report - DD1921 (NMD CCDR) F-6006/T II Bus. Mgmt F005 G004

A005 NMD System Life Cycle Cost Estimate (LCCE) Update FNCL-80448/T II SE&I G005

A006 NMD Program Protection Management Plan (NMD PPMP) ADMN-81306/T I SE&I E004 G006

A007 NMD Integrated Master Plan (IMP) Changes MISC-80711/T II Bus. Mgmt

A008 System Specification IPSC-81431 I SE&I E005 G007

A009 NMD Integrated Test and Evaluation Plan (ITEP) NDTI-81284/T I T&E E006 C002 G008

A010 Ground and Flight Test Evaluation and Assessment Final Report ATTS-81273/T I T&E E007 C003 G009

A011 Deployment Readiness Review (DRR/RFP) Data Pack ILSS-81335/T I SE&I B001 D001 E008

A012 Data Accession List/Internal Data MISC-80711/T II Data Mgmt E009 F006 G010

A013 Engineering Change Proposals (ECP) CMAN-80400/T I SE&I E010 F007 G011

A014 Weapon System Element Level A Specification IPSC-81431/T I SE&I E011 G012

A015 NMD Software Development Plan (SDP) IPSC-81427/T I SE&I B002 D002 E012 G013

A016 Risk Management Plan MISC-80711/T II SE&I E013 G014

A017 System Safety Program Plan SAFT-80100A II D&S E014 G015

A018 Parts Control Program Plan MISC-80526B/T I SE&I E015 G016

A019 Presentation Material for Meetings, Audits & Reviews ADMN-81373/T II SE&I B003 D003 E016 C004 F008 G017

A020 System/Subsystem Design Description IPSC-81432 II SE&I E017 G018

A021 NMD Product Assurance Plan QCIC -81198 II SE&I G019

A022 NMD External Interface Control Documents (ICD's) MISC-80711/T I SE&I E018 G020

A023 NMD Integration Plan MISC-80711/T I SE&I E019 G021

A024 Request for Deviation CMAN-80640B/T I SE&I G022

A025 Request for Waiver CMAN-80641B/T I SE&I G023

A026 NMD Nuclear Hardness and Survivability Program Plan NUOR-80156A/T I SE&I E020 G024

A027 DRR Criteria and Metrics MISC-80711/T I SE&I B004 D004 E021

A028 System Acceptance and Turnover Plan MISC-80711/T I D&S C005

A029 Operational Suitability Assessment Report MISC-80711/T II D&S D005 E022 C006 F009

A030 System Consolidated Facilities Requirement Document (FRD) MISC-80711/T I D&S E023 G025

A031 Integrated Deployment Plan (IDP) MISC-80711/T I D&S E024 G026
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LSI  EXEC. PHASE PRIME CONTRACT DATA PRODUCTS - CDRL'S (REV.)
EXHIBIT OPTIONS

CDRL *Data Responsible CONT. DEVELOPM'T & ASSOC. DOSP CLIN'S DEPLOYM'T SUSTAINM'T COMMON
Seq# **CDRL's DID Ref (DI-) Type Team B D E C F G
A032 Capstone Site Activation Plan (CSAP) MGMT-80033 I D&S E025 C007 G027
A033 Integrated Logistics Support Plan (ILSP) - Update ILSS-80095 I D&S E026 G028
A034 NMD System Training Plan (STP) MISC-80711/T I D&S E027 G029
A035 Safety Assessment Report (SAR) / Hazard Tracking System (HTS) MISC-80711/T I T&E E028 G030
A036 Range Safety Data Package MISC-80711/T I T&E E029 G031
A037 Technical Reports MISC-80711/T II SE&I B005 D006 E030 C008 F010 G032
A038 NMD Configuration Management Plan CMAN-80858A/T II SE&I E031 G033
A039 System Behavior Analysis Report MISC-80711/T II SE&I E032 C009 G034
A040 Information Architecture (IA) MISC-80711/T II SE&I E033 C010 G035
A041 NMD System Verification Plan MNTY-81188/T II SE&I E034 C011 G036
A042 Deleted in P00019
F011 Annual Sustainment Review Report MISC-80711/T I D&S F011
A043 Kill Vehicle Down Select Plan MISC-80711/T II WS
A044 Initial Sustainment Plan MISC-80711/T I D&S C012 G038
A045 Weapon System Test Plan NDTI-80566/T II WS B006 D007 E036 G039
A046 Weapon System Software Development Plan (SDP) IPSC-81427T II WS B007 E037 G040
A047 Weapon System Verification Plan NDTI-80566/T II WS D008 E038
A048 BMC3 Element Level A Specification IPSC-81431/T I SE&I B008 D009 E039 G041
A049 BMC3 Software Development Plan (SDP) IPSC-81427/T II BMC3 B009 E040 G042
A050 BMC3 Test Plan NDTI-80566T/ II BMC3 E041 G043
A051 BMC3 Verification Plan MNTY-81188/T II BMC3 E042 G044
A052 XBR Element Level A Specification IPSC-81431/T I SE&I E043 G045
A053 XBR Software Development Plan (SDP) IPSC-81427/T II Sensors B010 G046
A054 XBR Verification Plan MNTY-81188/T II Sensors G047
A055 XBR Test Plan NDTI-80566/T II Sensors G048
A056 UEWR Element Level A Specification IPSC-81431/T I SE&I G049
A057 UEWR Software Development Plan (SDP) IPSC-81427/T II Sensors B011 G050
A058 UEWR Verification Plan MNTY-81188/T II Sensors G051
A059 UEWR Test Plan NDTI-80566/T II Sensors G052
A060 Final Report, Basic Contract MISC-80711/T I SE&I
A061 Reserved
A062 Reserved
A063 Inputs to NMD Cost Analysis Requirements Descriptions (CARDs) MISC-80711/T I SE&I
A064 Reserved
A065 NMD Contractor Cost Data Report - DD1921 (NMD CCDR) DI-FNCL-81565 II Bus. Mgmt F005 G004

* Type I = BMDO Approval Required, initial issue and updates, Type II= Information only **CDRL's-Compliance with referenced DID's / Tailored DID's is mandatory
NOTE:  CDRL's A001 thru A007, A012, A027, A065 and C001, G004 are DOD mandatory.
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PRIMARY RESPONSIBILITY LISTING FOR LSI  EXEC. PHASE PRIME CONTRACT DATA PRODUCTS - CDRL'S
EXHIBIT OPTIONS

CONT. DEVELOPM'T & ASSOC. DOSP
CLIN'S

DEPLOYM'T SUSTAINM'T COMMON

CDRL # CDRL Title
BUS.

MGMT. SE&I D&S T&E WS BMC3 XBR UEWR B D E C F G
A001 Contract Funds Status Report (CFSR) P E001 F001 G001

C001 NMD Contractor Cost Data Report - DD1921-1 (NMD
CCDR/1921-1)

P C001 F002

A002 Cost Performance Report (CPR) P E002 F003 G002

A003 NMD Integrated Master Schedule (IMS) P E003 F004 G003

A004 NMD Integrated Master Plan (IMP) Update P

G004 NMD Contractor Cost Data Report - DD1921 (NMD
CCDR)

P F005 G004

A005 NMD System Life Cycle Cost Estimate (LCCE) Up-
date

P G005

A006 NMD Program Protection Management Plan (NMD
PPMP)

P E004 G006

A007 NMD Integrated Master Plan (IMP) Changes P

A008 System Specification P E005 G007

A009 NMD Integrated Test and Evaluation Plan (ITEP) P E006 C002 G008

A010 Ground and Flight Test Evaluation and Assessment
Final Report

P E007 C003 G009

A011 Deployment Readiness Review (DRR/RFP) Data
Pack

P S S S S S S B001 D001 E008

A012 Data Accession List/Internal Data P E009 F006 G010

A013 Engineering Change Proposals (ECP) P E010 F007 G011

A014 Weapon System Element Level A Specification P S E011 G012

A015 NMD Software Development Plan (SDP) P B002 D002 E012 G013

A016 Risk Management Plan P E013 G014

A017 System Safety Program Plan P E014 G015

A018 Parts Control Program Plan P E015 G016

A019 Presentation Material for Meetings, Audits & Reviews P S S S S S S B003 D003 E016 C004 F008 G017

A020 System/Subsystem Design Description P E017 G018

A021 NMD Product Assurance Plan P S S S S G019

A022 NMD External Interface Control Documents (ICD's) P S S S S E018 G020
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PRIMARY RESPONSIBILITY LISTING FOR LSI  EXEC. PHASE PRIME CONTRACT DATA PRODUCTS - CDRL'S
EXHIBIT OPTIONS

CONT. DEVELOPM'T & ASSOC. DOSP
CLIN'S

DEPLOYM'T SUSTAINM'T COMMON

CDRL # CDRL Title
BUS.

MGMT. SE&I D&S T&E WS BMC3 XBR UEWR B D E C F G

A023 NMD Integration Plan P S S S S E019 G021

A024 Request for Deviation P G022

A025 Request for Waiver P G023

A026 NMD Nuclear Hardness and Survivability Program
Plan

P S S S S E020 G024

A027 DRR Criteria and Metrics P S S S S B004 D004 E021

A028 System Acceptance and Turnover Plan P C005

A029 Operational Suitability Assessment Report P D005 E022 C006 F009

A030 System Consolidated Facilities Requirement
Document (FRD)

P E023 G025

A031 Integrated Deployment Plan (IDP) P S S S S E024 G026

A032 Capstone Site Activation Plan (CSAP) P S S S S E025 C007 G027

A033 Integrated Logistics Support Plan (ILSP) - Update P E026 G028

A034 NMD System Training Plan (STP) P E027 G029

A035 Safety Assessment Report (SAR) / Hazard Tracking
System (HTS)

P E028 G030

A036 Range Safety Data Package P E029 G031

A037 Technical Reports P S S S S S S B005 D006 E030 C008 F010 G032

A038 NMD Configuration Management Plan P S S S S E031 G033

A039 System Behavior Analysis Report P E032 C009 G034

A040 Information Architecture (IA) P E033 C010 G035

A041 NMD System Verification Plan P E034 C011 G036

A042 Deleted in P00019

F011 Annual Sustainment Review Report P F011

A043 Kill Vehicle Down Select Plan P

A044 Initial Sustainment Plan P C012 G038

A045 Weapon System Test Plan P B006 D007 E036 G039

A046 Weapon System Software Development Plan
(SDP)

P B007 E037 G040
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PRIMARY RESPONSIBILITY LISTING FOR LSI  EXEC. PHASE PRIME CONTRACT DATA PRODUCTS - CDRL'S
EXHIBIT OPTIONS

CONT. DEVELOPM'T & ASSOC. DOSP
CLIN'S

DEPLOYM'T SUSTAINM'T COMMON

CDRL # CDRL Title
BUS.

MGMT. SE&I D&S T&E WS BMC3 XBR UEWR B D E C F G
A047 Weapon System Verification Plan P D008 E038

A048 BMC3 Element Level A Specification P S B008 D009 E039 G041

A049 BMC3 Software Development Plan (SDP) P B009 E040 G042

A050 BMC3 Test Plan P E041 G043

A051 BMC3 Verification Plan P E042 G044

A052 XBR Element Level A Specification P S E043 G045

A053 XBR Software Development Plan (SDP) P B010 G046

A054 XBR Verification Plan P G047

A055 XBR Test Plan P G048

A056 UEWR Element Level A Specification P S G049

A057 UEWR Software Development Plan (SDP) P B011 G050

A058 UEWR Verification Plan P G051

A059 UEWR Test Plan P G052

A060 Final Report, Basic Contract P

A061 Deleted in P00003

A062 RESERVED

A063 Inputs to NMD Cost Analysis Requirements Descrip-
tions (CARDs)

P

NOTE:  CDRL's A001 thru A007, A012, A027 and C001, G004 are DOD
mandatory.
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TABLE 1.2-1.  LSI EXECUTION PHASE PRIME CONTRACT ACCESSIBLE DATA PRODUCTS—ADP’S (REV)

ADP No. ADP Title *DID Ref (DI-) ADP No. ADP Title *DID Ref (DI-)

ADP-1 Trade Study Reports/Analyses ILSS-81021 ADP-49 Description of Proposed Actions and Alternatives/Test,
Technical Data

MISC-80711

ADP-2 Program Parts Selection List (PPSL) MISC-80072B ADP-50 Environmental Incident/Noncompliance Reporting OT-GBI-92033
ADP-3 Report of Achievements and Lessons Learned MISC-80711 ADP-51 Hazardous Materials Management Program Plan MISC-81398
ADP-4 Producibility Program Plan MISC-80711 ADP-52 Interceptor Prime Item Specification  MISC-80711
ADP-5 Integrated Manufacturing Program Plan MISC-80711 ADP-53 Kill Vehicle Prime Item Specification  MISC-80711
ADP-6 Failure Modes Effects and Critical Analysis Re-

port/Critical Items List (CIL)
RELI-80687/-

80685
ADP-54 Human System Integration Plan (HSIP)  MISC-80711

ADP-7 Software Requirement Specification IPSC-81433 ADP-55 C1 XBR Parts Control Plan  MISC-80256B
ADP-8 Software Product Specification IPSC-81441 ADP-56 UEWR Prime Item Specification  MISC-80711
ADP-9 Software Test Plan IPSC-81438 ADP-57 UEWR Parts Control Plan  MISC-80256B
ADP-10 Software Test Report IPSC-81440 ADP-58 NMD Postproduction Support—Update ILSS-80037A
ADP-11 Software Users Manual IPSC-81443 ADP-59 NMD Preliminary System Security (PSSC) MISC-80840
ADP-12 Product Drawings and Associated Lists DRPR-81000 ADP-60 NMD Security Vulnerability Analysis (SVA) MISC-80841
ADP-13 Engineering Drawing Tree DRPR-80558 ADP-61 NMD Trusted Facility Manual (TFM) TMSS-81352
ADP-14 EMI Control Procedures EMCS-80199A ADP-62 NMD Security Features User's Guide (SFUG) MCCR-81349
ADP-15 Weapon System Facilities Requirements Plan FACR-80976 ADP-63 NMD Security Test Plan NDTI-80351
ADP-16 Weapon System Manufacturing Plan MISC-80711 ADP-64 Joint Technical Architecture (JTA) Migration Plan MISC-80711
ADP-17 BMC3 Incremental Build Plan MISC-80711 ADP-65 Weapon System Program Management Plan MGMT-80909
ADP-18 Weapon System Facilities Requirements Documents

(FRD)
MISC-80711 ADP-66 Interceptor Parts List ILSS-81359A

ADP-19 Weapon System Training Prime Item Specification MISC-80711 ADP-67 Weapon System Test Verification Matrix MISC-80711
ADP-20  Peculiar Support Equipment Prime Item Specification MISC-80711 ADP-68 Weapon System Test Resource Requirements MISC-80711
ADP-21 Interface Requirements Specification (IRS)—Hard-

ware/Software
IPSC-81434 ADP-69 Kill Vehicle Design Description MISC-80711

ADP-22 Interface Design Description (IDD)—Software IPSC-81436 ADP-70 Kill Vehicle Test Plan NDTI-80566
ADP-23 Software Design Descriptions (SDD) IPSC-81435 ADP-71 Kill Vehicle Parts List ILSS-81395A
ADP-24 Database Design Description IPSC-81437 ADP-72 Weapon System Long Lead Item List ILSS-80866
ADP-25 Software Test Description IPSC-81439 ADP-73 Interceptor Design Description MISC-80711
ADP-26 Software Version Description (SVD) IPSC-81442 ADP-74 Interceptor Test Plan NDTI-80566
ADP-27 Communication Equipment Prime Item Specification MISC-80711 ADP-75 Interceptor Test Procedure NDTI-80603
ADP-28 Readiness Station Equipment Prime Item Specifica-

tion
MISC-80711 ADP-76 EMI/EMC Plan MISC-80711

ADP-29 Weapon System Support Command and Launch
Equipment (CLE) Prime Item Specification

MISC-80711 ADP-77 Boost Vehicle Parts List ILSS-81359A

ADP-30 Launch Station Equipment Prime Item Specification MISC-80711 ADP-78 RESERVED
ADP-31 Test Measurement and Diagnostic Prime Item Speci-

fication
MISC-80711 ADP-79 RESERVED

ADP-32 Support and Handling Equipment Prime Item Speci-
fication

MISC-80711 ADP-80 Weapon System Support Description MISC-80711

ADP-33 Test Plans/Procedures MISC-80711 ADP-81 Command and Launch Equipment Test Plan NDTI-80566
ADP-34 Test Verification Matrix MISC-81283 ADP-82 Command and Launch Equipment Test Procedures NDTI-80603
ADP-35 Test Resource Requirements ATTS-80002 ADP-83 Weapon System Training Specification MISC-80711
ADP-36 Reports/Analysis ATTS-81273 ADP-84 Weapon System Drawing Tree & List DRPR-80558
ADP-37 Quick-Look Reports MISC-80760 ADP-85 Weapon System Engineering Release Record CMAN-

80463B
ADP-38 Test Interface Control Documents  E-30131  ADP-86 Kill Vehicle Test Procedures NDTI-80603
ADP-39 RESERVED ADP-87 Boost Vehicle Test Plan NDTI-80566
ADP-40 Lethality Analysis Plan  ATTS-81273 ADP-88 Boost Vehicle Test Procedures NDTI-80603
ADP-41 Pre-Mission Simulations/Analysis  ILSS-80568 ADP-89  Canister Test Plan NDTI-80566
ADP-42 Canister Prime Item Specification MISC-80711 ADP-90  Canister Test Procedures NDTI-80603
ADP-43 Launch G&C Equipment Prime Item Specification MISC-80711 ADP-91 Weapon System Data Acquisition, Handling, and Analy-

ses Plan (DAHAP)
MISC-80711

ADP-44 System Safety Hazard Analysis Report  SAFT-80101A ADP-92  CALS Implementation Plan MISC-80711
ADP-45 Occupational Health Hazard Assessment Report  SAFT-80106A ADP-93  Contractor Maintenance Support Plan ILSS-81225
ADP-46 Accident/Incident Report  H-1329A ADP-94  Weapon System Integrated Support Plan ILSS-80395
ADP-47 Boost Vehicle Prime Item Specification    MISC-80711 ADP-95  Weapon System Interim Contractor Support Plan MISC-80711
ADP-48  Explosive Ordnance Disposal Data SAFT-80931A ADP-96  LRIP, ERP, OSM, A7 OSA Plans MISC-80711
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TABLE 1.2-1.  LSI EXECUTION PHASE PRIME CONTRACT ACCESSIBLE DATA PRODUCTS—ADP’S

ADP-97  Maintainability Demo Plan MISC-80711 ADP-115 Weapon System Simulation Development Plan MISC-80711
ADP-98 Weapon System Make or Buy Plan MISC-80711 ADP-116 GDILS Test Plans NDTI-80566
ADP-99 Master Equipment List MISC-80711 ADP-117 GDILS Test Procedures NDTI-80603

ADP-100 Weapon System Producibility Program Plan MISC-80711 ADP-118 GDILS Test Reports  MISC-80711
ADP-101 Technical Manual Plan MISC-80711 ADP-119 Flight Readiness Reviews ADMN-81373
ADP-102 Transit and Remote Site Security Plan MISC-80711 ADP-120 Weapon System Safety Hazard Analysis Report MISC-80711
ADP-103 Weapon System Transportation Plan PACK-80877 ADP-121 Weapon System Hazardous Material Management

Program Plan
MISC-80711

ADP-104 Configuration Audit Summary Report CMAN-81022B ADP-122 XBR Prime Item Specification MISC-80711
ADP-105 Weapon System Targets Requirements Document MISC-80711 ADP-123 Element Logistics Support Plan ILSS-80095
ADP-106 Weapon System Package Handling & Storage Plan PACK-80455 ADP-123 Element Logistics Support Plan ILSS-80095
ADP-107 Weapon System Software Description Document MISC-80711 ADP-124 Deployment Transition Implementation Plan (DTIP) MISC-80919
ADP-108 Interceptor Software Specification MISC-80711 ADP-125 Continuing Development Transition Implementation Plan

(CDTIP)
MISC-80919

ADP-109 Weapon System Support Software Product
Specification

IPSC-81441 ADP-126 BMC3 Prime Item Specification MISC-80711

ADP-110 Weapon System Software Test Plans IPSC-81438 ADP-127 IFICS Prime Item Specification MISC-80711
ADP-111 Weapon System Support Software Design

Description
IPSC-81435 ADP-128 Test Exerciser Prime Item Specification MISC-80711

ADP-112 Interceptor Software Design Description IPSC-81435 ADP-129 External Systems Interface Prime Item Specification MISC-80711
ADP-113 Weapon System Database Design Description IPSC-81437 ADP-130 Network Communication Prime Item Specification MISC-80711
ADP-114 Weapon System Software User’s Manual IPSC-81443 ADP-131 TTEC Prime Item Specification MISC-80711
*Reference DIDs to be used for guidance only.  ADPs are nondeliverable, electronic data available in the TINS library.

NMD-T-7098
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PART I
CONTRACT DATA REQUIREMENTS LIST (CDRL) INSTRUCTIONS

1. General

The CDRL is prepared on plain paper for ease of downloading and word processing use and contains the
same format and information as on the DD Form 1423.  These instructions apply to Exhibit A and to all
subsequent Exhibits added to this contract.

2. Data Item Description

Data Item Descriptions entered on the CDRL, were selected from the "Department of Defense Acquisition
Management Systems and Data Requirements Control List (AMSDL),” DoD 5010.12-L.

3. DID Tailoring

DID tailoring is indicated by the addition of the suffix "T" to the DID number entered in Block 4 of the
CDRL.  For example, if the DID requirements were tailored for DID DI-MISC-80711, Block 4 entry in the
CDRL would be DI-MISC-80711/T and the tailored requirements would be stated in Block 16.  Tailoring is
used to either relax format requirements or change the DID to be in consonance with the source document
tailoring contained in the Statement of Work (SOW).   DID Tailoring rules prohibit “tailoring up.”  DID
tailoring does not imply adding elements; rather, DID tailoring implies reformatting, deletion of information
elements.  If the requirements of a DID are found to be in conflict with the tailored application of the source
document in the SOW, the tailoring shall take precedence.

4. CDRL Sequence Numbers

Each CDRL is assigned a unique sequence number to facilitate data tracking.  CDRL sequence numbers are
comprised of two elements.  The first element is the letter "A" which is used in lieu of the word "EXHIBIT".
The second element consists of three digits and indicates a consecutively-assigned, numerical sequence such
as 001, 002, etc.  For example, the first CDRL in Exhibit A to the contract would be assigned CDRL sequence
number A001, the second A002, and so on until all Exhibit A CDRLs are sequentially numbered.

5. Data Distribution and Addresses

The CDRL Distribution List provides information regarding destination codes for data deliveries, and
quantities for shipment to those destinations (normally in Blocks 14 & 15 of the CDRL) is provided on the
Table A-1, CDRL Distribution Matrix.  The complete mailing address is provided in the Addressee List.

6. Data Delivery Due Dates

Data delivery due dates are defined as "on-dock" dates at point of destination.  Data shall be delivered on the
due date specified.  Unless otherwise indicated, any and all references to “days” shall be calendar days.
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7. Data Delivery Delinquency

A Contractor is considered delinquent when a data delivery (or transmittal, as required) does not physically
arrive at the appropriate addressee on the date(s) specified in Block 12, 13 or 16 of the CDRL and
Distribution Matrix.  However, data deliveries due on a Saturday, Sunday, or Federal holiday that
are delivered on the next work day shall not be considered delinquent.

8. Data Delivery Requirements

The letters "LT" entered in Block 7 of the CDRL require the preparation and delivery of a Letter of
Transmittal for each CDRL data delivery.  The original letter shall be addressed and delivered to the PCO;
copies of the Letter of Transmittal shall be provided to the ACO and to BMDO/JNC.
The Letter of Transmittal shall include:

− Date of preparation
− Contract number
− CDRL sequence number
− DID title and subtitle, if any
− CDRL data approval requirements, if any
− How distribution was made (e.g., electronically, mail)
− Distribution made of the Letter of Transmittal (information copy addressees)
− Distribution of the data item (including addresses and number of copies)

The letters "DD" entered in Block 7 of the CDRL indicate that a DD Form 250 is required with the
deliverable and that the data item will be inspected and accepted at destination.

The letters “SD” entered in Block 7 of the CDRL indicate that a DD Form 250 is required with the
deliverable and that the data item will be inspected at source and accepted at destination.

Any deliverable item that exceeds 250 sheets shall be bound in separate books of 250 sheets or less.

9. Data Approval Requirements

Selected data require approval before their submission is considered final.  The letter "A" appearing in
Block 8 of the CDRL designate such data.  The approving authority shall be the Procuring Contracting
Officer (PCO).  The absence of an “A” in Block 8 does not forfeit or otherwise affect the Government’s
right to disapprove any data that does not comply with the contract requirements.

Unless otherwise specified, resubmittal of disapproved data or data approved subject to the incorporation
of comments shall be so identified and delivered 30 Calendar Days (CD) after receipt of notification from
the PCO.  The requirements applicable to the original submittal shall apply to the resubmittal data.  Should
the Contractor disagree with a resubmittal requirement, he shall submit his comments in writing to
the PCO within 15 CD of receipt of data disapproval notification.
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 10. Distribution Statements

 The following distribution statement shall be included on the cover page to protect all technical data:
• DISTRIBUTION STATEMENT F:  Further dissemination only as directed by DoD, Ballistic

Missile Defense Organization, ATTN: Alexander L. Austin, Contracting Officer, BMDO/DCTD,
1725 Jefferson Davis Highway Suite 809, Arlington, VA 22202, or higher authority.

 Add the following Export Control Statement to all documents assigned distribution Statement F:
• WARNING: This document contains technical data whose export is restricted by the Arms Export

Control Act (Title 22, U.S.C. Section 2751 et. seq.) or the Executive order 12470. Violation of
these export laws is subject to severe criminal penalties.

 11. Data Format Requirements

 a.  Printable Image.  Plans, Procedures, and Specifications shall contain an "Applicable
Documents" section.  The title page shall include classification markings IAW the NISPOM, the CDRL
number, a title (unclassified), the date of the report, the contract number, the  name and address of the
prime contractor, the distribution statement, and any special notices.  All printed pages of each document
shall contain the document control number and the date of the document in either the upper corner,
opposite the binding of the page or the center of each page.  Document control numbers shall include the
revision and volume identification, as applicable.  Each page prior to the text shall be numbered in
lower-case Roman numerals beginning with page ii following either the cover page or beginning with
the Table of Contents.  Each page starting with the text and continuing to the appendices shall be
consecutively numbered in Arabic numerals, or if more appropriate, consecutively numbered within
sections using the following format: 2-1, 2-2, 2-3, etc..  If the document is divided into volumes, each
such volume shall restart the page numbering sequence.

 b. Magnetic Images.  To facilitate ease of transfer and use, unless otherwise indicated in a particular
CDRL data item, CDRL deliverables shall be prepared in the software format indicated, or in a format readily
usable by the program indicated on PC workstations using Windows and Office 97.
 

 Written documentation  MS WORD, with figures and other graphics in a MS WORD
compatible format.

 Spreadsheets  MS EXCEL
 Vugraphs (presentation material)  MS PowerPoint
 Drawings  Any commonly available CAD
 Generic databases  MS Access
 Program Schedules  MS Project

 Labels on data items released on electronic media shall include the following:
• Contract Number

• CDRL Number
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• Title
• Subtitle (if applicable)
• Date
• Classification

 c. Electronic Distribution.  Unclassified documents shall be delivered electronically making use
of commercial Web Browser/Web Technology or existing connections to the NMD Organization Wide
Area Network (BMDO Frame Relay). Hard copies shall be distributed per Table A-1 to any addressee
for whom BMDO notifies the Contractor that the addressee is not reachable electronically.  In the event
of any delay immediately after award of the contract in establishing electronic connections or procedures
therefore, or for any extended period of outage, the Contractor shall deliver hard copies per Table A-1.
For any documents delivered in hard copy to BMDO which are not delivered electronically, the
Contractor shall also deliver magnetic disks (3.5” floppy disks or Zip Drive cartridge) for documents
consisting primarily of text and CD-ROM for the IMS (A003) and Updates to the IMP (A004).  Deliver
all magnetic media to BMDO/JNC.  Classified documents will not be delivered electronically; they shall
be distributed in paper (hard) copy as well as magnetic disk(s) (3.5” floppy disks only) per CDRL
instruction number 15 below.

 12. Codes Used In The CDRL

 The following codes are used on CDRL forms:
 

 A  Approval of data item is required by BMDO.
 AD  Approval of draft of data item is required by BMDO.

 ASREQ  As required
 BIANNUAL  Frequency is every other year

 CLIN  Contract Line Item Number
 F  Distribution statement is required, and shall be assigned per the CDRL instructions

 DAC  (Calendar) Days after Contract Award
 DID  Data Item Description
 LT  Letter of transmittal

 N/A  Not applicable
 MTHLY  Monthly
 ONE/R  One time and revisions
 OTIME  One time

 Para.  Paragraph
 QRTLY  Quarterly

 SOO  Statement of Objectives
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 13. Addressee List

• BMDO/JNC, POC, POE,
DCTD, DSIS

 Ballistic Missile Defense Organization
ATTN: (Office Symbol)
1725 Jefferson Davis Highway Suite 809
 Arlington VA 22202

• ACO  Per Block 6 of the Contract Form SF-26 (If SF 33, Block 24)

• SFAE-AMD-NMD

 (Note 1.  For Mail or Overnight
Delivery requiring signature
(e.g., Fed-X) see below.)

 For Unclassified Hand-Carried:

 SFAE-AMD-GBE
 ATTN: Mr. Harold Holmes
 6767 Old Madison Pike
 Huntsville Alabama

• SFAE-AMD-NMD-GI-S

 (Note 1.  For Mail or Overnight
Delivery requiring signature
(e.g., Fed-X) see below.)

 For Unclassified Hand-Carried:

 SFAE-AMD-NMD-GI-S
 ATTN: Mr. Don Boster
 5650 Sanderson Rd Suite R
 Huntsville Alabama

• SAF/AQSI  SAF/AQSI
 1500 Wilson Blvd
 Suite 1300
 Rosslyn, VA

• Navy Code 865  Office of the CNO (N865J1) Room 4D548
 2000 Navy, Pentagon
 Washington DC  20330-1060

• Technical Information Center
(TIC)

 BMDO Technical Information Center (TIC)
 1755 Jefferson Davis Highway STE 708
 Arlington VA  22202

• OSD/PA&E  TBD

• ESC/NDB Electronic Systems Center (ESC/NDB)
11 Eglin St
Hanscom AFB MA 01731

Note 1.   MAIL DELIVERIES
FOR BOTH HUNTSVILLE
ADDRESSEES:

Office Code
ATTN:  (Individual)
P O Box 1500
Huntsville AL 35807-3801

Note 1.  OVERNIGHT
DELIVERY FOR BOTH
HUNTSVILLE ADDRESSEES
(e.g., FED-X)

Office Code
ATTN:  (Individual)
106 Wynn Drive
Huntsville AL 35805
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14.  Government Requiring Office

The Government Requiring Office, Block 6 of the CDRL, was left blank for the majority of data
items when the contract was distributed.  To avoid reprinting the entire CDRL to incorporate the
Requiring Office into Exhibit A, Block 6 information has been added at the end of the data item
entry in Table A-1, CDRL Distribution Matrix.  To the extent that individual CDRL pages are
changed for other reason, Block 6 information will be updated at the time the CDRL page is
updated.

Block 6 information will be added to other Exhibits in the future by an administrative
modification per Special Contract Requirement H-11.

15.  Delivery of Classified Documents.

Classified documents shall be delivered to the following addressees in the quantities indicated:

ADDRESSEE PAPER COPIES MAGNETIC COPIES
Ballistic Missile Defense Organization
Attn:  JN Document Control
Crystal Square II, Suite 502
1725 Jefferson Davis Hwy
Arlington VA 22202

(703) 604-0757

4 1

SFAE-AMD-GBE
Technical & Engineering Support Division
GBE Program Office, Attn:  Document Control
PO Box 1500
Huntsville, AL 35807-3801

(256) 895 4520

4 1

ESC/NDB
Electronic Systems Center
Attn: Document Control
11 Eglin Street
Hanscom AFB MA 01731-2100

(781) 377-8922

1 1

SAF/AQSI
Attn:  Document Control
1060 Air Force Pentagon
Washington DC 20330-1060

(703) 588-7393

1 1
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ADDRESSEE PAPER
COPIES

MAGNETIC
COPIES

Navy Code 865
Office of the CNO (N865J1)Room 4D521
Attn:  Document Control
2000 Navy Pentagon
Washington DC 20350-2000

(703) 695-2678

1 1

HQ US SPACECOM/J5B
Attn:  Document Control
250 South Peterson Blvd, Suite 116
Peterson AFB CO  80914-3170

(719) 554-5904

1 1

BMDO/TIC
BMDO Technical Information Center (TIC)
Attn:  Document Control
1755 Jefferson Davis Highway, Suite 708
Arlington VA 22202

(703) 412-2827

1 1

Deliver to and mark outer wrapper as follows:
The MITRE Corporation
Document Control
202 Burlington Road
Bedford, MA  01730-1420

Mark the inner wrapper as follows:
The MITRE Corporation
NMD Project, Attention:  Charles K. Wilkinson 1618A
202 Burlington Road
Bedford, MA  01730-1420

1 1

Total Classified Distribution 14 8

NOTE:  The Contractor should note that in some cases (e.g., SAQ/AQSI, Navy Code 865), the above
addresses for classified document delivery differ from the address for unclassified documents specified
in CDRL instruction number 13.
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A-2

Block 14, Distribution*
CDRL SEQ No. A001 A002 A003 A004 A005 A006 A007 A008 A009

Short Title CFSR CPR NMD
IMS

NMD
IMP

Update

NMD
SLCCE
Update

NMD
PPMP

NMD
IMP

Changes

SS NMD
ITEP

BMDO/JNC 4 4 4 4 4 1 4 4 4
BMDO/POE 1
BMDO/POC 1 1 1 1 1
BMDO/DCTD 1 1 1 1 1 1 1 1
BMDO/DSIS 1
ESC/NDB 1 1 1 1 1 1 1 1
SFAE-AMD-GBE 1 1 1 1 1 1 1 1 1
SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO 1 1 1 1 1
TIC 1 1 1 1 1
Block 15,Total 10 11 11 12 10 7 12 10 10
Block 6,
Requiring Office

JNC JNC JNC JNA JNC DSC JNA JNE JNT

Block 14, Distribution*
CDRL SEQ No. A010 A011 A012 A013 A014 A015 A016 A017 A018

Short Title G&FTE
&AFR

DRR DAL/ID ECP WS EL
A SPEC

NMD
SDP

RMP SSPP PCPP

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POE
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
BMDO/DSIS
ESC/NDB 1 1 1 1 1 1 1
SFAE-AMD-GBE 1 1 1 1 1 1 1 1 1
SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
Block 15,Total 9 10 10 10 9 10 10 10 10
Block 6,
Requiring Office

JNT JNA JNA JNA JNE JNE JNA JNP JNP

Table A-1, CDRL Distribution Matrix
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A-3

Block 14, Distribution*
CDRL SEQ No. A019 A020 A021 A022 A023 A024 A025 A026 A027

Short Title PMMA&
R

S/SD
D

 NMD
PAP

NMD
EICD

NMD IP RFD RFW NMD
NH&S

PP

DRR
C&M

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POE
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
BMDO/DSIS
ESC/NDB 1 1 1 1 1 1 1 1 1
SFAE-AMD-GBE 1 1 1 1 1 1 1 1 1
SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
Block 15,Total 10 10 10 10 10 10 10 10 10
Block 6,
Requiring Office

See Note
1

JNE JNP JNE JNA JNA JNA JNE JNA

Block 14, Distribution*
CDRL SEQ No. A028 A029 A030 A031 A032 A033 A034 A035 A036

Short Title SA&TP OSAR SCFRD IDP CSAP ILSP -
UPDAT

E

NMD
STP

SAR /
HTS

RSDP

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POE
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
BMDO/DSIS
ESC/NDB 1 1 1 1 1 1 1 1 1
SFAE-AMD-GBE 1 1 1 1 1 1 1 1 1
SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
Block 15,Total 10 10 10 10 10 10 10 10 10
Block 6,
Requiring Office

JNP JNP JNP JNP JNP JNP JNP JNP JNT

Table A-1, CDRL Distribution Matrix (Continued)
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CDRL Instructions

A-4

Block 14, Distribution*
CDRL SEQ No. A037 A038 A039 A040 A041 A042 A043 A044 A045

Short Title TR NMD
CMP

SBAR IA NMD
SVP

UDSI KVDSP ISP WS TP

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POE
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
BMDO/DSIS
ESC/NDB 1 1 1 1 1 1
SFAE-AMD-GBE 1 1 1 1 1 1 1 1 1
SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
Block 15,Total 10 10 10 10 10 9 9 10 9
Block 6,
Requiring Office

See Note
1

JNA JNE JNE JNE JNT GBI
EPM

JNP GBI
EPM

Block 14, Distribution*
CDRL SEQ No. A046 A047 A048 A049 A050 A051 A052 A053 A054

Short Title WS SDP WS
VP

BMC3
EL A
SPEC

BMC3
SDP

BMC3
TP

BMC3
VP

XBR EL
A SPEC

XBR
SDP

XBR
VP

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POE
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
BMDO/DSIS
ESC/NDB 1 1 1 1
SFAE-AMD-GBE 1 1 1 1 1 1 1 1 1
SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
Block 15,Total 9 9 9 10 10 10 9 9 9
Block 6,
Requiring Office

GBI
EPM

GBI
EPM

JNE JNB JNB JNB JNE GBR
EPM

GBR
EPM

Table A-1, CDRL Distribution Matrix (Continued)
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Block 14, Distribution*
CDRL SEQ No. A055 A056 A057 A058 A059 A060 A061

Short Title XBR TP UEWR EL
A SPEC

UEWR
SDP

UEWR
VP

UEWR
TP

FR BC Reserved

BMDO/JNC 4 4 4 4 4 4
BMDO/POE
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1
BMDO/DSIS
ESC/NDB 1 1 1 1 1
SFAE-AMD-GBE 1 1 1 1 1 1
SAF/AQSI 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1
Block 15,Total 9 10 10 10 10 10
Block 6,
Requiring Office

GBR
EPM JNE UEWR

EPM
UEWR
EPM

UEWR
EPM JNC

Block 14, Distribution*
CDRL SEQ No. A062 A063 A064 A065

Short Title Reserved NMD
CARDs

Reserved NMD
CCDR

BMDO/JNA 4 1
BMDO/POE 1
BMDO/POC 1
BMDO/DCTD 1
BMDO/DSIS
ESC/NDB 1
SFAE-AMD-GBE 1
SAF/AQSI 1
Navy Code 865 1
ACO 1
TIC 1
OSD/PA&E 1
Block 15,Total 12 3

Block 6, Requiring
Office JNA JNC

Table A-1, CDRL Distribution Matrix (Continued)
* These are the intended recipients of CDRL items.  Electronic submission per CDRL instruction
paragraph 11c will satisfy BMDO unclassified distribution requirements.
Note 1:  Requiring Office is dependent on subject matter.  Default is BMDO/JNC.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A001
2. TITLE OF DATA ITEM: Contract Funds Status Report (CFSR)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MGMT-81468
5. CONTRACT REFERENCE: SOW para. 3.1.2
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: QRTLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Blocks 12 and 13:  Initial and subsequent CFSR submissions shall be delivered 25 calendar
days after the end of the contractor’s accounting quarter.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A002
2. TITLE OF DATA ITEM: Cost Performance Report  (CPR)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MGMT-81466/T
5. CONTRACT REFERENCE: SOW para. 3.1.2
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: MTHLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Change all references to “Cost/Schedule Control Systems Criteria (C/SCSC)” to read
“Earned Value Management Systems (EVMS) Criteria”
DI-MGMT-81466, Paragraph 7.6, tailor reporting as follows:
7.6.1 Hard copies shall be submitted until electronic connectivity to the Contractor’s
system is established.  The Contractor shall also make hardcopy distribution to any
addressee (Table A-1) who does not have electronic connectivity with the Contractor’s
system.  For hard copy reporting, report to CWBS level 3, unless the Contracting Officer
calls for lower level reporting for a particular problem or period on an as-needed basis.
Once electronic connectivity is established, addresses authorized by the Contracting
Officer on behalf of the MND JPO shall have direct access to the CPR on a Contractor
Integrated Technical Information Services (CITIS) basis.  Simply stated, CITIS access
means that the CPR addresses shall be able to directly access complete cost performance
information electronically at the lowest CWBS level accumulated by the Contractor.
However, the lowest level must be established so as to give Government managers visibility
for major components of NMD Elements (e.g., Kill Vehicle of GBI; receiver/exciter for
Ground-Based sensor(s); BMC2 software for BMC3).  Electronic access shall include CPR
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 15 SEP 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 15 SEP 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A002
2. TITLE OF DATA ITEM: Cost Performance Report  (CPR)
3. SUBTITLE:
Block 4 (Cont.):
format information for the prime contractor as well as subcontractors and shall also
include access to any trends, indices (SPI and CPI) and analyses prepared by the
Contractor.
7.6.2 Report using Formats 1 through 5.
10.  PREPARATION INSTRUCTIONS
10.2.5.1  10.2.2.4  Performance Data shall be measured against the baseline established as a
result of an Integrated Baseline Review (IBR) to be conducted with the Government within
6 months of award.
This time-phase performance measurement baseline (PMB) may not be changed without
prior written approval from the Contracting Officer.
10.2.4.5 (Format 3) and 10.2.5.4 (Format 4): For the specified periods (columns 10-13)
beyond the initial 6 months, enter in quarterly increments.  For column 14, enter the
balance of the contract.
10.2.5.1 (Format 4): report staffing in equivalent person months only.
10.2.6.3.2 (Format 5):  In lieu of designated variance analysis thresholds, the Contractor
shall perform and submit variance and problem analyses for the 10 most significant
problems it identifies.  Each such problem shall trigger variance analysis as appropriate of
the current month and cumulative data for the CWBS entry(ies) and level where the
problem is occurring, as well as problem analyses and “get well” information and variance
at completion.
10.2.6.2 (Format 5):  Also include a reconciliation with dollar totals in the Contract Funds
Status Report (CFSR)  for those months in which the CFSR is submitted.

Blocks 12 and 13:  Initial and subsequent CPR submissions through December 1998 shall be
delivered 25 calendar days after the end of the contractor’s accounting month.  Commencing
January 1999 subsequent CPR submissions shall be delivered on the last calendar day of the
month.

(End of A002)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A003
2. TITLE OF DATA ITEM: Master Integrated Program Schedule
3. SUBTITLE: NMD Integrated Master Schedule (IMS)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-81183A/T
5. CONTRACT REFERENCE: SOW para. 3.1.2
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: MTHLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 45DAC
13. DATE OF SUBSEQUENT SUBMISSION: MTHLY
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
10.  Preparation Instructions.
10.2  Content is modified as follows:
10.2.3 Intermediate Schedules.  Intermediate level schedules shall be accomplished down to
WBS level 4.
10.2.4 Detailed Schedules.  Detailed schedules shall be accomplished down to WBS level 6.
Any WBS leg  where there is no work activity to be performed within the one year period
following the “as of” date may be summarized at level 4.
10.3  Change “Master Integrated Program Schedule” to read “Integrated Master Schedule
(IMS)”.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 5 OCT 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 5 OCT 98

CONTRACT DATA REQUIREMENTS LIST
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A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A004
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: National Missile Defense Integrated Master Plan (NMD IMP) Update
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.1.2
6. REQUIRING OFFICE: BMDO/JNA
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
10  Preparation Instructions.
The IMP Update shall provide additional detail to complete Attachment 2 to the contract
for the Continued Development and Deployment/Initial Sustainment Options.  It shall
define the Continued NMD Development program and Deployment in an event driven
timeline linked to the IMS (CDRL A003), and executable as a program baseline.
10.3  Content.  The IMP for the basic contract (Attachment 2 to this contract) contains
section 1 for basic contract activities and lesser detail in sections 2 and 3 for Continued
Development and Deployment/Initial Sustainment.  The IMP Update shall provide
additional details for sections 2 and 3.

Blocks 8, 12, and 13:  Submit a draft of the IMP Update 30 days prior to DRR.  The
Government review and comments will be provided within 45 days after receipt.   The
Government intends to incorporate the appropriate sections of the Updated IMP as an
attachment(s)  to the contract if the Continued Development and/or Deployment  option is
exercised.  Submit the  final of the IMP Update as called for in the Government’s request
to definitize the estimated cost and award fee for the option(s).

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 5 OCT 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 5 OCT 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER__X_
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A005
2. TITLE OF DATA ITEM: Life Cycle Cost (LCC)
3. SUBTITLE: NMD System Life Cycle Cost Estimate (LCCE) Update
4. AUTHORITY: (Data Acquisition Document No.): DI-FNCL-80448/T
5. CONTRACT REFERENCE: SOW para. 3.2.9
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ANNUALLY (ASREQ for Out-of-Cycle)
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
10.  Preparation Instructions.   
10.2.8  Delete
10.2.8.1  Delete
10.2.8.2  Delete
10.3  Breakout of LCC.  Delete Figure 1 of DID-FNCL-80448.  Use the BMDO Cost Breakdown
Structure in Figure 2.0-1 of Appendix E of the NMD Cost Analysis/Estimating Terms of Reference
(TOR), Version 3.1, October 1998.  NMD LCCE Updates are required for each of the following
four alternatives: (1) Alaskan-based NMD Capability One (NMD C1 LCCE Update-AK); (2)
Grand Forks-based NMD Capability One (NMD C1 LCCE Update-GF); (3) Alaskan-based NMD
Capability Two (NMD C2 LCCE Update-AK), and (4) Grand Forks-based NMD Capability Two
(NMD C2 LCCE Update-GF).
Block 12:  Submit the NMD C2 LCCE Update-AK and the NMD C2 LCCE Update-GF by 1999
MAR 29.
Block 13:  Submit annual LCCE Updates for all four alternatives by 1999 OCT 10 and again by
2000 SEP 01.  The Government reserves the right to call for up to two (2) additional* “out-of-
cycle” LCCE Updates for either the C1 or C2 alternatives in the event of major budget or
program changes.  Any out-of-cycle submission called for shall be in writing by the PCO and shall
be due sixty (60) days after the notification is received by the Contractor.

* One out-of-cycle LCCE Update already delivered in response to PCO Ltr Ser DCTD/LSI/98-023.
G. PREPARED BY: HANS PITTNER H. DATE: 12 JUL 99
I. APPROVED BY: ROY HUFFMAN J. DATE: 13 AUG 99
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A006
2. TITLE OF DATA ITEM: Program Protection Implementation Plan
3. SUBTITLE: National Missile Defense Program Protection Management Plan (NMD

PPMP)
4. AUTHORITY: (Data Acquisition Document No.): DI-ADMN-81306/T
5 CONTRACT REFERENCE: SOW para. 3.2.6
6. REQUIRING OFFICE: BMDO/DSIS
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: BIANNUAL
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: 1 Dec 2000
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
3  Description/Purpose
3.1  A Government Program Protection Plan does not yet exist for NMD.  The LSI
Contractor shall write the NMD Program Protection Management Plan (PPMP) to
document existing program protection efforts taking into account the LSI integration and
management approach for NMD.
The Contractor shall provide a detailed plan on how it will assist the Government in
protecting the NMD program, specifically to ensure that the research, development and
acquisition (RD&A) of NMD capabilities, systems and technologies is not hindered,
compromised or in any way defeated prior to fielding and, as a result, contribute to the
survivability and increased longevity required once fielded. This requires security
processes and structures that establish and assure the confidentiality, availability, and
integrity of information used in conjunction with NMD RD&A and supporting contracts.
Contractor security processes include, but are not limited to, identifying:  (1) aspects of, or
items within, the NMD program, classified or unclassified, that require protection [e.g.
critical program information systems and/or technology (CPI)];  (2) protection and
assurance related risk management techniques and threat-based countermeasures, to
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A006
2. TITLE OF DATA ITEM: Program Protection Implementation Plan
3. SUBTITLE: National Missile Defense Program Protection Management Plan (NMD

PPMP)

Block 4 (Cont.):
include horizontal protection; (3) specific information systems security and information
assurance needs; to include defensive information warfare considerations; as well as
protection needs concerning; (4) classification management;  (5) physical, personnel and
operations security; (6) international security, technology transfer and foreign disclosure;
and (7) the possible administration of special access programs. This management plan will
also address merging with on-going NMD-related acquisition systems, and program
protection and assurance actions within OSD, BMDO, the NMD JPO and Service elements
involved in the NMD effort.
7.1 Change the references in the first sentence to read: “DoD 5000.2-R (Part 4, paragraph
4.4.5) and BMDO Directive 5200, dated January 29, 1997.”
10  Preparation Instructions.
10.1  Content Requirements.  Contractor format is acceptable but should, as a minimum,
contain the following information:

A.  System and Program Description, detailing unique characteristics (e.g.
capabilities and structures)
B.  NMD CPI (e.g. critical information, systems & technologies), and related threats
(e.g. foreign collection threat), threat-based vulnerabilities identified via risk and
vulnerability assessments, and countermeasures recommendations that include cost-
benefit analyses.
− − NMD System-wide
− − NMD Elements (GBI, GBR, etc.)
− − NMD RD&A processes and infrastructure.

C.  Risk Management Strategy applied to protection and assurance needs.
D.  Horizontal Protection Strategy to ensure commensurate protection and assurance

across NMD elements, as well as with external programs and fielded capabilities
involving or utilizing same technologies, information or systems.

E.  Information Assurance Strategy
F.  Information Systems Transition Strategy which identifies security requirements for the

baseline information systems being migrated to components of an operational
weapon system;  identify how existing security services enhancements may be
required to meet operational needs at milestones.
G.  Time-Event Phased Classification Guide

(Continued)
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A006
2. TITLE OF DATA ITEM: Program Protection Implementation Plan
3. SUBTITLE: National Missile Defense Program Protection Management Plan (NMD

PPMP)

Block 4 (Cont.):
H.  Implementation & Validation Procedures

I.   Technology Assessment and Control Plans (as required)
J.   Protection Costs
K.  Plan of Action to develop the structures and processes, and to implement these, as well

as that required to addressed in block 7, e.g. information systems security, defensive
information warfare, physical security, personnel security, operations security,
international security, technology transfer, foreign disclosure, and special access
programs administration needs once approved.

Blocks 8 and 12:   Submit a draft of the PPMP 120 DAC.  The Government review and
comments will be provided within 45 days after receipt.  Submit the final NMD PPMP 30
days after receipt of Government Comments.

(End of A006)



HQ0006-98-C-0003
Exhibit A

A-15

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A007
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Integrated Master Plan (IMP) Changes
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.1.2
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
10  Preparation Instructions.
This CDRL covers both individual IMP Change Notices and a consolidate IMP reprint
containing previously approved  IMP Change Notices.  IMP Change Notices  shall be
prepared whenever the Contractor changes the IMP.  A consolidated IMP reprint shall be
prepared ANNUALLY.
10.3  Content.  IMP Change Notices shall contain details of the changes to the IMP.  They
may be issued as “slip” pages to the then-existing IMP or by republishing the affected
section(s).  Changes shall be clearly indicated (e.g., revision bars in hard copy, revision
tracking features in soft copy) and shall be accompanied by a change log or revision sheet
containing, as a minimum, a summary, the effective date, and point(s) of contact for the
change(s).
The consolidated IMP reprint shall contain all IMP Change Notices approved since the
IMP was last published and shall not contain revision markings.

Block 8:  IMP Change Notices shall be assumed to be approved by the Government unless
the Contractor is notified in writing by the PCO within 30 calendar days after receipt of
the Notice per Special Contract Requirement H-25, “Changes to the Integrated Master
Plan.”
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A007
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Integrated Master Plan (IMP) Changes

Blocks 10, 12, and 13:  IMP Change Notices shall be prepared on an “ASREQ” basis and
shall be submitted prior to the effective date of the change.  IMP reprints shall be
submitted ANNUALLY and shall include all IMP Change Notices approved since the IMP
was last published.

(End of A007)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A008
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: System Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 3.2.3
6. REQUIRING OFFICE: BMDO/JNE
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Draft SFR -15 CD
13. DATE OF SUBSEQUENT SUBMISSION: Final SPDR -15 CD
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable.

Block 8: Government review and approval (or disapproval) and comments will be provided
within 45 days after receipt. Submit final System/Subsystem Specification within 30 days
after receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 15 SEP 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 15 SEP 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A009
2. TITLE OF DATA ITEM: Test and Evaluation Program Plan (TEPP)
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-81284/T
5. CONTRACT REFERENCE: SOW para. 3.7.3
6. REQUIRING OFFICE: BMDO/JNT
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Draft 31 March 1999 (Already Delivered)
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
3. DESCRIPTION/PURPOSE
3.1 Change to read as follows:  “The ITEP outlines the plans and performance objectives
at every level of testing on systems and subsystems.  It provides the procuring activity with
the test concept, objectives and requirements to be satisfied, test methods, elements, re-
sponsible activities associated with the testing, measures required, test data processing re-
quirements, and recording analysis and evaluation procedures to be used.”
7.2 Change to read as follows:  “This DID is applicable to system and subsystem tests that
include laboratory tests, simulations, ground tests, flight tests, integration tests, human fac-
tor tests, operational tests and acceptance tests.”
10.1 Format.  Change “The Test and Evaluation Program Plan (TEPP) shall be in the con-
tractor’s format and shall conform to the following:” to “The Integrated Test and Evaluation
Plan (ITEP) shall be in the contractor’s format”.
10.1.1 Delete
10.1.2 Delete

(Continued)

G. PREPARED BY: HANS PITTNER H. DATE: 7 MAY 99
I. APPROVED BY: ROY HUFFMAN J. DATE: 7 MAY 99
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A009
2. TITLE OF DATA ITEM: Test and Evaluation Program Plan (TEPP)
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)

Block 4: (Cont.)
10.2.2 Introduction.  Change to read as follows:  “The introduction shall describe the plan
and its relationship to the elements of the overall program, and an overview of the test pro-
gram’s objectives, including process flow diagrams, milestones/significant accomplishments,
test resources and personnel, and relationship to design development, production and tac-
tical deployment.
10.2.3 Change “The TEPP…” to “The ITEP…”
10.2.4 Change “i.e., Joint Test Group (JTG)”
10.2.5 Tests and examinations.  Change “The TEPP” to “The ITEP”
10.2.5.1 Change to read as follows:  “Process Flow Diagrams.  The process flow diagrams
will reflect a functional description of the test and evaluation program using a block dia-
gram portrayal of the functions that must be met to satisfy the total test program.”
10.2.5.2 References. Change “The TEPP…” to “The ITEP…”
10.2.5.3 Change to read as follows:  “Test and Evaluation Objectives.  Describes the objec-
tive of each test performed, including the traceability to requirements documents, test re-
quirements, data requirements and evaluation criteria for each test.”

a.  Test requirements
b.  Data requirements
c.  Evaluation
d.  Criteria

10.2.5.4 Test support requirements.
10.2.5.4a Change to read as follows:  “Instrumentation.  Indicates the data collection
method that will be used and the approximate number and types of parameters to be re-
corded.”
10.2.5.4b Test Logistics,” change to “identify logistics requirements including maintenance
and repair for test equipment and facilities, and packaging, handling, storage and trans-
portation (PHS&T) for test articles, support equipment and spares.
10.2.5.4c Change “Government facilities” to “Government facilities and locations for each
type of test…”Change to read as follows:  “Government test facilities.  Identify the specific gov-
ernment to be used for each type of test.”

(Continued)
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A009
2. TITLE OF DATA ITEM: Test PlanTest and Evaluation Program Plan (TEPP)
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)
Block 4: (Cont.)
10.2.5.4d Change to read as follows:  “Data reduction and analysis.  Describes data to be
collected and the data reduction and analysis techniques that will be used to interpret the
data.”  “An overview of the procedures that the contractor will use to analyze, evaluate, and
verify the test results will also be provided.
10.2.5.5 Change to read:  General Tests:  This section shall provide a listing for each type
of test, a description, test methodology and general change to procedures.
10.2.5.6 Special tests. Change to read as follows:  “Special tests.  Provides a list of special
test resources necessary to verify satisfactory system or subsystem performance to
specifications.”

Block 8:  The draft ITEP shall be submitted for information.
The final ITEP and subsequent revisions shall be submitted for approval.
Government review and approval (or disapproval) and comments will be provided within
45 days after receipt of each submittal.   In the event the final ITEP or a subsequent revi-
sion is disapproved or is approved subject to the incorporation of comments, resubmittal of
the ITEP shall be done within 30 days after receipt of Government comments.
Block 12:  The final ITEP shall be submitted 30 November 1999 and shall incorporate
Government comments from the review of the draft due 31 March 1999.  The ITEP shall
be submitted annually thereafter.

(End of A009)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A010
2. TITLE OF DATA ITEM: Test Design and Assessment Report
3. SUBTITLE: Ground and Flight Test Evaluation and Assessment Final Report
4. AUTHORITY: (Data Acquisition Document No.): DI-ATTS-81273/T
5. CONTRACT REFERENCE: SOW para. 3.7.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13.  DATE OF SUBSEQUENT SUBMISSION: See Block 16)
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
3.1 Change first sentence to read as follows:  “This report documents the results of the
evaluation of a system’s test design”.
7.1 Change to read as follows:  “This DID contains the format and preparation
instructions for system evaluation resulting from a specified test phase or period.”
7.2 Delete this paragraph in its entirety.
10.2 Change to read as follows:  “Format.  The Test Evaluation and Assessment Final
Report shall be in the contractor’s format.”
10.3 Change to read as follows:  “Content Requirements.  The content of the Test
Evaluation and Assessment Final Report shall be the following:.”
10.3.1 Change to read as follows:  “A brief description of the functional operation of the
system and of each element.”
10.3.2 Change to read as follows:  “A description of the systems operational concept.”
10.3.3.1 Change to read as follows:  “Identification of mission requirements and
operational constraints.”
10.3.3.2 Change to read as follows:  “For each item to be included in this analysis, a
definition of risks and risk mitigation and identification of areas that require additional
testing.”
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A010
2. TITLE OF DATA ITEM: Test Design and Assessment Report
3. SUBTITLE: Ground and Flight Test Evaluation and Assessment Final Report

Block 4: (Cont.)
10.3.3.3 Change to read as follows:  “System integration and performance measurements
tested.”
10.3.3.4 Change to read as follows:  “System engagement performance measurements
tested, e.g., acqisistion, track, discrimination, interception, etc..”
10.3.3.5 Change to read as follows:  “System kill capability and performance assessment.”
10.3.3.6  Change to read as follows:  “Human-in-control operations and performance
Measurements tested.”
10.3.3.7  Add item to read as follows:  “Assessment of verification related to testing,
demonstrations, inspections and T&E analysis”.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final test plan within 30
days after receipt of Government comments.

Blocks 12 and 13:  Draft Report will be submitted 75 calendar days prior to IDR for
Government approval and the first Final Report at IDR.  The second Final Report will be
submitted at End of Basic Period (EOBP).

(End of A010)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A011
2. TITLE OF DATA ITEM: Design Review Data Pack
3. SUBTITLE: Deployment Readiness Review (DRR) Data Pack
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 3.2.1 3.3.2, 3.3.6, 3.4.1, 3.5.1, 3.6.9, 3.8.1
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
The contractor shall support the Deployment Readiness Review (DRR) demonstrating:
• • Performance of the NMD system, supported, by the test and evaluation data.
• • Detailed planning to produce and deploy the NMD system within three years of a

deployment decision.
• • Cost, Schedule and risk for NMD deployment.
• • Deployment readiness plans.
• • Operational sustainment readiness plans.
• • Candidate development/deployment trades.
• • Planning to evolve from the proposed C1 deployment(s) to a C2/C3 capability.

Block 4:
Conference Agenda per DI-ADMN-81249A;  Conference Minutes per DI-ADMN-81250A;
Data Package per ILSS-81335. Contractor format is acceptable.

(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A011
2. TITLE OF DATA ITEM: Design Review Data Pack
3. SUBTITLE: Deployment Readiness Review (DRR) Data Pack

Block 8:  Agenda:  Government agenda comments will be provided within 10CD after
receipt.  Data Package:  Government comments, if applicable, to the presentation material
will be provided within 7 days after receipt.  Minutes:  Government approval (or
disapproval) and comments will be provided within 45 days after receipt.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 15CD prior to the DRR.  Data Package:
Submit paper copies of the presentation material 15CD prior to DRR.  Handouts of the
Presentation Material/Data Package to attendees at DRR.  Minutes:  Submit Minutes
within 14CD after review.  If disapproved or corrections are required, submit revised
Minutes within 14 days of receipt of Government comments.

(End of A011)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A012
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Data Accession List/Internal Data
4. AUTHORITY: (Data Acquisition Document No.): DI- MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.1.2
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 30 DAC
13. DATE OF SUBSEQUENT SUBMISSION: MTHLY
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Provide electronic copies of any unclasssified documents listed on the LSI Data Accession
List as requested by the JPO.  For documentation that is not available in electronic format
(e.g., display photographs) or classified data, one hard copy shall be delivered to the JPO
as requested.
Block 4:
10.  Preparation Instructions.  The Contractor shall provide an accession list identifying
contractor internal data which have been generated by the Contractor as a result of the
work effort called for bythis contract.
10.3  Content.  Include on the Data Accession List all reports, documents, studies, and other
data either generated or used by the contractor in the performance of this contract.  For
computer software, omit standard commercial products used by the contractor in the
performance of this contract.  CDRL documents shall not be included in the Data
Accession List.
10.3.2  General.  The List shall include the identification number of the document, title
which shall provide a brief description of the content, date of the document (and date of
and any revisions or changes), and an indication of the Government’s Right to the data
using the following codes:

“UR” = Unlimited Rights
“LR” = Limited Rights
“GPLR” = Government Purpose License Rights

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A013
2. TITLE OF DATA ITEM: Engineering Change Proposals (ECP)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-CMAN-80400/T
5. CONTRACT REFERENCE: SOW para. 3.2.7
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ASREQ
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
7.1 Change to read as follows:  This Data Item Description contains the requirements for
preparation of the Engineering Change Proposal resulting from the work task described by
paragraph 5.3 of EIA/IS-649 National Consensus Standard for Configuration
Management, dated August 1995.
10.2  Change to read as follows:  The Engineering Change Proposal shall be in contractor
format using EIA/IS-649 as a guide.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A014
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: Weapon System Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 3.2.3, 3.3.2
6. REQUIRING OFFICE: BMDO/JNE
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Blocks 10, 12 and 13:  Submit draft Weapon System Element Specification 15 days prior to
System Functional Review (SFR).
Submit final Weapon System Element Level A Specification 15 days prior to System
Preliminary Design Review (SPDR).  Submit revisions as required.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 26 JAN 99
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 26 JAN 99
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A015
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: NMD Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 3.2.3
6. REQUIRING OFFICE: BMDO/JNE
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Delete the following paragraphs in their entirety:

4.2.3,
4.2.3.1,
4.2.3.2,
4.2.5 and
5.8

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final NMD Software
Development Plan within 30 days after receipt of Government comments.

Blocks 12 and 13:  Submit preliminary at System Functional Review.  Submit final by
1999 APR 01 (already submitted), with updates as required.

G. PREPARED BY: HANS PITTNER H. DATE: 12 APR 99
I. APPROVED BY: ROY G. HUFFMAN J. DATE: 12 APR 99
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A016
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Risk Management Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.2.5
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
The contractor shall prepare, implement and maintain, a LSI Risk Management Plan to
include risk management tasks that encompass the effort to establish, implement, and
maintain a proactive risk management program that provides for the identification,
analysis, assessment and mitigation of risk issues in achieving LSI program cost, schedule,
and performance goals.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A017
2. TITLE OF DATA ITEM: System Safety Program Plan
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-SAFT-80100A
5. CONTRACT REFERENCE: SOW para. 3.8.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A018
2. TITLE OF DATA ITEM: Parts Control Program Plan
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80526B/T
5. CONTRACT REFERENCE: SOW para. 3.2.6
6. REQUIRING OFFICE: BMDO/JNP
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 1998 OCT 16
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
The Data Item Description (DID) DI-MISC-80526B is modified to read as follows

SCOPE/ PREPARATION INSTRUCTIONS

CONTENT- The Parts, Materials and Processes Control Program Plan shall describe the
Parts, Materials and Processes control process to include:

A Organizational structure used to manage PMP related issues and the interfaces with
other PMP related functional areas, including designation of a PMP control board.

B Process for hardware subcontractor PMP control, including criteria to certify
contractors for reduced oversight, and methods to manage subcontractors that are
unable to obtain certification.

C Requirements for hardware subcontractor PMP control programs to include:
1)  Documented PMP selection processes that maximize standardization consistent

with program requirements.
2)  PMP Qualification to meet the reliability and performance requirements for the

application in which they are used. Qualification shall include radiation
hardness evaluation and destructive physical analysis where applicable.

(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 15 SEP 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 15 SEP 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A018
2. TITLE OF DATA ITEM: Parts Control Program Plan
3. SUBTITLE:

Block 4 (Cont.)
3) Part, Material, and Process specifications and change control of these

specifications.
4) Screening and Ongoing Quality Assurance addressing use of the following

methods: qualified lines, screening plans, testing of higher level assemblies, and
use of statistical quality assurance data.

5) Processes to ensure the integrity of the parts and materials through those
manufacturing processes within the control of the supplier, to include handling,
shipping, storage, and part marking.

6) Use of the Government Industry Data Exchange Program (GIDEP) to obtain
part failure reporting data and advance warning of diminishing sources. Other
industry data sources (i.e. TacTech) shall also be used to obtain information on
diminishing source risks.

7) Electronic Parts Diminishing Manufacturing Source risk management
approach.

8) Criteria for assessing and verifying the suitability of Commercial-off-the-shelf
(COTS) parts for the intended application.

9) Subtier PMP management and supplier selection criteria.
10) The use of electronic searchable parts and materials lists and performance

metrics using these lists.
11) A process to respond to failure events and document lessons learned in PMP

selection and control.
12) Corrosion Prevention and Control
13) Radiation Hardness Assurance of spacecraft or launch systems, addressing total

ionizing dose, single event effects, part selection criteria for radiation hardness,
and design mitigation techniques.

14) Contamination Control in design, manufacturing, test, shipment, launch, and
operation for all contamination sensitive hardware including space based
systems and optics.

D Use of hardware subcontractor parts database information to establish metrics to track
program PMP performance and DMS risks.

(Continued)
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A018
2. TITLE OF DATA ITEM: Parts Control Program Plan
3. SUBTITLE:

Block 4 (Cont.)
FORMAT: Seller’s document format is optional. Data should be prepared in electronic
format compatible with Microsoft Office (e.g. Word, Excel, PowerPoint, or Access). Data
shall be submitted on 3.5” high density diskettes and/or electronically transmitted (FTP) to
buyer’s protected server.

Government review and approval (or disapproval) and comment will be provided within
45 days after receipt.  Submit final PCPP within 30 days after receipt of Government
comments.

(End of A018)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A019
2. TITLE OF DATA ITEM: Presentation Material
3. SUBTITLE: Presentation Material for Meetings, Audits & Reviews
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 3.2.1, 3.3.2, ,3.4.1,, 3.5.1, 3.6.1, 3.8.1
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13.  DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A; Conference Minutes per DI-ADMN-81250;
Presentation Material per DI-ADMN-81373.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 10 days prior to the Reviews.  Presentation
Material will be presented at the reviews.  Minutes:  Minutes, if required will be submitted
within 14 days after review.  If corrections are required, submit revised within 14 days of
receipt of Government comments.
Applicability: This CDRL shall apply to the following program reviews/meetings:

1. System Functional Review (SFR)
2. System Preliminary Design Review (SPDR)
3. Customer Reviews, Audits and Meetings - Agendas and minutes may

not be required

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A020
2. TITLE OF DATA ITEM: System/Subsystem Design Description (SSDD)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81432
5. CONTRACT REFERENCE: SOW para. 3.2. 3
6. REQUIRING OFFICE: BMDO/JNE
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Blocks 12 and 13:  Submit preliminary at System Functional Review.  Submit final at Sys-
tem Preliminary Design Review, with updates as required.

G. PREPARED BY:  HANS PITTNER H. DATE: 7 MAY 99
I. APPROVED BY:  ROY HUFFMAN J. DATE: 7 MAY 99
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A021
2. TITLE OF DATA ITEM: Product Assurance Quality Program Plan
3. SUBTITLE:  NMD Product Assurance Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-QCIC-81198
5. CONTRACT REFERENCE: SOW para. 3.2.1, 3.3.2, 3.4.2, 3.5.2, 3.6.9
6. REQUIRING OFFICE: BMDO/JNP
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 60 DAC.
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:

Block 4:
10  Preparation Instructions.
The NMD System Product Assurance Plan shall incorporate the Product Assurance Plans
for all elements of the NMD System
10.3  Change to read as follows:  General.  The Product Assurance Quality Program Plan
shall be complete, accurate, concise, and written with clarity.  The plan shall identify how
the contractor will satisfy the specific quality tasks within the contract and describe the
contractor’s understanding of all documentation tasks required for meeting the contrac-
tual requirements.  The plan shall be consistent with the Quality Program Requirements
of ANSI/ASQC Q9001, all amendments, and the Contract Reliability and Maintainability
Requirements

G. PREPARED BY:  HANS PITTNER H. DATE: 7 MAY 99
I. APPROVED BY:  ROY HUFFMAN J. DATE: 7 MAY 99
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A022
2. TITLE OF DATA ITEM: Interface Control Document (ICD)
3. SUBTITLE:  NMD External Interface Control Documents (ICD’s)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.2.3, 3.3.2, 3.3.6, 3.4.2, 3.4.3, 3.4.4, 3.5.2, 3.5.3, 3.6.7
6. REQUIRING OFFICE: BMDO/JNE
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: SFR -15CD
13. DATE OF SUBSEQUENT SUBMISSION: SPDR -15CD
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Add format - Contractors format is acceptable.

Block 8:   Government review and approval will be by the NMD Interface Control Working
Group in accordance with Government and LSI approved NMD Interface Control Plan.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 26 JAN 99
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 26 JAN 99
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A023
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: NMD Integration Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.2.8, 3.3.2, 3.4.2, 3.5.2, 3.6.3
6. REQUIRING OFFICE: BMDO/JNA
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10 FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: ATP + 60 Days
13. DATE OF SUBSEQUENT SUBMISSION: SPDR - 15 Days
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
10.2 Change to read as follows:  Document shall be in accordance with Contractor
format.
Add the following:

Contents of Plan
Plan shall include a discussion of the following:
• System Integration Roadways
• System Interfaces
• System Integration Tools
• Role of the JNTF and ISTC in the integration and test process
• Intro-element Integration
• Element-to-element Integration
• Deployment Integration activities

 (Continued)

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  26 JAN 99
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  26 JAN 99

Comment
Should the SOW reference to 3.6.3 really be 3.6.2? 
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A023
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: NMD Integration Plan

Block 4: (Cont.)
Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt.  Submit Final System Integration Plan within 30
days after receipt of Government comments.

(End of A023)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A024
2. TITLE OF DATA ITEM: Request for Deviation
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-CMAN-80640B/T
5. CONTRACT REFERENCE: SOW para. 3.2.1
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ASREQ
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
7.1 Change to read as follows:  This Data Item Description (DID) contains the
requirements for deviation to product configuration documentation per paragraph 5.3.4 of
EIA/IS-649, National Consensus Standard for Configuration Management, dated August
1995.
7.2  Delete this paragraph in its entirety.
10.2 Change to read as follows:  Format and Content.  The Request for Deviation shall be
prepared in contractor format.  The RFD content shall use EIA/IS-649 as a guide.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A025
2. TITLE OF DATA ITEM: Request for Waiver
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-CMAN-80641B/T
5. CONTRACT REFERENCE: SOW para. 3.2.1
6. REQUIRING OFFICE: F
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED:
10. FREQUENCY: ASREQ
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
7.1 Change to read as follows:  This Data Item Description (DID) contains the
requirements for variance to product configuration documentation per paragraph 5.3.4 of
EIA/IS-649, National Consensus Standard for Configuration Management, dated August
1995.
7.2  Delete this paragraph in its entirety.
10.2  Change to read as follows:  Format and Content.  The Request for Waiver shall be
prepared in contractor format.  The RFW content shall use EIA/IS-649 as a guide.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A026
2. TITLE OF DATA ITEM: Nuclear Survivability Program Plan
3. SUBTITLE: NMD Nuclear Hardness and Survivability Program Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NUOR-80156A/T
5. CONTRACT REFERENCE: SOW para. 3.2.6, 3.3.2, 3.4.2, 3.5.2, 3.6.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ASREQ
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: PDR - 15 CD
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
10.2 Delete last sentence
10.3.a Revise to read as follows:

“a. The plan shall describe the specific design features and other approaches to be
utilized to achieve nuclear survivability. (Delete second sentence ) 7. 3 through 7.7,  delete
in their entirety.”
10. c. Delete second sentence in its entirety
10.d. Delete second sentence in its entirety
10.e  Delete word “respective” in first sentence, delete second sentence in its entirety.
10.g and h  delete in their entirety
10.4.a, Change to read as follows :

“a. The plan shall delineate analytical efforts that supplement or replace testing, to
include computer codes, and the intended applications of analytical techniques. ”
10.4.b delete in its entirety
10.4.c Revise as follows:

“c. The plan shall delineate subsystem and system-level tests to be performed
including methods of extrapolation from test environment to the threat environments, the
test simulators and rationale for simulator choices and relationships to analytical efforts.”
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A026
2. TITLE OF DATA ITEM: Nuclear Survivability Program Plan
3. SUBTITLE: NMD Nuclear Hardness and Survivability Program Plan

Block 4 (Cont.):
10.4.e Revise as follows:
10.4.d. Delete in its entirety
“e. The plan shall describe survivability philosophy used for selection and rejection of piece
parts, materials, and device technologies. There shall be particular emphasis on design
philosophy for hardness critical (HCI) and mission critical equipments.  The plan shall
describe the configuration control approach to control HCI’s and HCP’s.”
10.4.f  Delete in its entirety
10.4.g Revise as follows:

“g.  The plan shall delineate the projected requirements, driven by nuclear
survivability of the system, for hardened parts,  and the impacts of these requirements on
the program and system design and operation.”
10.4.h  (OK as is ).
10.4.i  Revise as follows:

“i.  The plan shall identify the nuclear survivability trade-offs that shall be performed
against other system requirements such as schedule cost, reliability and producibility.”
10.5.a Revise as follows:

“a.  Nuclear survivability areas of high risk and uncertainty, including the impact on
cost, performance, and weight.”

10.5.b,c and d  delete in their entirety.
10.6.a  Delete words “logistic support”.
10.6.d and e  Delete in their entirety.
10.7  Delete entire paragraph.
10.8  and 9  (ok as is ).

(End of A026)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A027
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: DRR Criteria and Metrics
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.2.1, 3.4.1, 3.5.1, 3.6.1
6. REQUIRING OFFICE: BMDO/JNI
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 30 DAC
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
10 Preparation Instructions.
This CDRL shall contain specific completion criteria and associated metrics consistent with
the NMD program.
Content.  DRR Criteria and Metrics shall be organized based on the following:
• • Performance Criteria

− − Provide Assessment to Meet User Requirements
− − Provide Ground and Flight Test Evaluations of System / Elements

• • Demonstration Criteria
− − Demonstrate Performance of NMD System Supported by Test & Evaluation Data

• • Deployment Criteria
− − Readiness to Produce and Deploy Effective NMD System

− − Establish / Maintain Capability and Flexibility to Deploy in 3 years
− − Provide Detailed Planning to Produce and Deploy NMD System with 3 years of

Deployment Decision
 
 (Continued)
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
 



HQ0006-98-C-0003
Exhibit A

A-45

 CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    

 1. DATA ITEM NO.:  A027   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  DRR Criteria and Metrics
 

 Block 4:  (Cont.)
• • Deployment Criteria  (Cont.)

− − Demonstrate Flexible Robust Design that Preserves ABM Treaty Compliant
Architecture

− − Deployment Readiness Plans
− − Operational Sustainment Readiness Plans

• • Operational Sustainment Readiness Plans Cost, Schedule and Risk for Deployment
− − Candidate Development / Deployment Trades
− − Plan to Evolve from Proposed C1 Deployment(s) to C2/C3 Capability

 
 Blocks 8:  DRR Criteria and Metrics shall be assumed to be approved by the Government
unless the Contractor is notified in writing by the PCO within 30 calendar days after
receipt.
 
 Blocks: 10, 13:  DRR Criteria and Metrics shall be prepared on an “ASREQ” basis.  DRR
Criteria and Metrics shall be submitted as least ANNUALLY and shall include CDRL
A007, IMP Changes that result from changes in DRR Criteria and Metrics.  In addition,
IMP Changes that impact DRR Criteria and Metrics shall result in a revision
 
 
 (End of A027)
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A028   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  System Acceptance and Turnover Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 3.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  0TIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  DRR - 270D
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 The document will contain a detailed description of the Contractor’s plan for preparing
the NMD LSI System for acceptance by the Government.  It will describe all acceptance
testing to be performed by the Contractor and the criteria for successful completion of the
tests.  The plan will contain a detailed listing of the acceptance data package to be provided
to the Government when the system is delivered, i.e., DD250.
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final SATP within 30 days
after receipt of Government comments.
 
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 97
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 97
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A029
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Operational Suitability Assessment Report
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.8.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 120 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
The document will contain the Contractor’s assessment of the operational suitability of the
system at the time the report is submitted.  The assessment shall consider availability,
compatibility, transportability, interoperability, reliability, war time usage rates,
testability, maintainability, safety, human factors, manpower supportability, logistics
supportability, natural environmental effects and impacts, documentation, and training
requirements.  The Contractor shall use analysis, modeling,  simulations and test data in
making the assessment and shall provide rationale and supporting data for the assessment
results.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 4 JUN 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 4 JUN 98
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A030   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  System Consolidated Facilities Requirement Document (FRD)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 3.8.4
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  0TIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  120 DAC
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 The Consolidated Facilities Requirements Document (FRD) defines the facility concepts
and requirements for deployment and operations of the NMD System.  It determines the
facility functional requirements for the system and provides traceability to the system
requirements.  The information is to be used to support facilities planning, design and
budgeting/programming.
 
 The FRD includes lists, design requiremnets and descriptions of all required facilities to
support the NDM System and the Elements.  It provides the descriptions for each facility
required in terms of attributes or specified environments, which effect performance, design
and/or cost.
 
 FRDs included:

• • Functional descriptions
• • General facility descriptions
• • Current DD Form 1391

 (Continued)
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 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98

Comment
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 CONTRACT DATA REQUIREMENTS LIST  (Continuation Sheet)

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT::  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR  BOEING
    
 1. DATA ITEM NO.:  A030   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  System Consolidated Facilities Requirement Document (FRD)
 
 Block 4:  (Cont.)
 FRDs included:  (Cont.)

• • Site plans, preliminary line drawings and facility specifications
• • Utility and transportation requirements
• • Construction contractor considerations and schedule requirements
• • Security considerations
 

 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final FRD within 30 days
after receipt of Government comments.
 
 
 (End of A030)
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 CONTRACT DATA REQUIREMENTS LIST
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A031   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Integrated Deployment Plan (IDP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 3.3.6, 3.4.6, 3.5.5, 3.6.9, 3.8.3
 6. REQUIRING OFFICE:  BMDO/JNP
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  30 Days prior to SPDR
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 The NMD Integrated Deployment Plan (IDP) will provide a managerial overview of the
actions and activities required to plan for and execute deployment of an initial capability in
support of the system identified in the Capability 1 (C1), support the Deployment
Readiness Review and execute deployment of the NMD System.
 
 The IDP will be the overarching plan to deploy a system capable of performing the defined
mission in the operational environment as identified by the user.  The plan will accomplish
the following:

• Identify system-level deployment planning, plan requirements, and activities.
• Identify deployment planning and execution roles and responsibilities
• Identify required agreements between various agencies.
 

 (Continued)
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 CONTRACT DATA REQUIREMENTS LIST  (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.: A031   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Integrated Deployment Plan (IDP)
 
 Block 4:  (Cont.)

• Identify deployment planning requirements, implementation constraints, and de-
ployment status across all phases of the NMD Program:

Identify deployment planning and site activation schedule requirements

Provide a roadmap to the plans and schedules required and being developed to
execute the deployment tasks and activities.

Facilitate identification of deployment concerns and incorporation of those con-
cerns into the development phase.

Identify required deployment milestones to include those to support production
and manufacturing planning.

Ensure user needs and requirements are incorporated into deployment plan-
ning.

Contain the system-level execution planning for deployment, if directed to do so
in the FY00 Deployment Readiness Review.

Develop assessment criteria for deployment planning readiness.

Block 8:  Government review and approval (or disapproval) and comments will be pro-
vided within 45 days after receipt of each submittal.  Submit final IDP within 30 days after
receipt of Government comments.

(End of A031)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A032
2. TITLE OF DATA ITEM: Site Preparation Requirements and Installation Plan
3. SUBTITLE: Capstone Site Activation Plan (CSAP)
4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.3.6, 3.4.6, 3.5.5, 3.6.9, 3.8.3
6. REQUIRING OFFICE: BMDO/JNP
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: PDR –30CD
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
 Block 4:  The CSAP shall be organized into volumes and its contents shall be essentially as
specified in the document entitled “Documentation Tree for the Capstone Site Activation
Plan,” dated October 4, 1996 (Document prepared by TRW Inc., under contract number
HQ0006-95-C-0018, and provided to LSI Contractor as part of Request for Proposal Li-
brary documentation.)  CSAP content related to NMD sites will use current sites rather
than those anticipated in 1996.
Block 8:  Government review and approval (or disapproval) and comments will be pro-
vided within 45 days after receipt of each submittal.  Submit final CASP within 30 days
after receipt of Government comments.

G. PREPARED BY:  HANS PITTNER H. DATE: 7 MAY 99
I. APPROVED BY:  ROY HUFFMAN J. DATE: 7 MAY 99

Comment
Blk 5.  See Also, SOW 1.0 Page 19.  Click word "SOW" to take you there.
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A033   
 2. TITLE OF DATA ITEM:  Integrated Logistics Support Plan
 3. SUBTITLE:  Integrated Logistics Support Plan (ILSP) - Update
 4. AUTHORITY: (Data Acquisition Document No.):  DI-ILSS-80095
 5. CONTRACT REFERENCE:  SOW para. 3.3.6, 3.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  90 DAC
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Contractor shall use DI-ILSS-80095 as a guide.
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final ILSP-Update within
30 days after receipt of Government comments.
 
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A034   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  NMD System Training Plan (STP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 3.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  SPDR -60CD
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 The document shall contain the Contractor’s plans for preparing for and conducting
training of Government personnel on the NMD System through all phases of the program.
It shall include identification of training courses to be conducted, training material to be
developed for the courses, training equipment to be provided, and training facility
requirements.  It shall identify the roles of the Contractor and the Government in all
training activities as well as detail schedules.
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final STP within 30 days
after receipt of Government comments.
 
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT:      A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003      F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A035
2. TITLE OF DATA ITEM:
3. SUBTITLE: Safety Assessment Report (SAR) / Hazard Tracking System (HTS)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE:  SOW para. 3.7.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Add paragraph 10.4.  Document content will address potential hazards associated with
physical and personnel safety, environmental pollution or hazardous materials and waste,
and personal health, risk assessments and hazards prioritization, and the databases used to
identify, track, and minimize the aforementioned hazards associated with each system
test(s).

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal. Submit final SAR/HTS within 30
days after receipt of Government comments.

Blocks 12 and 13: Submit first submission at SFR.  Second submission shall be three weeks
prior to SPDR.  Subsequent deliveries shall be delivered 30 days prior to Milestones (for
example: DRR, ISPV).  Subsequent deliveries shall not exceed three releases per calendar
year.

G. PREPARED BY: LT COL MUN KWON H. DATE: P00047
I.  APPROVED BY: MR MIKE WALLACE BMDO/RMC J. DATE: P00047
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO:  0002 B. EXHIBIT:  A
C. CATEGORY: TDP_____   TM_____  OTHER__X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003   F. CONTRACTOR:      BOEING

1. DATA ITEM NO.: A036
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Range Safety Data Package
4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 3.7.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ASREQ
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION:  At SFR
13. DATE OF SUBSEQUENT SUBMISSION:  Draft copy 5 months prior to each test as

required.  Final copy 3 months prior to each
test as required.

14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Add paragraph 10.4.  This document will address all potential safety hazards associated
with preparing and conducting flight test operations at VAFB and USAKA, and the
precautions taken, consistent with operational requirements, to protect mission objectives,
prevent injury to local, permanent and transient Contractor/Government personnel,
minimize damage to property, and preclude the advent of an international incident.

New paragraph 10.5.  Document will include:
• Terminal and/or launch area hazard analyses associated with incoming re-entry

vehicles (e.g., debris from booster stages post-boost vehicles, etc., probably of impact,
debris dispersal; ground safety missile buildup, transport, and associated ground
handling procedures.

• Local launch hazard analyses associated with a missile containing a Flight Termination
System (FTS) Contractor Furnished. Consisting of the following:
− Hazard area (debris corridor) clearances, range tracking and missile Inertial Nav

System (INS) (or GNC) data to estimate missile deviation footprint.

(Continued)

G. PREPARED BY: LT COL MUN KWON H. DATE: P00047
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 CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___ X __
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A036   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Range Safety Data Package
 
 Block 4:  (Cont.)

− − Hazard area analyses associated with local launch operations.  Hazard operations
include:
− − Booster/payload/assy, transport and handling at USAKA and Target Vehicle

Assembly, transport and handling at VAFB.
− − WS/launch cell mech, Elec. Ops. at USAKA
− − WS/USAKA integration testing.

− − Booster/payload mating & C/O:
− − Payload (EKV) propellant and gases pressurization.
− − Ordnance transport, handling and installation.
− − Electrical c/o of ordnance after installation.

− − Identification of hazardous systems:
− − Booster (Net Explosive Weight of TNT, explosives classification).
− − P/L (EKV) Propellant and gas pressurized vessels, explosive devices (FTS and

separation system), radioactive/toxic chemicals/materials.
− − GSE (TBD)

 
 
 (End of A036)
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A037   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Technical Reports
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para.3.2.2, 3.3.2, 3.4.2, 3.5.2, 3.6.1, 3.8.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  See Block 16
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 This CDRL item shall contain formal documentation of technical information.
 Contractor format is acceptable.
 
 Blocks 12 and 13:  Specific submittal requirements for these reports will be determined as
part of on-going IPT activity.
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A038   
 2. TITLE OF DATA ITEM:  Contractor’s Management Plan
 3. SUBTITLE:  NMD Configuration Management Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-CMAN-80858A/T
 5. CONTRACT REFERENCE:  SOW para.3.2.7, 3.3.2, 3.4.2, 3.5.2, 3.6.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  SFR - 15 days
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 7.1  Change to read as follows:
 This DID contains the format, content, and preparation instructions for a data item
resulting from work tasks described in EIA/IS 649.
 
 10.2  Format and Content.  Change to read as follows:
 The Contractor’s Configuration Management Plan format and content shall be in
accordance with EIA/IS 649.
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A039   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  System Behavior Analysis Report
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 3.2.10
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 10.2  Change to read as follows:  Document shall be in accordance with Contractor format.
 Add the following:  Contents of report shall:

 Identify/Document results of Behavior Verification for BMC3 upgrades/modifications
to BMC3 elements

− − Compared to Baseline BMC3 Behavior
− − Compared to BMC3 Requirements

 
 Block 10:  Report verification of changes following each upgrade/modification to BMC3
Element of NMD System.
 
 Blocks 12, 13:  Within 30 Days following completion of each incremental upgrade to BMC3
Element.
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A040   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Information Architecture Status Report
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 3.2.10
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME/R
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  AT DRR
 13. DATE OF SUBSEQUENT SUBMISSION:  N/A
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 10  Preparation instructions.
 This CDRL documents the status of the Information Architecture at the end of the CLIN
and delivers a complete version of the Information Architecture Model.
 10.2  Change to read as follows:  Report will be prepared in contractor format and
submitted as electronic files via zip disk.
 10.3  Change to read as follows:  This report shall contain three electronic files:
 10.3.1  A complete up-to-date version of the Information Architecture Model.
 10.3.2  A file containing a detailed description of the functions of the Information
Architecture and its interfaces with other elements/systems.
 10.3.3  A File containing a complete dictionary of terms and definitions used in the
Information Architecture.
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A041   
 2. TITLE OF DATA ITEM:  Verification, Demonstration and Evaluation Plan
 3. SUBTITLE:  NMD System Verification Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MNTY-81188
 5. CONTRACT REFERENCE:  SOW para. 3.2.4
 6. REQUIRING OFFICE:  N/A
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  SFR - 15 days
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 10.1  Delete “Demonstration and Evaluations”.
 10.2  Content.  Delete and insert the following:
 The Verification Plan shall describe, at the system level, how system requirements will be
verified through testing, simulation and analysis.  It shall include top level schedules,
descriptions of test facilities and equipment, and overall planning approach.
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.: A042   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Universal Documentation System Inputs
 4. AUTHORITY: (Data Acquisition Document
No.):

DI-MISC-80711/T

 5. CONTRACT REFERENCE:  SOW para. 3.7.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
 16.REMARKS:  
 Block 4:
 10  Preparation Instructions.
 This CDRL covers the PI, PRD, and OR Documents as defined in RCC Document 501.97.
The necessary updates will be generated using the format instructions contained in RCC
Document 501-97 or as established by existing versions of NMD UDS documents.
 Content.  Content shall be as prescribed in RCC Document 501.97.
 
 Block 16:  UDS Inputs shall be submitted IAW as required IAW schedule guidelines in
Para. 3.4 of RCC Document 501-97 and as required for KMR and other Test Facilities for
Government approval.
 
 Block 8:  Government review and approval (or disapproval) and comments will be pro-
vided within 45 days after receipt of each submittal.  Submit final UDSI within 30 days af-
ter receipt of Government comments.
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.: A043   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Kill Vehicle Down Select Plan
 4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 3.3.1
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  60 DAC
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
 16. REMARKS:  
 Block 4:
 10.  Preparation Instructions.  The report shall provide an update of the KV downselect
plan generated during the NMD LSI Concept Definition (CD) phase contract and submit-
ted as part of the CDRL B002.  The report shall document changes identified since the
original plan submittal and provide additional implementation detail.  The detail shall be
adequate for monitoring and approval of the downselect process and program.
 
 10.3  Content.

• Overview
• Downselect Mechanisms
• Downselect timing & Recommendations
• Management Approach
• Source Selection Criteria & Weighting
• Downselect Data Package
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A044   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Initial Sustainment Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE: SOW para. 3.8.3
 6. REQUIRING OFFICE:  BMDO/JNP
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  DRR -30CD
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 This initial draft document shall describe the Contractor’s plan for providing initial
sustainment of the NMD System at all sites.  It shall detail all sustainment support to be
provided by the Contractor (and subcontractors) including support services (logistics and
maintenance), spares and repair parts, depot support, training, documentation, software
support, sustaining engineering and such other support and services as may be required
under the terms of the contract.  The information to be provided must be sufficient to
assure the Government that the NMD System can be maintained at the required levels of
readiness with the planned level of support.
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final Initial Sustainment
Plan within 30 days after receipt of Government comments.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A045   
 2. TITLE OF DATA ITEM:  Test Plan
 3. SUBTITLE:  Weapon System Test Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-NDTI-80566/T
 5. CONTRACT REFERENCE:  SOW para. 3.3.5
 6. REQUIRING OFFICE:  GBI EPM
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ONE/R
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  180 Days after ATP
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 10.3.1a  Change to read as follows:
 “Title of the test program to be conducted.”
 
 Block 16:  Submit revised Weapon System Test Plan by 1999 APR 06 (already submitted).
 Additional submissions ASREQ.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A046   
 2. TITLE OF DATA ITEM:  Software Development Plan (SDP)
 3. SUBTITLE:  Weapon System Software Development Plan (SDP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-IPSC-81427
 5. CONTRACT REFERENCE:  SOW para. 3.3.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ONE/R
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  60 DAC
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A047   
 2. TITLE OF DATA ITEM:  Test Plan
 3. SUBTITLE:  Weapon System Verification Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-NDTI-80566/T
 5. CONTRACT REFERENCE:  SOW para. 3.3.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ONE/T
 11. AS OF DATE:  RASR
 12. DATE OF FIRST SUBMISSION:  180 Days after ATP
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Change “test” to “verification”.
 Verification is defined as demonstration, analyses (including math models and simulations)
and inspections.
 
 
 
 
 
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
 



HQ0006-98-C-0003
P00003

Exhibit A

A-69

 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A048   
 2. TITLE OF DATA ITEM:  System/Subsystem Specification (SSS)
 3. SUBTITLE:  BMC3 Element Level A Specification
 4. AUTHORITY: (Data Acquisition Document No.):  DI-IPSC-81431/T
 5. CONTRACT REFERENCE:  SOW para. 3.2.3, 3.6.2
 6. REQUIRING OFFICE:  BMDO/JNE
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Add Format - Contractor format is acceptable
 

Blocks 10, 12 and 13:  Submit Draft BMC3 Element Specification 15 days prior to System
Functional Review (SFR).  Submit final BMC3 Element Level A Specification 15 days prior
to System Preliminary Design Review (SPDR).  Submit revisions as required.
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 CONTRACT DATA REQUIREMENTS LIST
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A049   
 2. TITLE OF DATA ITEM:  Software Development Plan
 3. SUBTITLE:  BMC3 Software Development Plan (SDP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-IPSC-81427/T
 5. CONTRACT REFERENCE:  SOW para. 3.6.2
 6. REQUIRING OFFICE:  BMDO/JNB
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ONE/R
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  AT PDR
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Preparation Instructions:  Plan shall be prepared in Contractor format.
 
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  15 SEP 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  15 SEP 98

 



HQ0006-98-C-0003
P00017

Exhibit A

A-71

 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A050   
 2. TITLE OF DATA ITEM:  Test Plan
 3. SUBTITLE:  BMC3 Test Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-NDTI-80566/T
 5. CONTRACT REFERENCE:  SOW para. 3.6.8
 6. REQUIRING OFFICE:  BMDO/JNB
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ONE/R
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  

 Block 12:  Draft Plan shall be submitted at SFR.  Plan shall be updated and submitted by
 1999 APR 30.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A051   
 2. TITLE OF DATA ITEM:  Verification, Demonstration and Evaluation Plan
 3. SUBTITLE:  BMC3 Verification Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-ILSS-81188/T
 5. CONTRACT REFERENCE:  SOW para. 3.6.2
 6. REQUIRING OFFICE:  BMDO/JNB
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  

 Blocks 12 and 13:  Plan shall be submitted in draft form at SFR.  Final plan shall be
 submitted by 1999 APR 30.
 
 Plan shall be updated as required following each BMC3 update build.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A052   
 2. TITLE OF DATA ITEM:  System/Subsystem Specification (SSS)
 3. SUBTITLE:  XBR Element Level A Specification
 4. AUTHORITY: (Data Acquisition Document No.):  DI-IPSC-81431
 5. CONTRACT REFERENCE:  SOW para. 3.2.3, 3.5.2
 6. REQUIRING OFFICE:  BMDO/JNE
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Add Format - Contractor format is acceptable
 

Blocks 10, 12 and 13:  Submit Draft XBR Element Specification 15 days prior to System
Functional Review (SFR).  Submit final XBR Element Level A Specification 15 days prior
to System Preliminary Design Review (SPDR).  Submit revisions as required.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A053   
 2. TITLE OF DATA ITEM:  Software Development Plan (SDP)
 3. SUBTITLE:  XBR Software Development Plan (SDP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-IPSC-81427/T
 5. CONTRACT REFERENCE:  SOW para. 3.5.2
 6. REQUIRING OFFICE:  GBR EPM
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  AT PDR
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Contractor Format is acceptable.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A054   
 2. TITLE OF DATA ITEM:  Verification, Demonstration, and Evaluation Plan
 3. SUBTITLE:  XBR Verification Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-ILSS-81188/T
 5. CONTRACT REFERENCE:  SOW para. 3.5.2, 3.5.4
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  AT PDR
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Contractor Format is acceptable.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A055   
 2. TITLE OF DATA ITEM:  Test Plan
 3. SUBTITLE:  XBR Test Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-NDTI-80566/T
 5. CONTRACT REFERENCE:  SOW para. 3.5.4
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  PDR + 90 D
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Contractor Format is acceptable.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A056
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: UEWR Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431
5. CONTRACT REFERENCE: SOW para. 3.2.3, 3.4.2
6. REQUIRING OFFICE: BMDO/JNE
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Blocks 10, 12 and 13:  Submit draft UEWR Element Specification 15 days prior to System
Functional Review (SFR).
Submit final UEWR Element Level A Specification 15 days prior to System Preliminary Design
Review (SPDR).  Submit revisions as required.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A057   
 2. TITLE OF DATA ITEM:  Software Development Plan (SDP)
 3. SUBTITLE:  UEWR Software Development Plan (SDP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-IPSC-81427/T
 5. CONTRACT REFERENCE:  SOW para. 3.4.2, 3.4.3, 3.4.4
 6. REQUIRING OFFICE:  UEWR EPM
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  PDR
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Contractor Format is acceptable.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A058   
 2. TITLE OF DATA ITEM:  Verification, Demonstration, and Evaluation Plan
 3. SUBTITLE:  UEWR Verification Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-ILSS-81188/T
 5. CONTRACT REFERENCE:  SOW para. 3.4.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  AT PDR
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Contractor Format is acceptable.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A059   
 2. TITLE OF DATA ITEM:  Test Plan
 3. SUBTITLE:  UEWR Test Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-NDTI-80566/T
 5. CONTRACT REFERENCE:  SOW para. 3.4.5
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  PDR + 90 CD
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
 Contractor Format is acceptable.
 
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
 



HQ0006-98-C-0003
P00003

Exhibit A

A-81

CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0002  B. EXHIBIT:  A
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  A060   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Final Report, Basic Contract
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 3.2.1
 6. REQUIRING OFFICE:  BMDO/JNC
 7. DD250 REQ:  DD250
 8. APP CODE:  AD
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  DRAFT EOBC - 60 D
 13. DATE OF SUBSEQUENT SUBMISSION:  FINAL EOBC
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
 16. REMARKS:  
 Block 4:
• • All Contractor format is acceptable
• • Content shall include:

A. Complete discussion which demonstrates all planning and material is in place to go
to Deployment or Continued Development including:
(1)  Identification of all developed NMD capabilities ready for incorporation.
(2)  Reference to latest NMD System Space, Element Level A-Specifications, Prime

Item/Configuration Item Specifications, and NMD deployment planning
documents.  “Reference to” is defined as documents submitted to Government
at least 60 calendar days prior to EOBP.

(3)  Submittal of specifications or planning documents which have not been
received by the Government 60 days prior to EOBP.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 15 SEP 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 15 SEP 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: A061
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: Weapon System Prime Item Specification
 4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 3.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Blocks 10, 12 and 13:  Submit Draft Weapon System Prime Item Specification 15 days
prior to System Functional Review (SFR).
Submit final Weapon System Prime Item Specification 15 days prior to System Preliminary
Design Review (SPDR).  Submit revisions as required.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER__X_
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1.  DATA ITEM NO.:A063
2.  TITLE OF DATA ITEM:  Scientific and Technical Reports
3.  SUBTITLE:    Inputs to NMD Cost Analysis Requirements Description (CARD)
4.  AUTHORITY (Data Acquisition Document No.):   DI-MISC-80711/T
5.  CONTRACT REFERENCE:  SOW 3.2.9
6.  REQUIRING OFFICE:  BMDO/JNA
7.  DD 250 REQ:  LT
8.  APP CODE:  A
9.  DISTRIBUTION STATEMENT REQUIRED:   F
10. FREQUENCY:  See Block 16
11. AS OF DATE:  ASREQ
12. DATE OF FIRST SUBMISSION:  See Block 16
13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
16. REMARKS:
Block 4:
10 Preparation Instructions.
10.3  Content.   Prepare Input to the NMD CARD in the format set forth in Section E, Chapter 1
of DoD 5000.4-M, “Department of Defense Manual Cost Analysis Guidance and Procedures” as
further tailored herein.  Breadth of content, level of detail shall be as contained in previously
submitted Government NMD CARDs where they exist.  Section 11 (Track to Prior CARD) shall
be included in the NMD CARD submitted subsequent to 1999 SEP 10 and include a summary of
NMD program changes and shall track to the previous Government CARD.  Do not submit
Section 12 (Contractor Cost Data Reporting Plan).  In CARD sections involving the Work
Breakdown Structure (e.g., 1.1.3, System Configuration), provide appropriate mapping from the
Contract Work Breakdown Structure (CWBS) to the BMDO Cost Breakdown Structure (CBS)
contained in Figure 2.0-1 of Appendix E of the NMD Cost Analysis/Estimating Terms of
Reference (TOR), Version 3.1, October 1998.
10.3.1 NMD Alternatives.  The NMD CARD shall address the following four alternatives: (1)
Alaskan-based NMD Capability One (NMD C1 CARD-AK); (2) Grand Forks-based NMD
Capability One (NMD C1 CARD-GF); (3) Alaskan-based NMD Capability Two (NMD C2 CARD-
AK), and (4) Grand Forks-based NMD Capability Two (NMD C2 CARD-GF).

 (Continued)

G. PREPARED BY: HANS PITTNER H. DATE: 12 JUL 99
I. APPROVED BY: ROY HUFFMAN J. DATE: 13 AUG 99
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER__X_
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1.  DATA ITEM NO.:A063
2.  TITLE OF DATA ITEM:  Scientific and Technical Reports
3.  SUBTITLE:    Inputs to NMD Cost Analysis Requirements Descriptions (CARDs)

Block 16 Remarks (Cont.)
Block 8:  Government review and approval (or disapproval) and comments will be
provided within 30 days after receipt.  Submit revised Inputs to NMD CARD within
30 days after receipt of Government comments.
Blocks 10, 12 and 13:  Submit initial Inputs to NMD C2 CARD-AK and NMD C2
CARD-GF by 1999 MAR 01.  Use the Government-submitted NMD C1 CARD-AK
and NMD C1 CARD-GF provided to the Contractor as the point of departure.
Thereafter, submit annual updated Input to all four NMD CARDs by 1999 SEP 10
and again by 2000 AUG 01.  The Government reserves the right to call for up to two
(2) additional* “out-of-cycle” CARD Updates in the event of major budget or
program changes.  Any out-of-cycle submission called for shall be in writing by the
PCO and shall be due sixty (60) days after the notification is received by the
Contractor.  If called for, the out-of-cycle submission shall be for the C1 alternative
(both locations) or the C2 alternative (both locations), or for both C1 and C2.
* One out-of-cycle CARD Update already delivered in response to PCO Ltr Ser
DCTD/LSI/98-023.

(End of A063)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0002 B. EXHIBIT: A
C. CATEGORY: TDP___ TM___ OTHER       X  X
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1.  DATA ITEM NO.:A065
2.  TITLE OF DATA ITEM:  Cost Data Summary Report (DD Form 1921)
3.  SUBTITLE:    National Missile Defense Contractor Cost Data Report – DD1921 (NMD
CCDR)
4.  AUTHORITY (DATA ACQUISITION DOCUMENT NO.):    DI-FNCL-81565
5.  CONTRACT REFERENCE:
6.  REQUIRING OFFICE:  BMDO/JNC
7.  DD 250 REQ:  LT
8.  APP CODE:  N/A
9.  DISTRIBUTION STATEMENT REQUIRED:   F
10. FREQUENCY:  2TIMES
11. AS OF DATE:  ASREQ
12. DATE OF FIRST SUBMISSION:  60 Days After Effective Date of Modification
13. DATE OF SUBSEQUENT SUBMISSION:  60 Days After Completion of IFT-5
14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
16. REMARKS:

Submit in Electronic Data Interchange (EDI) format conforming to Accredited Standards
Committee (ASC) x12 EDI 196 Transaction Set.

Reports shall include all contract costs ( prime and subcontractor) in accordance with the
attached GBI Cost Breakdown Structure (CBS), modified CCDR-DD 1921.  This reports to
level 3 of the GBI CBS Work Breakdown Structure (WBS) element.  Provide a separate
mapping from the Contract Work Breakdown Structure (CWBS) to the Government CBS,
if different.  Insert the CWBS in Block C (Element Code) of DD Form 1921.  Provide costs
incurred to date and at completion in the “Total” blocks only (blocks F and J).  Do not
complete G (Number of Units).  Prior to the initial submission, Government representatives
from, or arranged by, the Requiring Office will meet with the Contractor to identify any
specific CWBS breakouts that do not require reporting.

G. PREPARED BY: Lt Col MUN KWON H. DATE: P00052
I. APPROVED BY: MR. MIKE WALLACE J. DATE: P00052
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Modified CCDR - DD Form 1921
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Attachment to CDRL A065

National Missile Defense LSI
Initial Submission

Change   Contract #
Work Breakdown Structure

Program      Contract

Review & Reference # Prepared by: Location:
Program Totals Report Frequency

 E
le

m
en

t

RDT&E Procurement CCDR Form #s

W
B

S
 

Units Cost ($M) Units Cost ($M) DD Form 1921 DD Form 1921-1 DD Form 1921-2 DD Form 1921-3
National Missile Defense System

Weapons System

1000 PRIME MISSION PRODUCT (AIR VEHICLE)  S S

1100 SEEKER S S

1101 OPTICAL TELESCOPE

1102 SEEKER ELECTRONICS

1103 CRYOGENICS

1104 FPA-VISIBLE

1105 FPA-LWIR

1106 SEEKER (OTHER)

1107 SEEKER INTERGRATION

1110 IMU S S

1120 DACS S S

1130 COMMUNICATIONS S S

1140 POWER SUPPLY S S

1150 KV STRUCTURE S S

1160 KV INTEGRATION & ASSEMBLY S S

1170 LASER INITIATION SYSTEM  S S

1180 GPSS S S

1190 SHROUD S S

119A ADAPTER S S

119B KV (OTHER) S S

1200 BOOSTER S S

1600 INTEGRATION AND CHECKOUT

1610 AIR VEHICLE AND EKV INTEG AND CHECKOUT S S
1620 BOOSTER INTEGRATION AND CHECKOUT



HQ0006-98-C-0003

B-1

EXHIBIT B

CONTRACT DATA REQUIREMENTS LIST (CDRL)

FOR THE

NATIONAL MISSILE DEFENSE (NMD) LEAD SYSTEM INTEGRATOR (LSI)

NMD LSI Continued Development #1 CDRL

18 March 1998



HQ0006-98-C-0003

B-2

Block 14, Distribution*
CDRL SEQ No. B001 B002 B003 B004 B005 B006

Short Title DRR NMD SDP PMMA&R DRR C&M TR WS TP
BMDO/JNC 4 4 4 4 4
BMDO/POE
BMDO/POC
BMDO/DCTD 1 1 1 1 1
SFAE-AMD-
NMD

1 1 1 1 1

SAF/AQSI 1 1 1 1 1
Navy Code 865 1 1 1 1 1
ACO
TIC 1 1 1 1 1
Block 15,Total 9 9 9 9 9

Block 14, Distribution*
CDRL SEQ No. B007 B008 B009 B010 B011

Short Title WS SDP BMC3
EL A SPEC

BMC3 SDP XBR SDP UEWR SDP

BMDO/JNC 4 4 4 4 4
BMDO/POE
BMDO/POC
BMDO/DCTD 1 1 1 1 1
SFAE-AMD-
NMD

1 1 1 1 1

SAF/AQSI 1 1 1 1 1
Navy Code 865 1 1 1 1 1
ACO
TIC 1 1 1 1 1
Block 15,Total 9 9 9 9 9

Table B-1, CDRL Distribution Matrix
* These are the intended recipients of CDRL items.  Electronic submission per CDRL instruction
paragraph 11c will satisfy BMDO unclassified distribution requirements.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  B001
2. TITLE OF DATA ITEM: Design Review Data Pack
3. SUBTITLE: C1U1 Deployment Readiness Review (DRR) Data Pack
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 4.2.1, 4.3.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A;  Conference Minutes per DI-ADMN-81250A;
Data Package per ILSS-81335. Contractor format is acceptable.

Block 8:  Agenda:  Government agenda comments will be provided within 10CD after
receipt.  Data Package:  Government comments, if applicable, to the presentation material
will be provided within 7 days after receipt.  Minutes:  Government approval (or
disapproval) and comments will be provided within 45 days after receipt.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 15CD prior to C1U1 DRR.  Data Package:
Submit paper copies of the presentation material 15CD prior to C1U1 DRR.  Handouts of
the Presentation Material/Data Package to attendees at C1U2 DRR.  Minutes:  Submit
Minutes within 14CD after review.  If disapproved or corrections are required, submit
revised Minutes within 14 days of receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  B002
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: NMD Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 4.2.3 4.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/T.
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
Delete the following paragraphs in their entirety:

4.2.3,
4.2.3.1,
4.2.3.2,
4.2.5 and
5.8

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final NMD Software
Development Plan within 30 days after receipt of Government comments.

Blocks 10, 12 and 13:  The Software Development Plan (SDP) will be updated, as required,
and submitted for Government approval at C1U1 Preliminary Design Review (PDR).

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  B003
2. TITLE OF DATA ITEM: Presentation Material
3. SUBTITLE: Presentation Material for Meetings, Audits & Reviews
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 4.2.1, 4.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A; Conference Minutes per DI-ADMN-81250;
Presentation Material per DI-ADMN-81373.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 10 days prior to the Reviews.  Presentation
Material will be presented at the reviews.  Minutes:  Minutes, if required will be submitted
within 14 days after review.  If corrections are required, submit revised within 14 days of
receipt of Government comments.
Applicability: This CDRL shall apply to the following program reviews/meetings:

1. C1U1 Preliminary Design Review (PDR)
2. C1U1 Interim Design Review (IDR)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: B004
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: DRR Criteria and Metrics
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 4.2.1, 4.3.6
6. REQUIRING OFFICE: BMDO/JNI
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: ATP + 30 Days
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
10 Preparation Instructions.
This CDRL shall contain specific completion criteria and associated metrics consistent with
the NMD program, updated for C1U1.
Content.  DRR Criteria and Metrics shall be organized based on the following:
• • Performance Criteria

− − Provide Assessment to Meet User Requirements
− − Provide Ground and Flight Test Evaluations of System / Elements

• • Demonstration Criteria
− − Demonstrate Performance of NMD System Supported by Test & Evaluation Data

• • Deployment Criteria
− − Readiness to Produce and Deploy Effective NMD System

− − Establish / Maintain Capability and Flexibility to Deploy in 3 years
− − Provide Detailed Planning to Produce and Deploy NMD System with 3 years of

Deployment Decision
 
 
 (Continued)
 
 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
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 CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

 
 A. CONTRACT LINE ITEM NO:  0103  B. EXHIBIT:  B
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  B004   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  DRR Criteria and Metrics
 
 Block 4:  (Cont.)
• • Deployment Criteria  (Cont.)

− − Establish / Maintain Capability and Flexibility to Deploy in 3 years
− − Provide Detailed Planning to Produce and Deploy NMD System with 3 years of

Deployment Decision
− − Operational Sustainment Readiness Plans

− − Demonstrate Flexible Robust Design that Preserves ABM Treaty Compliant
Architecture

− − Deployment Readiness Plans
• • Operational Sustainment Readiness PlansCost, Schedule and Risk for Deployment

− − Candidate Development / Deployment Trades
− − Plan to Evolve from Proposed C1 Deployment(s) to C2/C3 Capability

Blocks 8:  DRR Criteria and Metrics shall be assumed to be approved by the Government
unless the Contractor is notified in writing by the PCO within 30 calendar days after
receipt.

Blocks: 10, 13:  DRR Criteria and Metrics shall be prepared on an “ASREQ” basis.  DRR
Criteria and Metrics shall be submitted as least ANNUALLY and shall include CDRL
A007, IMP Changes that result from changes in DRR Criteria and Metrics.  In addition,
IMP Changes that impact DRR Criteria and Metrics shall result in a revision

(End of B004)



HQ0006-98-C-0003
Exhibit B

B-8

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: B005
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Technical Reports
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 4.2.2, 4.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: See Block 16
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
This CDRL item shall contain formal documentation of technical information.
Contractor format is acceptable.

Blocks 12 and 13:  Specific submittal requirements for these reports will be determined as
part of on-going IPT activity.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: B006
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: Weapon System Test Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-80566/T
5. CONTRACT REFERENCE: SOW para.
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Update 60 Days after ATP
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
10.3.1a  Change to read as follows:
“Title of the test program to be conducted.”

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: B007
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: Weapon System Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427
5. CONTRACT REFERENCE: SOW para. 4.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: B008
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: BMC3 Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 4.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt.  Submit final BMC3 Element Level A Specification
within 30 days of receipt of Government comments.

Blocks 10, 12, and 13:  Submit incremental update to BMC3 Element Level A Specification
15 days prior to C1U1 PDR..  Submit revisions as required.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: B009
2. TITLE OF DATA ITEM: Software Development Plan
3. SUBTITLE: BMC3 Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 3.6.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: AT C1U1 PDR
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
Preparation Instructions:  Plan shall be prepared in Contractor format.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: B010
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: C1 XBR Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 4.5.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
Contractor Format is acceptable.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0103 B. EXHIBIT: B
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: B011
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: UEWR Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 4.4.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table B-1
16. REMARKS:
Block 4:
Contractor Format is acceptable.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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NATIONAL MISSILE DEFENSE (NMD) LEAD SYSTEM INTEGRATOR (LSI)
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Block 14, Distribution*
CDRL SEQ No. C001 C002 C003 C004 C005 C006

Short Title NMD CCDR
DD1921-1

NMD ITEP G&FTE&AFT PMMA&R SA&TP OSAR

BMDO/JNC 1 4 4 4 4 4
BMDO/POC 1
BMDO/DCTD 1 1 1 1 1
SFAE-AMD-NMD 1 1 1 1 1
SAF/AQSI 1 1 1 1 1
Navy Code 865 1 1 1 1 1
ACO 1
TIC 1 1 1 1
OSD/PA&E 1
Block 15,Total 3 9 9 9 9 9

Block 14, Distribution*
CDRL SEQ No. C007 C008 C009 C010 C011 C012

Short Title CSAP TR SBAR IA NMD
SVP

ISP

BMDO/JNC 4 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1
SFAE-AMD-NMD 1 1 1 1 1 1
SAF/AQSI 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1
OSD/PA&E
Block 15,Total 9 9 9 9 9 9

Table C-1, CDRL Distribution Matrix
* These are the intended recipients of CDRL items.  Electronic submission per CDRL instruction
paragraph 11c will satisfy BMDO unclassified distribution requirements.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER__X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C001
2. TITLE OF DATA ITEM: Functional Cost-Hour Report (DD Form 1921-1)
3. SUBTITLE: National Missile Defense Contractor Cost Data Report-DD 1921-1 (NMD

CCDR/1921-1)
4. AUTHORITY: (Data Acquisition Document No.): DI-F-6007/T
5. CONTRACT REFERENCE: SOW para. 8.1.0
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
10  Preparation Instructions.
Submit in Electronic Data Interchange (EDI) format conforming to Accredited Standards
Committee (ASC) X12 EDI 196 Transaction Set.

10.1  Content.
Submit Sections A and B.  Do not submit Sections C and D (page 2 of DD Form 1921-1).

Include Interdivisional Work Authorizations/Interdivisional Transfers in the
“Subcontractor Or Outside Production and Services” column.

Do not include costs for Sustainment activities (CLIN 0203) after Initial Operational
Capability (IOC) has been reached.

Block 13:  Provide the final submission 60 days after CLIN 0201 has been accepted.:

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C002
2. TITLE OF DATA ITEM: Test and Evaluation Program Plan (TEPP)
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-81284/T
5. CONTRACT REFERENCE: SOW para. 3.7.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Draft SFR -75CD
13. DATE OF SUBSEQUENT SUBMISSION: Final at SFR and ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
3. DESCRIPTION/PURPOSE
3.1  Change to read as follows:  “The Plan ITEP outlines the plans and performance
objectives at every level of testing on systems and subsystems.  It provides the procuring
activity with the test concept, objectives and requirements to be satisfied, test methods,
elements, responsible activities associated with the testing, measures required, test data
processing requirements, and recording analysis and evaluation procedures to be used.”
7.2 Change to read as follows:  “This DID is applicable to system and subsystem tests that
include laboratory tests, simulations, ground tests, flight tests, integration tests, human
factor tests, operational tests and acceptance tests.”
10.1 Format.  Change “The tTest and Evaluation Program pPlan (TEPP) shall be in the
contractor’s format and shall conform to the following:” to read “The Integrated Test and
Evaluation pPlan (ITEP) shall be in the contractor’s format”.
10.1.1 Delete
10.1.2 Delete
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C002
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)
Block 4: (Cont.)
10.2.2 Introduction.  Change to read as follows:  “The introduction shall describe the plan
and its relationship to the elements of the overall program, and an overview of the test
program’s objectives, including process flow diagrams, milestones/significant
accomplishments, test resources and personnel, and relationship to design development,
production and tactical deployment.
10.2.3 Change “The TEPP…” to “The ITEP…”
10.2.4 Change “i.e., Joint Test Group (JTG)”
10.2.5 Tests and examinations.  Chnage “The TEPP” to “The ITEP”10.3.2 Change the
first sentence to read as follows:  “Consists of an overview of the objectives of the plan,
including process flow diagrams, milestones, personnel participation, locations, schedules,
and security measures to be observed.”
10.3.310.2.5.1 Change to read as follows:  “Process Flow Diagrams.  The process flow
diagrams will reflect a functional description of the test and evaluation program using a
block diagram portrayal of the functions that must be met to satisfy the total test
program.”
10.2.5.2 References. Change “The TEPP…” to “The ITEP…”
10.2.5.3 Change to read as follows:  “Test and Evaluation Objectives.  Describes the
objective of each test performed, including the traceability to requirements documents, test
requirements, data requirements and evaluation criteria for each test.”

a.  Test requirements
b.  Data requirements
c.  Evaluation
d.  Criteria

10.2.5.4 Test support requirements.
10.2.5.4a Change to read as follows:  “Instrumentation.  Indicates the data collection
method that will be used and the approximate number and types of parameters to be
recorded.”
10.2.5.4b Test Logistics,” change to “identify logistics requirements including maintenance
and repair for test equipment and facilities, and packaging, handling, storage and
transportation (PHS&T) for test articles, support equipment and spares.

(Continued)
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C002
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)

Block 4:(Cont.)
10.2.5.4cChange “Government facilities” to “Government facilities and locations for each
type of test…”Change to read as follows:  “Government test facilities.  Identify the specific
government to be used for each type of test.”
10.2.5.4d Change to read as follows:  “Data reduction and analysis.  Describes data to be
collected and the data reduction and analysis techniques that will be used to interpret the
data.”  “An overview of the procedures that the contractor will use to analyze, evaluate,
and verify the test results will also be provided.
10.2.5.5 Change to read:  General Tests:  This section shall provide a listing for each type
of test, a description, test methodology and general change to procedures.
10.2.5.6 Special tests. Change to read as follows:  “Special tests.  Provides a list of special
test resources necessary to verify satisfactory system or subsystem performance to
specifications.”
Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final test plan within 30
days after receipt of Government comments.

(End of C002)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C003
2. TITLE OF DATA ITEM: Test Design and Assessment Report
3. SUBTITLE: Ground and Flight Test Evaluation and Assessment Final Report
4. AUTHORITY: (Data Acquisition Document No.): DI-ATTS-81273/T
5. CONTRACT REFERENCE: SOW para. 8.7.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
3.1 Change first sentence to read as follows:  “This report documents the results of the
evaluation of a system’s test design”.
7.1 Change to read as follows:  “This DID contains the format and preparation
instructions for system evaluation resulting from a specified test phase or period.”
7.2 Delete this paragraph in its entirety.
10.2 Change to read as follows:  “Format.  The Test Evaluation and Assessment Final
Report shall be in the contractor’s format.”
10.3 Change to read as follows:  “Content Requirements.  The content of the Test
Evaluation and Assessment Final Report shall be the following:.”
10.3.1 Change to read as follows:  “A brief description of the functional operation of the
system and of each element.”
10.3.2 Change to read as follows:  “A description of the systems operational concept.”
10.3.3.1 Change to read as follows:  “Identification of mission requirements and
operational constraints.”
10.3.3.2 Change to read as follows:  “For each item to be included in this analysis, a
definition of risks and risk mitigation and identification of areas that require additional
testing.”
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C003
2. TITLE OF DATA ITEM: Test Design and Assessment Report
3. SUBTITLE: Ground and Flight Test Evaluation and Assessment Final Report

Block 4: (Cont.)
10.3.3.3 Change to read as follows:  “System integration and performance measurements
tested.”
10.3.3.4 Change to read as follows:  “System engagement performance measurements
tested, e.g., acqisistion, track, discrimination, interception, etc..”
10.3.3.5 Change to read as follows:  “System kill capability and performance assessment.”
10.3.3.6 Change to read as follows:  “Human-in-control operations and performance
Measurements tested.”
10.3.3.7 Add item to read as follows:  “Assessment of verification related to testing,
demonstrations, inspections and T&E analysis”.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final test plan within 30
days after receipt of Government comments.

Blocks 12 and 13:  Submit Draft Report will be submitted 75 calendar days prior to
Systems acceptance for Government approval.  Submit Final at End of Deployment period
(CLIN 0201).

(End of C003)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  C004
2. TITLE OF DATA ITEM: Presentation Material
3. SUBTITLE: Presentation Material for Meetings, Audits & Reviews
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 8.2.1, 8.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A; Conference Minutes per DI-ADMN-81250;
Presentation Material per DI-ADMN-81373.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 10 days prior to the Reviews.  Presentation
Material will be presented at the reviews.  Minutes:  Minutes, if required will be submitted
within 14 days after review.  If corrections are required, submit revised within 14 days of
receipt of Government comments.
Applicability: This CDRL shall apply to the following formal program reviews/meetings:

1. System Critical Design Review (SCDR)/Production Readiness Review
(PRR)

2. Site Activation Readiness Review (SARR)
3. System Verification Review (SVR)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98



HQ0006-98-C-0003
Exhibit C

C-10

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C005
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: System Acceptance and Turnover Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 8.8.4
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: 0TIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 30 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
The document will contain a detailed description of the Contractor’s plan for preparing
the NMD LSI System for acceptance by the Government.  It will describe all acceptance
testing to be performed by the Contractor and the criteria for successful completion of the
tests.  The plan will contain a detailed listing of the acceptance data package to be provided
to the Government when the system is delivered, i.e., DD250.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final SATP within 30 days
after receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C006
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Operational Suitability Assessment Report
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 8.8.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 120 Days after Option
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
The document will contain the Contractor’s assessment of the operational suitability of the
system at the time the report is submitted.  The assessment shall consider availability,
compatibility, transportability, interoperability, reliability, war time usage rates,
testability, maintainability, safety, human factors, manpower supportability, logistics
supportability, natural environmental effects and impacts, documentation, and training
requirements.  The Contractor shall use analysis, modeling, simulations and test data in
making the assessment and shall provide rationale and supporting data for the assessment
results.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C007
2. TITLE OF DATA ITEM: Site Preparation Requirements and Installation Plan
3. SUBTITLE: Capstone Site Activation Plan (CSAP)
4. AUTHORITY: (Data Acquisition Document No.): DI-MGMT-80033
5. CONTRACT REFERENCE: SOW para. 8.3.6, 8.8.4
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 30 Days after Option is Exercised.
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final CASP within 30 days
after receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C008
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Technical Reports
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 8.2.3, 8.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: See Block 16
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: C
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
This CDRL item shall contain formal documentation of technical information.
Contractor format is acceptable.

Blocks 12 and 13:  Specific submittal requirements for these reports will be determined as
part of on-going IPT activity.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C009
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: System Behavior Analysis Report
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 8.2.10
 6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
10.2  Change to read as follows:  Document shall be in accordance with Contractor format.
Add the following:  Contents of report shall:

Identify/Document results of Behavior Verification for BMC3 upgrades/modifications
to BMC3 elements

− − Compared to Baseline BMC3 Behavior
− − Compared to BMC3 Requirements

Block 10:  Report verification of changes following each upgrade/modification to BMC3
Element of NMD System.

Blocks 12, 13:  Within 30 Days following completion of each incremental upgrade to BMC3
Element.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C010
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Information Architecture (IA)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 8.2.10
  6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: AT DRR
13. DATE OF SUBSEQUENT SUBMISSION: NA
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
10  Preparation instructions.
This CDRL documents the status of the Information Architecture at the end of the CLIN
and delivers a complete version of the Information Architecture Model.
10.2  Change to read as follows:  Report will be prepared in contractor format and
submitted as electronic files via zip disk.
10.3  Change to read as follows:  This report shall contain three electronic files:
10.3.1  A complete up-to-date version of the Information Architecture Model.
10.3.2  A file containing a detailed description of the functions of the Information
Architecture and its interfaces with other elements/systems.
10.3.3  A File containing a complete dictionary of terms and definitions used in the
Information Architecture.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT: C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: C011
2. TITLE OF DATA ITEM: Verification, Demonstration and Evaluation Plan
3. SUBTITLE: NMD System Verification Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MNTY-81188/T
5. CONTRACT REFERENCE: SOW para. 8.2.10
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: System CDR - 30 Days
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table A-1
16. REMARKS:

Block 4:
10.1  Delete “Demonstration and Evaluations”.
10.2  Content.  Delete and insert the following:
The Verification Plan shall describe, at the system level, how system requirements will be
verified through testing, simulation and analysis.  It shall include top level schedules,
descriptions of test facilities and equipment, and overall planning approach.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0202 B. EXHIBIT:   C
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM:   NMD LSI
E. CONTRACT/PR. NO:   HQ0006-98-C-0003 F. CONTRACTOR:   BOEING

1. DATA ITEM NO.:   C012
2. TITLE OF DATA ITEM:   Scientific and Technical Reports
3. SUBTITLE:   Initial Sustainment Plan
4. AUTHORITY: (Data Acquisition Document No.):   DI-MISC-80711/T
5. CONTRACT REFERENCE:   SOW para.8.8.5
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED:   F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION:   DRR +180CD
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table C-1
16. REMARKS:
Block 4:
This document shall describe the Contractor’s plan for providing initial sustainment of
the NMD System at all sites.  It shall detail all sustainment support to be provided by
the Contractor (and subcontractors) including support services (logistics and
maintenance), spares and repair parts, depot support, training, documentation,
software support, sustaining engineering and such other support and services as may be
required under the terms of the contract.  The information to be provided must be
sufficient to assure the Government that the NMD System can be maintained at the
required levels of readiness with the planned level of support.

Block 8: Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final Initial
Sustainment Plan within 30 days after receipt of Government comments.

G. PREPARED BY: LT COL MUN KWON H. DATE: P00047
I. APPROVED BY: MR MIKE WALLACE BMDO/RMC J. DATE: P00047
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Block 14, Distribution*
CDRL SEQ No. D001 D002 D003 D004 D005

Short Title DRR NMD SDP PMMA&R DRR C&M OSAR
BMDO/JNC 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1
SFAE-AMD-
NMD

1 1 1 1

SAF/AQSI 1 1 1 1
Navy Code 865 1 1 1 1
ACO
TIC 1 1 1 1
Block 15,Total 9 9 9 9

Block 14, Distribution*
CDRL SEQ No. D006 D007 D008 D009 D0010

Short Title TR WSTP WSVP PMMA&R DRR C&M
BMDO/JNC 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1
SFAE-AMD-
NMD

1 1 1 1 1

SAF/AQSI 1 1 1 1 1
Navy Code 865 1 1 1 1 1
ACO
TIC 1 1 1 1 1
Block 15,Total 9 9 9 9 9

Table D-1, CDRL Distribution Matrix
* These are the intended recipients of CDRL items.  Electronic per CDRL instruction paragraph 11c will
satisfy BMDO unclassified distribution requirements.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0113 B. EXHIBIT: D
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: D001
2. TITLE OF DATA ITEM: Design Review Data Pack
3. SUBTITLE: C1U2 Deployment Readiness Review (DRR) Data Pack
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 5.2.1, 5.3.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table D-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A;  Conference Minutes per DI-ADMN-81250A;
Data Package per ILSS-81335. Contractor format is acceptable.

Block 8:  Agenda:  Government agenda comments will be provided within 10CD after
receipt.  Data Package:  Government comments, if applicable, to the presentation material
will be provided within 7 days after receipt.  Minutes:  Government approval (or
disapproval) and comments will be provided within 45 days after receipt.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 15CD prior to C1U2 DRR.  Data Package:
Submit paper copies of the presentation material 15CD prior to C1U2 DRR.  Handouts of
the Presentation Material/Data Package to attendees at C1U2 DRR.  Minutes:  Submit
Minutes within 14CD after review.  If disapproved or corrections are required, submit
revised Minutes within 14 days of receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0113 B. EXHIBIT: D
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: D002
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: NMD Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 5.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table D-1
16. REMARKS:
Block 4:
Delete the following paragraphs in their entirety:

4.2.3,
4.2.3.1,
4.2.3.2,
4.2.5 and
5.8

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final NMD Software
Development Plan within 30 days after receipt of Government comments.

Blocks 10, 12 and 13: The Software Development Plan (SDP) will be updated, as required,
and submitted for Government approval at C1U2 Preliminary Design Review (PDR).

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0113 B. EXHIBIT: D
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: D003
2. TITLE OF DATA ITEM: Presentation Material
3. SUBTITLE: Presentation Material for Meetings, Audits & Reviews
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 5.2.1, 5.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table D-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A; Conference Minutes per DI-ADMN-81250;
Presentation Material per DI-ADMN-81373.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 10 days prior to the Reviews.  Presentation
Material will be presented at the reviews.  Minutes:  Minutes, if required will be submitted
within 14 days after review.  If corrections are required, submit revised within 14 days of
receipt of Government comments.
Applicability: This CDRL shall apply to the following formal program reviews/meetings:

1. C1U2 Preliminary Design Review (PDR)
2. C1U2 Interim Design Review (IDR)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0113 B. EXHIBIT: D
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: D004
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: DRR Criteria and Metrics
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 5.2.1, 5.3.6
6. REQUIRING OFFICE: BMDO/JNI
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: ATP + 30 Days
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table D-1
16. REMARKS:
Block 4:
10 Preparation Instructions.
This CDRL shall contain specific completion criteria and associated metrics consistent with
the NMD program, updated for C1U2.
Content.  DRR Criteria and Metrics shall be organized based on the following:
• • Performance Criteria

− − Provide Assessment to Meet User Requirements
− − Provide Ground and Flight Test Evaluations of System / Elements

• • Demonstration Criteria
− − Demonstrate Performance of NMD System Supported by Test & Evaluation Data

• • Deployment Criteria
− − Readiness to Produce and Deploy Effective NMD System

− − Establish / Maintain Capability and Flexibility to Deploy in 3 years
− − Provide Detailed Planning to Produce and Deploy NMD System with 3 years of

Deployment Decision
 
 (Continued)
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
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 CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0113  B. EXHIBIT:  D
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  D004   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  DRR Criteria and Metrics
 
 Block 4:  (Cont.)
• • Deployment Criteria  (Cont.)

− − Demonstrate Flexible Robust Design that Preserves ABM Treaty Compliant
Architecture

− − Deployment Readiness Plans
− Operational Sustainment Readiness Plans

• • Cost, Schedule and Risk for Deployment
− − Candidate Development / Deployment Trades
− − Plan to Evolve from Proposed C1 Deployment(s) to C2/C3 Capability

 
 Blocks 8:  DRR Criteria and Metrics shall be assumed to be approved by the Government
unless the Contractor is notified in writing by the PCO within 30 calendar days after
receipt.
 
 Blocks: 10, 13:  DRR Criteria and Metrics shall be prepared on an “ASREQ” basis.  DRR
Criteria and Metrics shall be submitted as least ANNUALLY and shall include CDRL
A007, IMP Changes that result from changes in DRR Criteria and Metrics.  In addition,
IMP Changes that impact DRR Criteria and Metrics shall result in a revision.
 
 
 (End of D004)
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0113  B. EXHIBIT:  D
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  D005   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Operational Suitability Assessment Report
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 5.8.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  45 Days prior to PDR
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table D-1
 16. REMARKS:  
 Block 4:
 The document will contain the Contractor’s assessment of the operational suitability of the
system at the time the report is submitted.  The assessment shall consider availability,
compatibility, transportability, interoperability, reliability, war time usage rates,
testability, maintainability, safety, human factors, manpower supportability, logistics
supportability, natural environmental effects and impacts, documentation, and training
requirements.  The Contractor shall use analysis, modeling, simulations and test data in
making the assessment and shall provide rationale and supporting data for the assessment
results.
 
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0113  B. EXHIBIT:  D
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  D006   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Technical Reports
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 5.2.2, 5.2.8, 5.3.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  See Block 16
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table D-1
 16. REMARKS:  
 Block 4:
 This CDRL item shall contain formal documentation of technical information.
 Contractor format is acceptable.
 
 Blocks 12 and 13:  Specific submittal requirements for these reports will be determined as
part of on-going IPT activity.
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0113  B. EXHIBIT:  D
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  D007   
 2. TITLE OF DATA ITEM:  Test Plan
 3. SUBTITLE:  Weapon System Test Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-NDTI-80566/T
 5. CONTRACT REFERENCE:  SOW para. 5.3.5
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ONE/R
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  Update 60 Days after ATP
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table D-1
 16. REMARKS:  
 Block 4:
 10.3.1A  Change to read
 “Title of the test program to be conducted.”
 
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0113  B. EXHIBIT:  D
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  D008   
 2. TITLE OF DATA ITEM:  Test Plan
 3. SUBTITLE:  Weapon System Verification Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-NDTI-80566/T
 5. CONTRACT REFERENCE:  SOW para. 5.3.5
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ONE/T
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  Update 60 Days after ATP
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table D-1
 16. REMARKS:  
 Block 4:
 Change “test” to “verification”.
 Verification is defined as demonstration, analyses (including math models and simulations)
and inspections.
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
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 CONTRACT DATA REQUIREMENTS LIST

 
 A. CONTRACT LINE ITEM NO:  0113  B. EXHIBIT:  D
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  D009   
 2. TITLE OF DATA ITEM:  System/Subsystem Specification (SSS)
 3. SUBTITLE:  BMC3 Element Level A Specification
 4. AUTHORITY: (Data Acquisition Document No.):  DI-IPSC-81431/T
 5. CONTRACT REFERENCE:  SOW para. 5.2.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  See Block 16A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table D-1
 16. REMARKS:  
 Block 4:
 Add Format - Contractor format is acceptable
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt.  Submit final BMC3 Element Level A Specification
within 30 days of receipt of Government comments.
 
 Blocks 10, 12, and 13:  Submit incremental update to BMC3 Element Level A Specification
15 days prior to C1U2 PDR..  Submit revisions as required.
 
 

 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
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EXHIBIT E

CONTRACT DATA REQUIREMENTS LIST (CDRL)

FOR THE

NATIONAL MISSILE DEFENSE (NMD) LEAD SYSTEM INTEGRATOR (LSI)

CDRL Instructions and NMD LSI Basic Contract CDRL

1 March 1999
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 Block 14, Distribution*

 CDRL SEQ No.  E001  E002  E003  E004  E005  E006  E007  E008  E009
 Short Title  CFSR  CPR  IMS  NMD

PPMP
 SS  NMD

ITEP
 G&FTE
&AFR

 DRR  DAL/ID

 BMDO/JNC  4  4  4  1  4  4  4  4  4
 BMDO/POC  1  1  1       
 BMDO/DCTD  1  1  1   1  1  1  1  1
 BMDO/DSIS     1      
 ESC/NDB   1  1       
 SFAE-AMD-
NMD

 1  1  1   1  1  1  1  1

 SAF/AQSI  1  1  1  1  1  1  1  1  1
 Navy Code 865  1  1  1  1  1  1  1  1  1
 ACO  1  1  1       
 TIC     1  1  1  1  1  1
 Block 15,Total  10  10  10  5  9  9  9  9  9

 
 
 

 Block 14, Distribution*
 CDRL SEQ No.  E010  E011  E012  E013  E014  E015  E016  E017  E018

 Short Title  ECP  WS EL
A

SPEC

 NMD
SDP

 RMP  SSPP  PCPP  PMMA
&R

 S/SDD  NMD
EICD’s

 BMDO/JNC  4  4  4  4  4  4  4  4  4
 BMDO/POC          
 BMDO/DCTD  1  1  1  1  1  1  1  1  1
 ESC/NDB          
 SFAE-AMD-
NMD

 1  1  1  1  1  1  1  1  1

 SAF/AQSI  1  1  1  1  1  1  1  1  1
 Navy Code 865  1  1  1  1  1  1  1  1  1
 ACO          
 TIC  1  1  1  1  1  1  1  1  1
 Block 15,Total  9  9  9  9  9  9  9  9  9

 

 Table E-1, CDRL Distribution Matrix
• These are the intended recipients of CDRL items.  Electronic per CDRL instruction paragraph 11c

will satisfy BMDO unclassified distribution requirements.
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Block 14, Distribution*
CDRL SEQ No. E019 E020 E021 E022 E023 E024 E025 E026 E027

Short Title NMD
IP

NMD
NH&S

PP

DRR
C&M

OSAR SCFRD IDP CSAP ILSP -
UPDATE

NMD STP

BMDO/JNC 4 4 4 4 4 4 4 4 44
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
ESC/NDB
SFAE-AMD-
NMD

1 1 1 1 1 1 1 1 1

SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
Block 15,Total 9 9 9 9 9 9 9 9 9

Block 14, Distribution*
CDRL SEQ No. E028 E029 E030 E031 E032 E033 E034 E035 E036

Short Title SAR /
HTS

RSDP TR NMD
CMP

SBAR IA NMD
SVP

UDSI WS TP

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
ESC/NDB
SFAE-AMD-
NMD

1 1 1 1 1 1 1 1 1

SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
Block 15,Total 9 9 9 9 9 9 9 9 9
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Block 14, Distribution*
CDRL SEQ No. E037 E038 E039 E040 E041 E042 E043 E044

Short Title WS
SDP

WS VP BMC3 EL
A SPEC

BMC3
SDP

BMC3
TP

BMC3
VP

XBR EL A
SPEC

WS PIS

BMDO/JNC 4 4 4 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1
ESC/NDB
SFAE-AMD-
NMD

1 1 1 1 1 1 1 1

SAF/AQSI 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1
Block 15,Total 9 9 9 9 9 9 9 9
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E001
2. TITLE OF DATA ITEM: Contract Funds Status Report (CFSR)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MGMT-81468
5. CONTRACT REFERENCE: SOW para. 6.10, 10.1.0
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: QRTLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Blocks 12 and 13:  Initial Option 1 and subsequent CFSR submissions shall be delivered 25
calendar days after the end of the contractor’s accounting quarter.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E002
2. TITLE OF DATA ITEM: Cost Performance Report (CPR)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MGMT-81466/T
5. CONTRACT REFERENCE: SOW para. 6.10, 10.1.0
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: MTHLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16.  REMARKS:
Block 4:
Change all references to “Cost/Schedule Control Systems Criteria (C/SCSC)” to read
“Earned Value Management Systems (EVMS) Criteria”
DI-MGMT-81466, Paragraph 7.6, tailor reporting as follows:
7.6.1 Hard copies shall be submitted until electronic connectivity to the Contractor’s
system is established.  The Contractor shall also make hardcopy distribution to any
addressee (Table A-1) who does not have electronic connectivity with the Contractor’s
system.  For hard copy reporting, report to CWBS level 3, unless the Contracting Officer
calls for lower level reporting for a particular problem or period on an as-needed basis.
Once electronic connectivity is established, addresses authorized by the Contracting
Officer on behalf of the MND JPO shall have direct access to the CPR on a Contractor
Integrated Technical Information Services (CITIS) basis.  Simply stated, CITIS access
means that the CPR addresses shall be able to directly access complete cost performance
information electronically at the lowest CWBS level accumulated by the Contractor.
However, the lowest level must be established so as to give Government managers visibility
for major components of NMD Elements (e.g., Kill Vehicle of GBI; receiver/exciter for
Ground-Based sensor(s); BMC2 software for BMC3).  Electronic access shall include CPR
format information for the prime contractor as well as subcontractors and shall also
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E002
2. TITLE OF DATA ITEM: Cost Performance Report  (CPR)
3. SUBTITLE:

Block 4 (Cont.):
include access to any trends, indices (SPI and CPI) and analyses prepared by the
Contractor.
7.2.  Report using Formats 1 through 5.
10.  PREPARATION INSTRUCTIONS
10.2.2.4 Performance Data shall be measured against the updated baseline established
within 6 months of award.  The Government reserves the right to hold a follow-on IBR as
necessary. This time-phase performance measurement baseline (PMB) may not be changed
without prior written approval from the Contracting Officer.
10.2.2.4.4 There will be no undistributed budget at CWBS level 1 or 2.
10.2.2.6.8 The amount in column 14g at CWBS level 1 will equal the amount in block 5b,
Negotiated Cost.  The amount in column 14g for CWBS elements at level 2 will correspond
to the current value of the contract sub-line item number (SubCLIN) that includes the
element.
10.2.4.5 (Format 3) and 10.2.5.4 (Format 4): For the specified periods (columns 10-14)
beyond the initial 6 months, enter in quarterly increments.
10.2.5.1 (Format 4): report staffing in equivalent hours and person months.
10.2.6.3.2 (Format 5):  In lieu of designated variance analysis thresholds, the Contractor
shall perform and submit variance and problem analyses for the 10 most significant
problems it identifies.  Each such problem shall trigger variance analysis as appropriate of
the current month and cumulative data for the CWBS entry(ies) and level where the
problem is occurring, as well as problem analyses and “get well” information and variance at
completion.
10.2.6.2 (Format 5):  Also include a reconciliation with dollar totals in the Contract Funds
Status Report (CFSR) for those months in which the CFSR is submitted.

Blocks 12 and 13:  Initial and subsequent CPR submissions shall be delivered on the last
calendar day of the month after the end of the contractor’s accounting month.

This CDRL begins after Common Support ends and continues through the end of DOSP
(CLIN 0122).
(End of E002)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E003
2. TITLE OF DATA ITEM: Master Integrated Program Schedule
3. SUBTITLE: NMD Integrated Master Schedule (IMS)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-81183A/T
5. CONTRACT REFERENCE: SOW para. 6.10, 10.1.0
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: MTHLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
10.  Preparation Instructions.
10.2  Content is modified as follows:
7.3.  Intermediate Schedules.  Intermediate level schedules shall be accomplished down to

WBS level 4.
7.4.  Detailed Schedules.  Detailed schedules shall be accomplished down to WBS level 6.

Any WBS leg  where there is no work activity to be performed within the one year
period following the “as of” date may be summarized at level 4.

7.5.  Change “Master Integrated Program Schedule” to read “Integrated Master Schedule
(IMS).”

Block 12:  Continue submittal of the Master Integrated Program Schedule updates 30 days
after end of Common Support phase of the LSI Program and monthly thereafter.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 5 OCT 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 5 OCT 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E004
2. TITLE OF DATA ITEM: Program Protection Implementation Plan
3. SUBTITLE: National Missile Defense Program Protection Management Plan (NMD

PPMP)
4. AUTHORITY: (Data Acquisition Document No.): DI-ADMN-81306/T
5. CONTRACT REFERENCE: SOW para. 6.2.6, 10.2.6
6. REQUIRING OFFICE: BMDO/DSIS
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: BIANNUAL
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
3  Description/Purpose
7.1.  A Government Program Protection Plan does not yet exist for NMD.  The LSI

Contractor shall write the NMD Program Protection Management Plan (PPMP) to
document existing program protection efforts taking into account the LSI integration
and management approach for NMD.

The Contractor shall provide a detailed plan on how it will assist the Government in
protecting the NMD program, specifically to ensure that the research, development and
acquisition (RD&A) of NMD capabilities, systems and technologies is not hindered,
compromised or in any way defeated prior to fielding and, as a result, contribute to the
survivability and increased longevity required once fielded. This requires security
processes and structures that establish and assure the confidentiality, availability, and
integrity of information used in conjunction with NMD RD&A and supporting contracts.
Contractor security processes include, but are not limited to, identifying:  (1) aspects of, or
items within, the NMD program, classified or unclassified, that require protection [e.g.
critical program information systems and/or technology (CPI)];  (2) protection and
assurance related risk management techniques and threat-based countermeasures, to
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: LTC CRAIG MAC ALLISTER J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E004
2. TITLE OF DATA ITEM: Program Protection Implementation Plan
3. SUBTITLE: National Missile Defense Program Protection Management Plan (NMD

PPMP)

Block 4 (Cont.):
include horizontal protection; (3) specific information systems security and information
assurance needs; to include defensive information warfare considerations; as well as
protection needs concerning; (4) classification management;  (5) physical, personnel and
operations security; (6) international security, technology transfer and foreign disclosure;
and (7) the possible administration of special access programs. This management plan will
also address merging with on-going NMD-related acquisition systems, and program
protection and assurance actions within OSD, BMDO, the NMD JPO and Service elements
involved in the NMD effort.
7.1.  Change the references in the first sentence to read: “ Background.
This data item satisfies requirements of DoD 5000.2-R (Part 4, paragraph 4.4.5) and
BMDO Directive 5200, dated January 29, 1997.”
10  Preparation Instructions.
The Contractor shall identify portions of the NMD Program, classified or unclassified, that
require protection and document how the NMD Program will be protected to prevent
unauthorized disclosure or inadvertent transfer of critical program technology or
information.  The Contractor shall identify risk management techniques and threat-based
countermeasures to provide cost-effective protection.  When appropriately applied, the
process will meet requirements of information systems security, defensive information
warfare, classification management, TEMPEST, physical security, personnel security,
operations security, international security, technology transfer, and special access
programs.  10.1  Content Requirements.  Contractor format is acceptable but should, as a
minimum, contain the following information satisfy the following information
requirements:

A.  System and Program Description, detailing unique characteristics (e.g.
capabilities and structures)

B.  NMD CPI (e.g. critical information, systems & technologies), and related threats
(e.g. foreign collection threat), threat-based vulnerabilities identified via risk
and vulnerability assessments, and countermeasures recommendations that
include cost-benefit analyses.

− − NMD System-wide
− − NMD Elements (GBI, GBR, etc.)
− − NMD RD&A processes and infrastructure.

(Continued)
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E004
2. TITLE OF DATA ITEM: Program Protection Implementation Plan
3. SUBTITLE: National Missile Defense Program Protection Management Plan (NMD

PPMP)

Block 4 (Cont.):
C.  Risk Management Strategy applied to protection and assurance needs.
D.  Horizontal Protection Strategy to ensure commensurate protection and
assurance across NMD elements, as well as with external programs and fielded
capabilities involving or utilizing same technologies, information or systems.
E.  Information Assurance Strategy
F.  Information Systems Transition Strategy which identifies security requirements
for the baseline information systems being migrated to components of an
operational weapon system;  identify how existing security services enhancements
may be required to meet operational needs at milestones.

G.  Time-Event Phased Classification Guide
H.  Implementation & Validation Procedures
I.  Technology Assessment and Control Plans (as required)

J.   Protection Costs
K.  Plan of Action to develop the structures and processes, and to implement these,
as well as that required to addressed in block 7, e.g. information systems security,
defensive information warfare, physical security, personnel security, operations
security, international security, technology transfer, foreign disclosure, and special
access programs administration needs once approved.

Blocks 8 and 12:   Submit a draft of the PPMP 120 DAC.  The Government review and
comments will be provided within 45 days after receipt.  Submit the final NMD PPMP 30
days after receipt of Government Comments.

(End of E004)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 E. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  E005
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: System Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 6.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: At C2 PDR ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable.

Block 8: Government review and approval (or disapproval) and comments will be provided
within 45 days after receipt. Submit final System/Subsystem Specification within 30 days
after receipt of Government comments

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E006
2. TITLE OF DATA ITEM: Test and Evaluation Program Plan (TEPP)
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-81284/T
5. CONTRACT REFERENCE: SOW para. 6.7.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Draft SFR -75CD
13. DATE OF SUBSEQUENT SUBMISSION: Final at SFR and ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
3. DESCRIPTION/PURPOSE
3.1  Change to read as follows:  “The Plan ITEP outlines the plans and performance
objectives at every level of testing on systems and subsystems.  It provides the procuring
activity with the test concept, objectives and requirements to be satisfied, test methods,
elements, responsible activities associated with the testing, measures required, test data
processing requirements, and recording analysis and evaluation procedures to be used.”
7.2 Change to read as follows:  “This DID is applicable to system and subsystem tests that
include laboratory tests, simulations, ground tests, flight tests, integration tests, human
factor tests, operational tests and acceptance tests.”
10.1 Format.  Change “The tTest and Evaluation Program pPlan (TEPP) shall be in the
contractor’s format and shall conform to the following:” to read “The Integrated Test and
Evaluation pPlan (ITEP) shall be in the contractor’s format”.
10.1.1 Delete
10.1.2 Delete
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E006
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)

Block 4: (Cont.)
10.2.2 Introduction.  Change to read as follows:  “The introduction shall describe the plan
and its relationship to the elements of the overall program, and an overview of the test
program’s objectives, including process flow diagrams, milestones/significant
accomplishments, test resources and personnel, and relationship to design development,
production and tactical deployment.
10.2.3 Change “The TEPP…” to “The ITEP…”
10.2.4 Change “i.e., Joint Test Group (JTG)”
10.2.5 Tests and examinations.  Chnage “The TEPP” to “The ITEP”10.3.2 Change the
first sentence to read as follows:  “Consists of an overview of the objectives of the plan,
including process flow diagrams, milestones, personnel participation, locations, schedules,
and security measures to be observed.”
10.3.310.2.5.1 Change to read as follows:  “Process Flow Diagrams.  The process flow
diagrams will reflect a functional description of the test and evaluation program using a
block diagram portrayal of the functions that must be met to satisfy the total test
program.”
10.2.5.2 References. Change “The TEPP…” to “The ITEP…”
10.2.5.3 Change to read as follows:  “Test and Evaluation Objectives.  Describes the
objective of each test performed, including the traceability to requirements documents, test
requirements, data requirements and evaluation criteria for each test.”

a.  Test requirements
b.  Data requirements
c.  Evaluation
d.  Criteria

10.2.5.4 Test support requirements.
10.2.5.4a Change to read as follows:  “Instrumentation.  Indicates the data collection
method that will be used and the approximate number and types of parameters to be
recorded.”
10.2.5.4b Test Logistics,” change to “identify logistics requirements including maintenance
and repair for test equipment and facilities, and packaging, handling, storage and
transportation (PHS&T) for test articles, support equipment and spares.

(Continued)
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E006
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)

Block 4:(Cont.)
10.2.5.4c Change “Government facilities” to “Government facilities and locations for each
type of test…”Change to read as follows:  “Government test facilities.  Identify the specific
government to be used for each type of test.”
10.2.5.4d Change to read as follows:  “Data reduction and analysis.  Describes data to be
collected and the data reduction and analysis techniques that will be used to interpret the
data.”  “An overview of the procedures that the contractor will use to analyze, evaluate,
and verify the test results will also be provided.
10.2.5.5 Change to read:  General Tests:  This section shall provide a listing for each type
of test, a description, test methodology and general change to procedures.
10.2.5.6 Special tests. Change to read as follows:  “Special tests.  Provides a list of special
test resources necessary to verify satisfactory system or subsystem performance to
specifications.”
Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final test plan within 30
days after receipt of Government comments.

(End of E006)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E007
2. TITLE OF DATA ITEM: Test Design and Assessment Report
3. SUBTITLE: Ground and Flight Test Evaluation and Assessment Final Report
4. AUTHORITY: (Data Acquisition Document No.): DI-ATTS-81273/T
5. CONTRACT REFERENCE: SOW para. 6.7.6, 10.7.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
3.1 Change first sentence to read as follows:  “This report documents the results of the
evaluation of a system’s test design”.
7.1 Change to read as follows:  “This DID contains the format and preparation
instructions for system evaluation resulting from a specified test phase or period.”
7.2 Delete this paragraph in its entirety.
10.2 Change to read as follows:  “Format.  The Test Evaluation and Assessment Final
Report shall be in the contractor’s format.”
10.3 Change to read as follows:  “Content Requirements.  The content of the Test
Evaluation and Assessment Final Report shall be the following:.”
10.3.1 Change to read as follows:  “A brief description of the functional operation of the
system and of each element.”
10.3.2 Change to read as follows:  “A description of the systems operational concept.”
10.3.3.1 Change to read as follows:  “Identification of mission requirements and
operational constraints.”
10.3.3.2 Change to read as follows:  “For each item to be included in this analysis, a
definition of risks and risk mitigation and identification of areas that require additional
testing.”
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E007
2. TITLE OF DATA ITEM: Test Design and Assessment Report
3. SUBTITLE: Ground and Flight Test Evaluation and Assessment Final Report

Block 4: (Cont.)
10.3.3.3 Change to read as follows:  “System integration and performance measurements
tested.”
10.3.3.4 Change to read as follows:  “System engagement performance measurements
tested, e.g., acquisition, track, discrimination, interception, etc.”
10.3.3.5 Change to read as follows:  “System kill capability and performance assessment.”
10.3.3.6 Change to read as follows:  “Human-in-control operations and performance.”
10.3.3.7 Add item to read as follows: “Assessment of verification related to testing,
demonstrations, inspections and T&E analysis”.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final test plan within 30
days after receipt of Government comments.

Blocks 12 and 13:  Submit Draft report at CD #3 IDR (CLIN 0121) and RAR #3 in DOSP
#3 (CLIN 0122) for Government approval.  Submit Final Report at End of CD #3 (CLIN
0122)

(End of E007)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  E008
2. TITLE OF DATA ITEM: Design Review Data Pack
3. SUBTITLE: C2 Readiness For Production Review (RFPR) Data Pack
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 6.2.1, , 10.2.1, 10.3.6, 6.3.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A;  Conference Minutes per DI-ADMN-81250A;
Data Package per ILSS-81335. Contractor format is acceptable.

Block 8:  Agenda:  Government agenda comments will be provided within 10CD after
receipt.  Data Package:  Government comments, if applicable, to the presentation material
will be provided within 7 days after receipt.  Minutes:  Government approval (or
disapproval) and comments will be provided within 45 days after receipt.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 15CD prior to C2RFPR.  Data Package:
Submit paper copies of the presentation material 15CD prior to C2 RFPR.  Handouts of
the Presentation Material/Data Package to attendees at C2 RFPR.  Minutes:  Submit
Minutes within 14CD after review.  If disapproved or corrections are required, submit
revised Minutes within 14 days of receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  E009
2. TITLE OF DATA ITEM: Scientific and Techical Reports
3. SUBTITLE: Data Accession List/Internal Data
4. AUTHORITY: (Data Acquisition Document No.): DI- MISC-80711/T
5. CONTRACT REFERENCE: SOW para.
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 30D after end of common support
13. DATE OF SUBSEQUENT SUBMISSION: MTHLY
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Provide electronic copies of any unclasssified documents listed on the LSI Data Accession
List as requested by the JPO.  For documentation that is not available in electronic format
(e.g. display photographs) or classified data, one hard copy shall be delivered to the JPO as
requested.
10.  Preparation Instructions.  The Contractor shall provide an accession list identifying
contractor internal data which have been generated by the Contractor as a result of the
work effort called for bythis contract.
10.3  Content.  Include on the Data Accession List all reports, documents, studies, and other
data either generated or used by the contractor in the performance of this contract.  For
computer software, omit standard commercial products used by the contractor in the
performance of this contract.  CDRL documents shall not be included in the Data
Accession List.
10.3.2  General.  The List shall include the identification number of the document, title

which shall provide a brief description of the content, date of the document (and date of
and any revisions or changes), and an indication of the Government’s Right to the data
using the following codes:

“UR” = Unlimited Rights
“LR” = Limited Rights
“GPLR” = Government Purpose License Rights

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  E010
2. TITLE OF DATA ITEM: Engineering Change Proposals (ECP)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-CMAN-80400/T
5. CONTRACT REFERENCE: SOW para. 6.2.7, 6.10.2.7
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ASREQ
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
7.1 Change to read as follows:  This Data Item Description contains the requirements for
preparation of the Engineering Change Proposal resulting from the work task described
by paragraph 5.3 of EIA/IS-649 National Consensus Standard for Configuration
Management, dated August 1995.
10.2 Change to read as follows:  The Engineering Change Proposal shall be in contractor
format using EIA/IS-649 as a guide.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  E011
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: Weapon System Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 6.2.3, 6.2.3, 6.3.2, 10.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Blocks 10, 12 and 13:  The Weapon System Element Level A Specification will be for C2
and submitted 15 days prior to C2 System Preliminary Design Review (PDR).

Government review and approval (or disapproval) and comments will be provided within
45 days after receipt.  Submit final within 30 days of receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E012
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: NMD Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 6.2.3, 6.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Delete the following paragraphs in their entirety:

4.2.3,
4.2.3.1,
4.2.3.2,
4.2.5
5.8

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final NMD Software
Development Plan within 30 days after receipt of Government comments.

Blocks 10, 12 and 13:  The Software Development Plan (SDP) will be updated, as required,
and submitted for Government approval at C2 Preliminary Design Review (PDR).

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E013
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Risk Management Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 6.2.3, 10.2.5
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
The contractor shall prepare, implement and maintain, a LSI Risk Management Plan to
include risk management tasks that encompass the effort to establish, implement, and
maintain a proactive risk management program that provides for the identification,
analysis, assessment and mitigation of risk issues in achieving LSI program cost, schedule,
and performance goals.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E014
2. TITLE OF DATA ITEM: System Safety Program Plan
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-SAFT-80100A
5. CONTRACT REFERENCE: SOW para. 10.8.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E015
2. TITLE OF DATA ITEM: Parts Control Program Plan
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80526B/T
5. CONTRACT REFERENCE: SOW para. 6.2.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
The Data Item Description (DID) DI-MISC-80526B is modified to read as follows

SCOPE/ PREPARATION INSTRUCTIONS

CONTENT- The Parts, Materials and Processes Control Program Plan shall describe the
Parts, Materials and Processes control process to include:

A Organizational structure used to manage PMP related issues and the interfaces with
other PMP related functional areas, including designation of a PMP control board.

B Process for hardware subcontractor PMP control, including criteria to certify
contractors for reduced oversight, and methods to manage subcontractors that are
unable to obtain certification.

C Requirements for hardware subcontractor PMP control programs to include:
1)  Documented PMP selection processes that maximize standardization consistent

with program requirements.
2)  PMP Qualification to meet the reliability and performance requirements for the

application in which they are used. Qualification shall include radiation
hardness evaluation and destructive physical analysis where applicable.

(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98



HQ0006-98-C-0003
Exhibit E

E-26

CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E015
2. TITLE OF DATA ITEM: Parts Control Program Plan
3. SUBTITLE:

Block 4 (Cont.)
3) Part, Material, and Process specifications and change control of these

specifications.
4) Screening and Ongoing Quality Assurance addressing use of the following

methods: qualified lines, screening plans, testing of higher level assemblies, and
use of statistical quality assurance data.

5) Processes to ensure the integrity of the parts and materials through those
manufacturing processes within the control of the supplier, to include handling,
shipping, storage, and part marking.

6) Use of the Government Industry Data Exchange Program (GIDEP) to obtain
part failure reporting data and advance warning of diminishing sources. Other
industry data sources (i.e. TacTech) shall also be used to obtain information on
diminishing source risks.

7) Electronic Parts Diminishing Manufacturing Source risk management
approach.

8) Criteria for assessing and verifying the suitability of Commercial-off-the-shelf
(COTS) parts for the intended application.

9) Subtier PMP management and supplier selection criteria.
10) The use of electronic searchable parts and materials lists and performance

metrics using these lists.
11) A process to respond to failure events and document lessons learned in PMP

selection and control.
12) Corrosion Prevention and Control
13) Radiation Hardness Assurance of spacecraft or launch systems, addressing total

ionizing dose, single event effects, part selection criteria for radiation hardness,
and design mitigation techniques.

14) Contamination Control in design, manufacturing, test, shipment, launch, and
operation for all contamination sensitive hardware including space based
systems and optics.

D Use of hardware subcontractor parts database information to establish metrics to track
program PMP performance and DMS risks.

(Continued)
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E015
2. TITLE OF DATA ITEM: Parts Control Program Plan
3. SUBTITLE:

Block 4 (Cont.)
FORMAT: Seller’s document format is optional. Data should be prepared in electronic
format compatible with Microsoft Office (e.g. Word, Excel, PowerPoint, or Access). Data
shall be submitted on 3.5” high density diskettes and/or electronically transmitted (FTP) to
buyer’s protected server.

Government review and approval (or disapproval) and comment will be provided within
45 days after receipt.  Submit final PCPP within 30 days after receipt of Government
comments.

(End of E015)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  E016
2. TITLE OF DATA ITEM: Presentation Material
3. SUBTITLE: Presentation Material for Meetings, Audits & Reviews
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 6.2.1, 6.3.2, 10.3.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A; Conference Minutes per DI-ADMN-81250;
Presentation Material per DI-ADMN-81373.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 10 days prior to the Reviews.  Presentation
Material will be presented at the reviews.  Minutes:  Minutes, if required will be submitted
within 14 days after review.  If corrections are required, submit revised within 14 days of
receipt of Government comments.
Applicability: This CDRL shall apply to the following formal program reviews/meetings:

1. C2 Preliminary Design Review (PDR)
2. C2 Interim Design Review (IDR)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98



HQ0006-98-C-0003
Exhibit E

E-29

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E017
2. TITLE OF DATA ITEM: System/Subsystem Design Description (SSDD)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81432
5. CONTRACT REFERENCE: SOW para. 6.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Blocks 12 and 13:  Submit preliminary at C2 PDR.  Submit final at C2 RFPR.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E018
2. TITLE OF DATA ITEM: Interface Control Document (ICD)
3. SUBTITLE: NMD External Interface Control Documents (ICD’s)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 6.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: ATP + 45 Days
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Add format - Contractors format is acceptable.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt.  Submit final ICD’s within 30 days after receipt of
Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E019
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: NMD Integration Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 6.2.8, 6.3.2, 10.2.8
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: C2 PDR-30CD
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
10.2 Change to read as follows:  Document shall be in accordance with Contractor
format.
Add the following:

Contents of Plan
Plan shall include a discussion of the following:
• • System Integration Roadways
• • System Interfaces
• • System Integration Tools
• • Role of the JNTF and ISTC in the integration rod test process
• • Intro-element integration
• • Element-to-element integration
• • Deployment integration activities

 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt.  Submit final NMD Integration Plan within 30 days
after receipt of Government comments.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E020   
 2. TITLE OF DATA ITEM:  Nuclear Survivability Program Plan
 3. SUBTITLE:  NMD Nuclear Hardness and Survivability Program Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-NUOR-80156A/T
 5. CONTRACT REFERENCE:  SOW para. 6.2.6, 6.3.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ASREQ
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  C2 PDR -15CD
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 10.2 Delete last sentence
 10.3.a Revise to read as follows:
 “a. The plan shall describe the specific design features and other approaches to be
utilized to achieve nuclear survivability. (Delete second sentence ) 7. 3 through 7.7,  delete
in their entirety.”
 10. c. Delete second sentence in its entirety
 10.d. Delete second sentence in its entirety
 10.e  Delete word “respective” in first sentence, delete second sentence in its entirety.
 10.g and h  delete in their entirety
 10.4.a, Change to read as follows :
 “a. The plan shall delineate analytical efforts that supplement or replace testing, to
include computer codes, and the intended applications of analytical techniques. ”
 10.4.b delete in its entirety
 10.4.c Revise as follows:
 “c. The plan shall delineate subsystem and system-level tests to be performed
 including methods of extrapolation from test environment to the threat environments, the
 test simulators and rationale for simulator choices and relationships to analytical

efforts.”
 (Continued)
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 CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E020   
 2. TITLE OF DATA ITEM:  Nuclear Survivability Program Plan
 3. SUBTITLE:  NMD Nuclear Hardness and Survivability Program Plan
 
 Block 4 (Cont.):
 10.4.e Revise as follows:
 10.4.d. Delete in its entirety
 “e. The plan shall describe survivability philosophy used for selection and rejection of piece
parts, materials, and device technologies. There shall be particular emphasis on design
philosophy for hardness critical (HCI) and mission critical equipments.  The plan shall
describe the configuration control approach to control HCI’s and HCP’s.”
 10.4.f  Delete in its entirety
 10.4.g Revise as follows:
 “g.  The plan shall delineate the projected requirements, driven by nuclear
survivability of the system, for hardened parts,  and the impacts of these requirements on
the program and system design and operation.”
 10.4.h  (OK as is ).
 10.4.i  Revise as follows:
 “i.  The plan shall identify the nuclear survivability trade-offs that shall be performed
against other system requirements such as schedule cost, reliability and producibility.”
 10.5.a Revise as follows:
 “a.  Nuclear survivability areas of high risk and uncertainty, including

the impact on cost, performance, and weight.”
 10.5.b,c and d  delete in their entirety.
 10.6.a  Delete words “logistic support”.
 10.6.d and e  Delete in their entirety.
 10.7  Delete entire paragraph.
 10.8  and 9  (ok as is ).
 
 
 (End of E020)
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E021   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  DRR Criteria and Metrics
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 6.2.1, 10.2.1, 10.3.6
 6. REQUIRING OFFICE:  BMDO/JNI
 7. DD250 REQ:  LT
 8. APP CODE:  See Block 16
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  ATP + 30 Days
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 10 Preparation Instructions.
 This CDRL shall contain specific completion criteria and associated metrics consistent with
the NMD program, update for C2.
 Content.  DRR Criteria and Metrics shall be organized based on the following:
• • Performance Criteria

− − Provide Assessment to Meet User Requirements
− − Provide Ground and Flight Test Evaluations of System / Elements

• • Demonstration Criteria
− − Demonstrate Performance of NMD System Supported by Test & Evaluation Data

• • Deployment Criteria
− − Readiness to Produce and Deploy Effective NMD System

− − Establish / Maintain Capability and Flexibility to Deploy in 3 years
− − Provide Detailed Planning to Produce and Deploy NMD System with 3 years of

Deployment Decision
 
 
 (Continued)
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 CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E021   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  DRR Criteria and Metrics
 
 Block 4:  (Cont.)
• • Deployment Criteria  (Cont.)

− − Demonstrate Flexible Robust Design that Preserves ABM Treaty Compliant
Architecture

− − Deployment Readiness Plans
− Operational Sustainment Readiness Plans

• • Cost, Schedule and Risk for Deployment
− − Candidate Development / Deployment Trades
− − Plan to Evolve from Proposed C1 Deployment(s) to C2/C3 Capability

 
 Blocks 8:  DRR Criteria and Metrics shall be assumed to be approved by the Government
unless the Contractor is notified in writing by the PCO within 30 calendar days after
receipt.
 
 Blocks: 10, 13:  DRR Criteria and Metrics shall be prepared on an “ASREQ” basis.  DRR
Criteria and Metrics shall be submitted as least ANNUALLY and shall include CDRL
A007, IMP Changes that result from changes in DRR Criteria and Metrics.  In addition,
IMP Changes that impact DRR Criteria and Metrics shall result in a revision
 
 
 (End of E021)
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E022   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Operational Suitability Assessment Report
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 6.8.2, 10.8.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  45 Days prior to each Readiness Assessment Review
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 The document will contain the Contractor’s assessment of the operational suitability of the
system at the time the report is submitted.  The assessment shall consider availability,
compatibility, transportability, interoperability, reliability, war time usage rates,
testability, maintainability, safety, human factors, manpower supportability, logistics
supportability, natural environmental effects and impacts, documentation, and training
requirements.  The Contractor shall use analysis, modeling, simulations and test data in
making the assessment and shall provide rationale and supporting data for the assessment
results.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E023   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  System Consolidated Facilities Requirement Document (FRD)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 6.8.4, 10.8.4
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  90 Days after CD3 option is exercised.
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 The Consolidated Facilities Requirements Document (FRD) defines the facility concepts
and requirements for deployment and operations of the NMD System.  It determines the
facility functional requirements for the system and provides traceability to the system
requirements.  The information is to be used to support facilities planning, design and
budgeting/programming.
 
 The FRD includes lists, design requiremnets and descriptions of all required facilities to
support the NDM System and the Elements.  It provides the descriptions for each facility
required in terms of attributes or specified environments, which effect performance, design
and/or cost.
 
 FRDs included:

• • Functional descriptions
• • General facility descriptions
• • Current DD Form 1391

 (Continued)
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 CONTRACT DATA REQUIREMENTS LIST  (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E023   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  System Consolidated Facilities Requirement Document (FRD)
 
 Block 4:  (Cont.)
 FRDs included:  (Cont.)

• • Site plans, preliminary line drawings and facility specifications
• • Utility and transportation requirements
• • Construction contractor considerations and schedule requirements
• • Security considerations

 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final FRD within 30 days
after receipt of Government comments.
 
 
 (End of E023)
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E024   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Integrated Deployment Plan (IDP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 6.3.6, 6.8.3, 10.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
   9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  120 Days prior to C3 RFP
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 The NMD Integrated Deployment Plan (IDP) will provide a managerial overview of the
actions and activities required to plan for and execute deployment of an initial capability in
support of the system identified in the Capability 1 (C1), support the Deployment
Readiness Review and execute deployment of the NMD System.
 
 The IDP will be the overarching plan to deploy a system capable of performing the defined
mission in the operational environment as identified by the user.  The plan will accomplish
the following:

• • Identify system-level deployment concepts, strategies, planning, plan requirements,
and activities.

• • Identify deployment planning and execution roles and responsibilities.
• • Identify required agreements between various agencies.
• • Integrate, through the use of the Master Integrated Program Schedule (MIPS), all

Project Office deployment planning.
• • Summarize significant risks to deployment.
 

 (Continued)
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 CONTRACT DATA REQUIREMENTS LIST  (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E024   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Integrated Deployment Plan (IDP)
 
 Block 4:  (Cont.)

• • Define the Deployment Planning Program Integrated Product Team (DP PIPT) and
subgroups.

• • Establish a process for referring deployment planning issues to the DP PIPT.
• • Identify deployment planning requirements, implementation constraints, and

deployment status across all phases of the NMD Program:
 Identify deployment planning and site activation schedule requirements
 Facilitate identification of deployment concerns and incorporation of those
concerns into the development phase.
 Identify required milestones to support production and manufacturing
planning.
 Address system common services, functions, and items.
 Integrate site activation activities into the total deployment effort.
 Ensure user needs and requirements are incorporated into deployment
planning.
 Contain the system-level execution planning for deployment, if directed to do so
in the FY00 Deployment Readiness Review.
 

 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final IDP within 30 days
after receipt of Government comments.
 
 
 (End of E024)
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E025   
 2. TITLE OF DATA ITEM:  Site Preparation Requirements and Installation Plan
 3. SUBTITLE:  Capstone Site Activation Plan (CSAP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MGMT-80033
 5. CONTRACT REFERENCE:  SOW para. 6.3.6, 6.8.3, 10.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  RFP -90CD
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final CASP within 30 days
after receipt of Government comments.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E026   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Integrated Logistics Support Plan (ILSP) - Update
 4. AUTHORITY: (Data Acquisition Document No.):  DI-ILSS-80095
 5. CONTRACT REFERENCE:  SOW para. 6.3.6, 6.8.3, 10.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  90 Days after Option Exercised
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 Contractor shall use DI-ILSS-80095 as a guide.
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final ILSP-Update within
30 days after receipt of Government comments.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E027   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  NMD System Training Plan (STP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 6.8.3, 10.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
   9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  RFPR -120CD
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 The document shall contain the Contractor’s plans for preparing for and conducting
training of Government personnel on the NMD System through all phases of the program.
It shall include identification of training courses to be conducted, training material to be
developed for the courses, training equipment to be provided, and training facility
requirements.  It shall identify the roles of the Contractor and the Government in all
training activities as well as detail schedules.
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final STP within 30 days
after receipt of Government comments.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E028   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Safety Assessment Report (SAR) / Hazard Tracking System (HTS)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 6.7.2, 10.7.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 Add paragraph 10.4.  Document content will address potential hazards associated with
physical and personnel safety, environmental pollution or hazardous materials and waste,
and personal health, risk assessments and hazards prioritization, and the databases used to
identify, track, and minimize the aforementioned hazards associated with each system
test(s).
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final SAR/HTS within 30
days after receipt of Government comments.
 
 Blocks 12 and 13:  Submit 6 months prior to first test, as required, for Government
approval.  Submit 6 months prior to subsequent tests as required for Government
approval.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E029   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Range Safety Data Package
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 6.2.9, 6.7.2, 10.7.2
   6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ASREQ
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  6 Months prior to each test, ASREQ.
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 Add paragraph 10.4.  This document will address all potential safety hazards associated
with preparing and conducting flight test operations at VAFB and USAKA, and the
precautions taken, consistent with operational requirements, to protect mission objectives,
prevent injury to local, permanent and transient Contractor/Government personnel,
minimize damage to property, and preclude the advent of an international incident.
 
 New paragraph 10.5.  Document will include:
• • Terminal and/or launch area hazard analyses associated with incoming re-entry

vehicles (e.g., debris from booster stages post-boost vehicles, etc., probably of impact,
debris dispersal; ground safety missile buildup, transport, and associated ground
handling procedures.

• • Local launch hazard analyses associated with a missile containing a Flight Termination
System (FTS) Contractor Furnished.  Consisting of the following:
− − Hazard area (debris corridor) clearances, range tracking and missile Inertial Nav

System (INS) (or GNC) data to estimate missile deviation footprint.
 (Continued)
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E029   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Range Safety Data Package
 
 
 Block 4:  (Cont.)

− − Hazard area analyses associated with local launch operations.  Hazard operations
include:
− − Booster/payload/assy, transport and handling at USAKA and Target Vehicle

Assembly, transport and handling at VAFB.
− − WS/launch cell mech, Elec. Ops. at USAKA
− − WS/USAKA integration testing.

− − Booster/payload mating & C/O:
− − Payload (EKV) propellant and gases pressurization.
− − Ordnance transport, handling and installation.
− − Electrical c/o of ordnance after installation.

− − Identification of hazardous systems:
− − Booster (Net Explosive Weight of TNT, explosives classification).
− − P/L (EKV) Propellant and gas pressurized vessels, explosive devices (FTS and

separation system), radioactive/toxic chemicals/materials.
− − GSE (TBD)

 
 (End of E029)
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E030   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Technical Reports
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 6.2.2, 6.3.2, 10.2.2, 10.3.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  See Block 16
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 This CDRL item shall contain formal documentation of technical information.
 Contractor format is acceptable.
 
 Blocks 12 and 13:  Specific submittal requirements for these reports will be determined as
part of on-going IPT activity.
 
 
 
 
 
 
 
 

 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98
 



HQ0006-98-C-0003
Exhibit E

E-48

 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E031   
 2. TITLE OF DATA ITEM:  Contractor’s Configuration Management Plan
 3. SUBTITLE:  NMD Configuration Management Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-CMAN-80858A/T
 5. CONTRACT REFERENCE:  SOW para. 6.2.7, 6.3.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  Update at C2 PDR - 30 Days
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 7.1  Change to read as follows:
 This DID contains the format, content, and preparation instructions for a data item
resulting from work tasks described in EIA/IS 649.
 
 10.2  Format and Content.  Change to read as follows:
 The Contractor’s Configuration Management Plan format and content shall be in
accordance with EIA/IS 649.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0123  B. EXHIBIT:  E
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  E032   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  System Behavior Analysis Report
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 6.2.10
  6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table E-1
 16. REMARKS:  
 Block 4:
 10.2  Change to read as follows:  Document shall be in accordance with Contractor format.
 Add the following:  Contents of report shall:

 Identify/Document results of Behavior Verification for BMC3 upgrades/modifications
to BMC3 elements

− − Compared to Baseline BMC3 Behavior
− − Compared to BMC3 Requirements

Block 10:  Report verification of changes following each upgrade/modification to BMC3
Element of NMD System.

Blocks 12, 13:  Within 30 Days following completion of each incremental upgrade to BMC3
Element.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E033
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Information Architecture (IA)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 6.2.10
  6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: AT DRR
13. DATE OF SUBSEQUENT SUBMISSION: N/A
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
10  Preparation instructions.
This CDRL documents the status of the Information Architecture at the end of the CLIN
and delivers a complete version of the Information Architecture Model.
10.2  Change to read as follows:  Report will be prepared in contractor format and
submitted as electronic files via zip disk.
10.3  Change to read as follows:  This report shall contain three electronic files:
10.3.1  A complete up-to-date version of the Information Architecture Model.
10.3.2  A file containing a detailed description of the functions of the Information
Architecture and its interfaces with other elements/systems.
10.3.3  A File containing a complete dictionary of terms and definitions used in the
Information Architecture.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E034
2. TITLE OF DATA ITEM: Verification, Demonstration and Evaluation Plan
3. SUBTITLE: NMD System Verification Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MNTY-81188/T
5. CONTRACT REFERENCE: SOW para. 6.2.4, 10.2.4
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: ATP + 90 Days
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
10.1  Delete “Demonstration and Evaluations”.
10.2  Content.  Delete and insert the following:
The Verification Plan shall describe, at the system level, how system requirements will be
verified through testing, simulation and analysis.  It shall include top level schedules,
descriptions of test facilities and equipment, and overall planning approach.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E035
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Universal Documentation System Inputs
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 6.7.3, 10.7.3
6. REQUIRING OFFICE: BMDO/JNC, BMDO/JNMC, USASSDC/
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
10  Preparation Instructions.
This CDRL covers the PI, PRD, and OR Documents as defined in RCC Document 501.97.
The necessary updates will be generated using the format instructions contained in RCC
Document 501-97 or as established by existing versions of NMD UDS documents.
Content.  Content shall be as prescribed in RCC Document 501.97.

Block 16:  UDS Inputs shall be submitted IAW as required IAW schedule guidelines in
Para. 3.4 of RCC Document 501-97 and as required for KMR and other Test Facilities for
Government approval.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final UDSI within 30 days
after receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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Exhibit E

E-53

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E036
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: Weapon System Test Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-80566/T
5. CONTRACT REFERENCE: SOW para. 6.3.5, 10.3.5
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Update 60 Days after ATP
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
10.3.1a  Change to read as follows:
“Title of the test program to be conducted.”

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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E-54

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E037
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: Weapon System Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427
5. CONTRACT REFERENCE: SOW para. 6.3.2, 6.3.5, 10.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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Exhibit E

E-55

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E038
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: Weapon System Verification Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-80566/T
5. CONTRACT REFERENCE: SOW para. 6.3.2, 10.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/T
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Update 60 Days after ATP
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Change “test” to “verification”.
Verification is defined as demonstration, analyses (including math models and simulations)
and inspections.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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Exhibit E

E-56

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E039
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: BMC3 Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 6.2.3, 10.6.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt.  Submit final BMC3 Element Level A Specification
within 30 days of receipt of Government comments.

Blocks 10, 12, and 13:  Submit incremental update to BMC3 Element Level A Specification
15 days prior to C2 PDR..  Submit revisions as required.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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E-57

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E040
2. TITLE OF DATA ITEM: Software Development Plan
3. SUBTITLE: BMC3 Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 6.6.2, 10.6.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: AT C2 PDR
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Preparation Instructions:  Plan shall be prepared in Contractor format.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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E-58

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E041
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: BMC3 Test Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-80566/T
5. CONTRACT REFERENCE: SOW para. 6.6.8, 10.6.8
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: AT C2 PDR
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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E-59

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E042
2. TITLE OF DATA ITEM: Verification, Demonstration and Evaluation Plan
3. SUBTITLE: BMC3 Verification Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-ILSS-81188/T
5. CONTRACT REFERENCE: SOW para. 6.6.2, 10.6.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Blocks 12 and 13:  Plan shall be submitted at C2 PDR.

Plan shall be updated as required following each BMC3 update build.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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E-60

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E043
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: XBR Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431
5. CONTRACT REFERENCE: SOW para. 6.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Block 8:  The XBR Element Level A Specification will be submitted for approval.  The
Prime Item and Configuration Specification will be submitted for review.  Government
review and approval (or disapproval) and comments will be provided within 45 days after
receipt of each submittal.  Submit final XBR Element Level A Specification within 30 days
after receipt of Government comments.

Blocks 10, 12 and 13:  Submit Draft XBR Element Specification 15 days prior to System
Functional Review (SFR) for Government review and comments.
Submit final XBR Element Level A Specification for Government approval 15 days prior
to System Preliminary Design Review (SPDR).  Submit revisions as required.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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E-61

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0123 B. EXHIBIT: E
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: E044
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: Weapon System Prime Item Specification
  4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 6.3.2, 6.3.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table E-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Blocks 10, 12 and 13:  The Weapon System Prime Item Specificaiton will be updated for
C2 and submitted 15 days prior to C2 System Preliminary Design Review (SPDR).

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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EXHIBIT F

CONTRACT DATA REQUIREMENTS LIST (CDRL)

FOR THE

NATIONAL MISSILE DEFENSE (NMD) LEAD SYSTEM INTEGRATOR (LSI)

NMD LSI Initial Sustainment CDRL

1 March 1999
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F-2

Block 14, Distribution
CDRL SEQ No. F001 F002 F003 F004 F005 F006

Short Title CFSR NMD
CCDR -

DD1921-1

CPR NMD IMS NMD
CCDR -
DD1921

DAL/ID

BMDO/JNC 4 4 4 4 4 4
BMDO/POC 1 1 1
BMDO/DCTD 1 1 1 1 1 1
ESC/NDB 1 1
SFAE-AMD-NMD 1 1 1 1 1 1
SAF/AQSI 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1
ACO 1 1 1
TIC 1 1 1
Block 15,Total 10 10 10 9 9 9

Block 14, Distribution
CDRL SEQ No. F007 F008 F009 F010 F011

Short Title ECP PMMA&R OSAR TR ASRR
BMDO/JNC 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1
ESC/NDB
SFAE-AMD-NMD 1 1 1 1 1
SAF/AQSI 1 1 1 1 1
Navy Code 865 1 1 1 1 1
ACO
TIC 1 1 1 1 1
Block 15,Total 9 9 9 9 9

Table F-1, CDRL Distribution Matrix
* These are the intended recipients of CDRL items.  Electronic submission per CDRL instruction
paragraph 11c will satisfy BMDO unclassified distribution requirements.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: F001
2. TITLE OF DATA ITEM: Contract Funds Status Report (CFSR)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MGMT-81468
5. CONTRACT REFERENCE: SOW para. 9.8.1
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: QRTLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Blocks 12 and 13:  Initial Option 1 and subsequent CFSR submissions shall be delivered 25
calendar days after the end of the contractor’s accounting quarter.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: F002
2. TITLE OF DATA ITEM: Functional Cost-Hour Report (DD Form 1921-1)
3. SUBTITLE: National Missile Defense Contractor Cost Data Report-DD 1921-1 (NMD

CCDR/1921-1)
4. AUTHORITY: (Data Acquisition Document No.): DI-F-6007/T
5. CONTRACT REFERENCE: SOW para. 9.8.1
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
10  Preparation Instructions.
Submit in Electronic Data Interchange (EDI) format conforming to Accredited Standards
Committee (ASC) X12 EDI 196 Transaction Set.

10.1  Content.
Submit Sections A and B.  Do not submit Sections C and D (page 2 of DD Form 1921-1).

Include Interdivisional Work Authorizations/Interdivisional Transfers in the
“Subcontractor Or Outside Production and Services” column.

Do not include costs for Sustainment activities (CLIN 0203) after Initial Operational
Capability (IOC) has been reached.

Block 13:  Provide the final submission 60 days after CLIN 0201 has been accepted.:

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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Exhibit E

F-5

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  F003
2. TITLE OF DATA ITEM: Cost Performance Report  (CPR)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MGMT-81466/T
5. CONTRACT REFERENCE: SOW para. 9.8.1
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: MTHLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
Change all references to “Cost/Schedule Control Systems Criteria (C/SCSC)” to read
“Earned Value Management Systems (EVMS) Criteria”
DI-MGMT-81466, Paragraph 7.6, tailor reporting as follows:
7.6.1 Hard copies shall be submitted until electronic connectivity to the Contractor’s
system is established.  The Contractor shall also make hardcopy distribution to any
addresse (Table A-1) who does not have electronic connectivity with the Contractor’s
system.  For hard copy reporting, report to CWBS level 3, unless the Contracting Officer
calls for lower level reporting for a particular problem or period on an as-needed basis.
Once electronic connectivity is established, addresses authorized by the Contracting
Officer on behalf of the MND JPO shall have direct access to the CPR on a Contractor
Integrated Technical Information Services (CITIS) basis.  Simply stated, CITIS access
means that the CPR addresses shall be able to directly access complete cost performance
information electronically at the lowest CWBS level accumulated by the Contractor.
However, the lowest level must be established so as to give Government managers visibility
for major components of NMD Elements (e.g., Kill Vehicle of GBI; receiver/exciter for
Ground-Based sensor(s); BMC2 software for BMC3).  Electronic access shall include CPR
format information for the prime contractor as well as subcontractors and shall also
 (Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 15 SEP 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 15 SEP 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: F003
2. TITLE OF DATA ITEM: Cost Performance Report  (CPR)
3. SUBTITLE:

Block 4 (Cont.):
include access to any trends, indices (SPI and CPI) and analyses prepared by the
Contractor.
7.6.2 Report using Formats 1 through 5.

10.  PREPARATION INSTRUCTIONS
10.2.2.4  Performance Data shall be measured against the updated baseline within 6
months of award. The Government reserves the right to hold a follow-on IBR as necessary.
This time-phase performance measurement baseline (PMB) may not be changed without
prior written approval from the Contracting Officer.
10.2.2.4.4  There will be no undistributed budget at CWBS level 1 or 2.
10.2.2.6.8  The amount in column 14g at CWBS level 1 will equal the amount in block 5b,
Negotiated Cost.  The amount in column 14g for CWBS elements at level 2 will correspond
to the current value of the contract sub-line item number (SubCLIN) that includes the
element.
10.2.4.5 (Format 3) and 10.2.5.4 (Format 4): For the specified periods (columns 10-14)
beyond the initial 6 months, enter in quarterly increments.
10.2.5.1  (Format 4): report staffing in equivalent hours and person months.
10.2.6.3.2 (Format 5):  In lieu of designated variance analysis thresholds, the Contractor
shall perform and submit variance and problem analyses for the 10 most significant
problems it identifies.  Each such problem shall trigger variance analysis as appropriate of
the current month and cumulative data for the CWBS entry(ies) and level where the
problem is occurring, as well as problem analyses and “get well” information and variance at
completion.
10.2.6.2 (Format 5):  Also include a reconciliation with dollar totals in the Contract Funds
Status Report (CFSR)  for those months in which the CFSR is submitted.

Blocks 12 and 13:  Initial and subsequent CPR submissions shall be delivered on the last
calendar day of the month after the end of the contractor’s accounting month.

This CDRL begins after Continued Development #3 ends and continues through the end of
Initial Sustainment.
(End of F003)
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Exhibit F
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  F004
2. TITLE OF DATA ITEM: Master Integrated Program Schedule
3. SUBTITLE: NMD Integrated Master Schedule (IMS)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-81183A/T
5. CONTRACT REFERENCE: SOW para. 9.8.1
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: MTHLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 30 Days after end of continued development #3
13. DATE OF SUBSEQUENT SUBMISSION: MTHLY
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
10.  Preparation Instructions.
10.2    Content is modified as follows:
10.2.3  Intermediate Schedules.  Intermediate level schedules shall be accomplished down
to WBS level 4.
10.2.4  Detailed Schedules.  Detailed schedules shall be accomplished down to WBS level 6.
Any WBS leg  where there is no work activity to be performed within the one year period
following the “as of” date may be summarized at level 4.
10.3  Change “Master Integrated Program Schedule” to read “Integrated Master Schedule
(IMS).”

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 5 OCT 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 5 OCT 98
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F-8

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: F005
2. TITLE OF DATA ITEM: Cost Data Summary Report (DD Form 1921)
3. SUBTITLE: National Missile Defense Contractor Cost Data Report - DD 1921 NMD

CCDR
4. AUTHORITY: (Data Acquisition Document No.): DI-F-6006/T
5. CONTRACT REFERENCE: SOW para. 9.8.1
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
10  Preparation Instructions.
10a  Change “AFLCP/AFSCP 800-15” to read “AFMCP 800-15.”
10b  Submit in Electronic Data Interchange (EDI) format conforming to Accredited
Standards Committee (ASC) X12 EDI 196 Transaction Set.

CONTINUED DEVELOPMENT #1
Block 4: (Continued for CD#1)

10.1  Content.  Reports shall include all contract costs (prime and subcontractor).  Report
to level 3 of the CWBS.  Provide a separate mapping from the CWBS to the Government
Cost Breakdown Structure.  Insert the CWBS in Block C (Element Code) of DD Form
1921.  Provide costs incurred to date and at completion in the “Total” blocks only (blocks F
and J).   Do not complete block G (Number of Units).

(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: F005
2. TITLE OF DATA ITEM: Cost Data Summary Report (DD Form 1921)
3. SUBTITLE: National Missile Defense Contractor Cost Data Report - DD 1921 NMD

CCDR

Block 12:  Provide the first submission 60 days after start of CLIN 0102.

Block 13:  Provide the second submission 60 days after the completion of C1U1
Preliminary Design Review.  Provide the final submission at the conclusion of the contract.
The Contractor is authorized to delay submission up to 60 additional days after the
completion of development work under this contract in order to capture as much actual
cost as possible.

DEPLOYMENT
Block 4:  (Continued for Deployment)

10.1  Content.  Reports shall include contract costs (prime and subcontractor) for CLIN
0201 (Deployment) and data costs for deployment as applicable (CLIN 0203).  Do not
include costs for Sustainment activities (CLIN 0203) after Initial Operational Capability
(IOC) has been reached.  Report to level 3 of the CWBS except for NMD elements, which
shall be reported at level 4 of the CWBS.  Provide a separate mapping from the CWBS to
the Government Cost Breakdown Structure.  Insert the CWBS in Block C (Element Code)
of DD Form 1921.  Complete Nonrecurring, Recurring, Number of Units, Total blocks as
applicable in the “costs incurred to date” and “cost incurred at completion” sections.

Block 12:  Provide the first submission 60 days after start of CLIN 0201.

Block 13:  Provide the second submission 60 days after CLIN 0201 has been accepted.

(End of F005)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  F006
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Data Accession List/Internal Data
4. AUTHORITY: (Data Acquisition Document No.): DI- MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 9.8.1
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 30D after end of continued development #3
13. DATE OF SUBSEQUENT SUBMISSION: MTHLY
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
Provide electronic copies of any unclasssified documents listed on the LSI Data Accession
List as requested by the JPO.  For documentation that is not available in electronic format
(e.g., display photographs) or classified data, one hard copy shall be delivered to the JPO
as requested.
10.  Preparation Instructions.  The Contractor shall provide an accession list identifying
contractor internal data which have been generated by the Contractor as a result of the
work effort called for bythis contract.
10.3  Content.  Include on the Data Accession List all reports, documents, studies, and other
data either generated or used by the contractor in the performance of this contract.  For
computer software, omit standard commercial products used by the contractor in the
performance of this contract.  CDRL documents shall not be included in the Data
Accession List.
10.3.2  General.  The List shall include the identification number of the document, title

which shall provide a brief description of the content, date of the document (and date of
and any revisions or changes), and an indication of the Government’s Right to the data
using the following codes:

“UR” = Unlimited Rights
“LR” = Limited Rights
“GPLR” = Government Purpose License Rights

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  F007
2. TITLE OF DATA ITEM: Engineering Change Proposals (ECP)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-CMAN-80400/T
5.  CONTRACT REFERENCE: SOW para. 9.8.1
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ASREQ
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
7.1 Change to read as follows:  This Data Item Description contains the requirements for
preparation of the Engineering Change Proposal resulting from the work task described
by paragraph 5.3 of EIA/IS-649 National Consensus Standard for Configuration
Management, dated August 1995.
10.2 Change to read as follows:  The Engineering Change Proposal shall be in contractor
format using EIA/IS-649 as a guide.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  F008
2. TITLE OF DATA ITEM: Presentation Material
3. SUBTITLE: Presentation Material for Meetings, Audits & Reviews
4. AUTHORITY: (Data Acquisition Document No.): See Block 16
5. CONTRACT REFERENCE: SOW para. 9.8.1
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A; Conference Minutes per DI-ADMN-81250;
Presentation Material per DI-ADMN-81373.

Blocks 10, 12 and 13:  Agenda:  Submit agenda 10 days prior to the Reviews.  Presentation
Material will be presented at the reviews.  Minutes:  Minutes, if required will be submitted
within 14 days after review.  If corrections are required, submit revised within 14 days of
receipt of Government comments.
Applicability: This CDRL shall apply to the following formal program reviews/meetings:

1. Customer Reviews, Audits and Meetings - Agendas and minutes may
not be required

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: F009
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Operational Suitability Assessment Report
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para.
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ANNUALLY
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 30 Days prior to Annual Sustainment Review
13. DATE OF SUBSEQUENT SUBMISSION: Annually
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
The document will contain the Contractor’s assessment of the operational suitability of the
system at the time the report is submitted.  The assessment shall consider availability,
compatibility, transportability, interoperability, reliability, war time usage rates,
testability, maintainability, safety, human factors, manpower supportability, logistics
supportability, natural environmental effects and impacts, documentation, and training
requirements.  The Contractor shall use analysis, modeling, simulations and test data in
making the assessment and shall provide rationale and supporting data for the assessment
results.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: F010
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Technical Reports
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 9.8.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: See Block 16
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
This CDRL item shall contain formal documentation of technical information.
Contractor format is acceptable.

Blocks 12 and 13:  Specific submittal requirements for these reports will be determined as
part of on-going IPT activity.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0204 B. EXHIBIT: F
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: F011
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Annual Sustainment Review Report
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 9.8.5
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: 0TIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: Annual Sustainment Review (ASR) -60CD
13. DATE OF SUBSEQUENT SUBMISSION: Annually
14. DISTRIBUTION and 15. TOTAL COPIES: See Table F-1
16. REMARKS:
Block 4:
The report shall contain the Contractor’s assessment of the effectiveness of the NMD
System sustainment.  The assessments shall include reliability, maintainability, availability,
field team effectiveness, transportation infrastructure, spares, customer (user) satisfaction,
training, life-cycle-cost, safety, and environmental compliance.  The report will contain
rationale and support data sufficient to enable the Government to determine the
effectiveness of the preceding period of Contractor support.  Recommendations for
improving system effectiveness through changes in the sustainment activities will be
included.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final Report within 30
days after receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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EXHIBIT G

CONTRACT DATA REQUIREMENTS LIST (CDRL)

FOR THE

NATIONAL MISSILE DEFENSE (NMD) LEAD SYSTEM INTEGRATOR (LSI)

NMD LSI Common Support CDRL

1 March 1999
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Block 14, Distribution*
CDRL SEQ No. G001 G002 G003 G004 G005 G006 G007 G008 G009

Short Title CFSR CPR IMS NMD
CCDR

DD1921

NMD
SLCCE -
UPDATE

NMD
PPMP

SS NMD
ITEP

G&FTE
&FFR

BMDO/JNC 4 4 4 1 4 4 4 4 4
BMDO/POC 1 1 1 1
BMDO/DCTD 1 1 1 1 1 1 1 1
ESC/NDB 1 1
SFAE-AMD-
NMD

1 1 1 1 1 1 1 1

SAF/AQSI 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1
ACO 1 1 1
TIC 1 1 1 1 1
OSD/PA&E 1
Block 15,Total 10 10 10 3 9 9 9 9 9

Block 14, Distribution*
CDRL SEQ No. G010 G011 G012 G013 G014 G015 G016 G017 G018

Short Title DAL/ID ECP WS EL
A SPEC

NMD
SDP

RMP SSPP PCPP PMMA&R S/SDD

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
ESC/NDB
SFAE-AMD-
NMD

1 1 1 1 1 1 1 1 1

SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
OSD/PA&E
Block 15,Total 9 9 9 9 9 9 9 9 9

Table G-1, CDRL Distribution Matrix
* These are the intended recipients of CDRL items.  Electronic submission per CDRL instruction
paragraph 11c will satisfy BMDO unclassified distribution requirements.
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Block 14, Distribution*
CDRL SEQ No. G019 G020 G021 G022 G023 G024 G025 G026 G027

Short Title NMD
PAP

NMD
EICD

NMD IP RFD FRW NMD
NH&SPP

SCFRD IDP CSAP

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
ESC/NDB
SFAE-AMD-
NMD

1 1 1 1 1 1 1 1 1

SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
OSD/PA&E
Block 15,Total 9 9 9 9 9 9 9 9 9

Block 14, Distribution*
CDRL SEQ No. G028 G029 G030 G031 G032 G033 G034 G035 G036

Short Title ILSP -
UPDATE

NMD
STP

SAR /
HTS

RSDP TR NMD
CMP

SBAR IA NMD
SVP

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
ESC/NDB
SFAE-AMD-
NMD

1 1 1 1 1 1 1 1 1

SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
OSD/PA&E
Block 15,Total 9 9 9 9 9 9 9 9 9
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Block 14, Distribution*
CDRL SEQ No. G037 G038 G039 G040 G041 G042 G043 G044 G045

Short Title UDSI ISP WS TP WS SDP BMC3 EL
A SPEC

BMCE
SDP

BMC3
TP

BMC3
VP

XBR EL
A SPEC

BMDO/JNC 4 4 4 4 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1 1
ESC/NDB
SFAE-AMD-
NMD

1 1 1 1 1 1 1 1 1

SAF/AQSI 1 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1 1
OSD/PA&E
Block 15,Total 9 9 9 9 9 9 9 9 9

Block 14, Distribution*
CDRL SEQ No. G046 G047 G048 G049 G050 G051 G052 G053

Short Title XBR
SDP

XBR VP XBR TP UEWR EL
A SPEC

UEWR
SDP

UEWR
VP

UEWR
TP

WS
PIS

BMDO/JNC 4 4 4 4 4 4 4 4
BMDO/POC
BMDO/DCTD 1 1 1 1 1 1 1 1
ESC/NDB
SFAE-AMD-
NMD

1 1 1 1 1 1 1 1

SAF/AQSI 1 1 1 1 1 1 1 1
Navy Code 865 1 1 1 1 1 1 1 1
ACO
TIC 1 1 1 1 1 1 1 1
OSD/PA&E
Block 15,Total 9 9 9 9 9 9 9 9
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G001
2. TITLE OF DATA ITEM: Contract Funds Status Report (CFSR)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MGMT-81468
5. CONTRACT REFERENCE: SOW para. 7.1.0,
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: QRTLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Blocks 12 and 13:  Initial and subsequent CFSR submissions shall be delivered 25 calendar
days after the end of the contractor’s accounting quarter.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G002
2. TITLE OF DATA ITEM: Cost Performance Report (CPR)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MGMT-81466/T
5. CONTRACT REFERENCE: SOW para. 5.6.1, 7.1.0, 7.4.1, 7.6.1, 7.8.1
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: MTHLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13.  DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Change all references to “Cost/Schedule Control Systems Criteria (C/SCSC)” to read
“Earned Value Management Systems (EVMS) Criteria”
DI-MGMT-81466, Paragraph 7.6, tailor reporting as follows:
7.6.1 Hard copies shall be submitted until electronic connectivity to the Contractor’s
system is established.  The Contractor shall also make hardcopy distribution to any
addresse (Table A-1) who does not have electronic connectivity with the Contractor’s
system.  For hard copy reportin, report to CWBS level 3, unless the Contracting Officer
calls for lower level reporting for a particular problem or period on an as-needed basis.
Once electronic connectivity is established, addresses authorized by the Contracting
Officer on behalf of the MND JPO shall have direct access to the CPR on a Contractor
Integrated Technical Information Services (CITIS) basis.  Simply stated, CITIS access
means that the CPR addresses shall be able to directly access complete cost performance
information electronically at the lowest CWBS level accumulated by the Contractor.
However, the lowest level must be established so as to give Government managers visibility
for major components of NMD Elements (e.g., Kill Vehicle of GBI; receiver/exciter for
Ground-Based sensor(s); BMC2 software for BMC3).  Electronic access shall include CPR
format information for the prime contractor as well as subcontractors and shall also
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: Boeing

1. DATA ITEM NO.: G002
2. TITLE OF DATA ITEM: Cost Performance Report  (CPR)
3. SUBTITLE:

Block 4 (Cont.):
include access to any trends, indices (SPI and CPI) and analyses prepared by the
Contractor.
7.6.2 Report using Formats 1 through 5.

10.  PREPARATION INSTRUCTIONS
10.2.2.4  Performance Data shall be measured against the update baseline established
within 6 months of award.  The Government reserves the right to hold a follow-on IBR as
necessary. This time-phase performance measurement baseline (PMB) may not be changed
without prior written approval from the Contracting Officer.
10.2.2.4.4  There will be no undistributed budget at CWBS level 1 or 2.
10.2.2.6.8  The amount in column 14g at CWBS level 1 will equal the amount in block 5b,
Negotiated Cost.  The amount in column 14g for CWBS elements at level 2 will correspond
to the current value of the contract sub-line item number (SubCLIN) that includes the
element.
10.2.4.5 (Format 3) and 10.2.5.4 (Format 4): For the specified periods (columns 10-14)
beyond the initial 6 months, enter in quarterly increments.
10.2.5.1 (Format 4): report staffing in equivalent hours and person months.
10.2.6.3.2 (Format 5):  In lieu of designated variance analysis thresholds, the Contractor
shall perform and submit variance and problem analyses for the 10 most significant
problems it identifies.  Each such problem shall trigger variance analysis as appropriate of
the current month and cumulative data for the CWBS entry(ies) and level where the
problem is occurring, as well as problem analyses and “get well” information and variance at
completion.
10.2.6.2 (Format 5):  Also include a reconciliation with dollar totals in the Contract Funds
Status Report (CFSR)  for those months in which the CFSR is submitted.

Blocks 12 and 13:  Initial and subsequent CPR submissions shall be delivered on the last
calendar day of the month after the end of the contractor’s accounting month.

This CDRL applies to Continued Development #1, #2 and Deployment.

(End of G002)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G003
2. TITLE OF DATA ITEM: Master Integrated Program Schedule
3. SUBTITLE: NMD Integrated Master Schedule (IMS)
4. AUTHORITY: (Data Acquisition Document No.): MISC-81183A/T
5. CONTRACT REFERENCE: SOW para. 7.1.0
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: MTHLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 30 Days after end of Basic
13. DATE OF SUBSEQUENT SUBMISSION: MTHLY
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10.  Preparation Instructions.
10.2    Content is modified as follows:
10.2.3 Intermediate Schedules.  Intermediate level schedules shall be accomplished down to
WBS level 4.
10.2.4  Detailed Schedules.  Detailed schedules shall be accomplished down to WBS level 6.
Any WBS leg  where there is no work activity to be performed within the one year period
following the “as of” date may be summarized at level 4.
10.3  Change “Master Integrated Program Schedule” to read “Integrated Master Schedule
(IMS).”

This CDRL applies to Continued Development #1, #2 and Deployment.  In the event that
Continued Development #1 and Deployment are exercised, IMS reporting shall be
considered under Continued Development #1.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 5 OCT 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 5 OCT 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1 DATA ITEM NO.: G004
2. TITLE OF DATA ITEM: Cost Data Summary Report (DD Form 1921)
3. SUBTITLE: National Missile Defense Contractor Cost Data Report - DD 1921 NMD

CCDR
4. AUTHORITY: (Data Acquisition Document No.): DI-F-6006/T
5. CONTRACT REFERENCE: SOW para. 7.1.0
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10  Preparation Instructions.

10a  Change “AFLCP/AFSCP 800-15” to read “AFMCP 800-15.”

10b  Submit in Electronic Data Interchange (EDI) format conforming to Accredited
Standards Committee (ASC) X12 EDI 196 Transaction Set.

CONTINUED DEVELOPMENT #1
Block 4: (Continued for CD#1)

10.1  Content.  Reports shall include all contract costs (prime and subcontractor).  Report
to level 3 of the CWBS.  Provide a separate mapping from the CWBS to the Government
Cost Breakdown Structure.  Insert the CWBS in Block C (Element Code) of DD Form
1921.  Provide costs incurred to date and at completion in the “Total” blocks only (blocks F
and J).   Do not complete block G (Number of Units).
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G004
2. TITLE OF DATA ITEM: Cost Data Summary Report (DD Form 1921)
3. SUBTITLE: National Missile Defense Contractor Cost Data Report - DD 1921 NMD

CCDR

Block 12:  Provide the first submission 60 days after start of CLIN 0102.

Block 13:  Provide the second submission 60 days after the completion of C1U1
Preliminary Design Review.  Provide the final submission at the conclusion of the contract.
The Contractor is authorized to delay submission up to 60 additional days after the
completion of development work under this contract in order to capture as much actual
cost as possible.

DEPLOYMENT
Block 4:  (Continued for Deployment)

10.1  Content.  Reports shall include contract costs (prime and subcontractor) for CLIN
0201 (Deployment) and data costs for deployment as applicable (CLIN 0203).  Do not
include costs for Sustainment activities (CLIN 0203) after Initial Operational Capability
(IOC) has been reached.  Report to level 3 of the CWBS except for NMD elements, which
shall be reported at level 4 of the CWBS.  Provide a separate mapping from the CWBS to
the Government Cost Breakdown Structure.  Insert the CWBS in Block C (Element Code)
of DD Form 1921.  Complete Nonrecurring, Recurring, Number of Units, Total blocks as
applicable in the “costs incurred to date” and “cost incurred at completion” sections.

Block 12:  Provide the first submission 60 days after start of CLIN 0201.

Block 13:  Provide the second submission 60 days after CLIN 0201 has been accepted.

(End of G004)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G005
2. TITLE OF DATA ITEM: Life Cycle Cost (LCC) and Independent Schedule

Assessment Report
3. SUBTITLE: NMD System Life Cycle Cost Estimate (LCCE) Update
4. AUTHORITY: (Data Acquisition Document No.): DI-FNCL-80448/T
5. CONTRACT REFERENCE: SOW para. 7.2.9
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ANNUALLY
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 365 DAC
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10.  Preparation Instructions.  Submit an annual update of the LCCE submitted as part of
the proposal.
10.3  Breakout of LCC.  Delete Figure 1 of DID-FNCL-80448.  Use the BMDO Cost
Breakdown Structure in Figure 2.0-1 of Appendix E of the NMD Cost Analysis/Estimating
Terms of Reference (TOR), Version 2.0, July 1997.

Block 13:  In lieu of specifying Semi-Annual submissions, subsequent submissions shall
normally be Annual.  However, the Government reserves the right to call for up to two (2)
additional “out-of-cycle” LCCE updates in the event of major budget or program changes.
Any out-of-cycle submission called for shall be in writing by the PCO and shall be due sixty
(60) days after the notification is received by the Contractor.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G006
2. TITLE OF DATA ITEM: Program Protection Implementation Plan
3. SUBTITLE: National Missile Defense Program Protection Management Plan (NMD

PPMP)
4. AUTHORITY: (Data Acquisition Document No.): DI-ADMN-81306/T
5. CONTRACT REFERENCE: SOW para. 7.2.6
6. REQUIRING OFFICE: BMDO/DSIS
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: BIANNUAL
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
3  Description/Purpose
3.1  A Government Program Protection Plan does not yet exist for NMD.  The LSI
Contractor shall write the NMD Program Protection Management Plan (PPMP) to
document existing program protection efforts taking into account the LSI integration and
management approach for NMD.
The Contractor shall provide a detailed plan on how it will assist the Government in
protecting the NMD program, specifically to ensure that the research, development and
acquisition (RD&A) of NMD capabilities, systems and technologies is not hindered,
compromised or in any way defeated prior to fielding and, as a result, contribute to the
survivability and increased longevity required once fielded. This requires security
processes and structures that establish and assure the confidentiality, availability, and
integrity of information used in conjunction with NMD RD&A and supporting contracts.
Contractor security processes include, but are not limited to, identifying:  (1) aspects of, or
items within, the NMD program, classified or unclassified, that require protection [e.g.
critical program information systems and/or technology (CPI)];  (2) protection and
assurance related risk management techniques and threat-based countermeasures, to
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G006
2. TITLE OF DATA ITEM: Program Protection Implementation Plan
3. SUBTITLE: National Missile Defense Program Protection Management Plan (NMD

PPMP)

Block 4  (Cont.):
include horizontal protection; (3) specific information systems security and information
assurance needs; to include defensive information warfare considerations; as well as
protection needs concerning; (4) classification management;  (5) physical, personnel and
operations security; (6) international security, technology transfer and foreign disclosure;
and (7) the possible administration of special access programs. This management plan will
also address merging with on-going NMD-related acquisition systems, and program
protection and assurance actions within OSD, BMDO, the NMD JPO and Service elements
involved in the NMD effort.
7.1 Change the references in the first sentence to read: “ Background.
This data item satisfies requirements of DoD 5000.2-R (Part 4, paragraph 4.4.5) and
BMDO Directive 5200, dated January 29, 1997.”
10  Preparation Instructions.
The Contractor shall identify portions of the NMD Program, classified or unclassified, that
require protection and document how the NMD Program will be protected to prevent
unauthorized disclosure or inadvertent transfer of critical program technology or
information.  The Contractor shall identify risk management techniques and threat-based
countermeasures to provide cost-effective protection.  When appropriately applied, the
process will meet requirements of information systems security, defensive information
warfare, classification management, TEMPEST, physical security, personnel security,
operations security, international security, technology transfer, and special access
programs.  10.1  Content Requirements.  Contractor format is acceptable but should, as a
minimum, contain the following information satisfy the following information
requirements:

A.  System and Program Description, detailing unique characteristics (e.g.
capabilities and structures)
B.  NMD CPI (e.g. critical information, systems & technologies), and related threats
(e.g. foreign collection threat), threat-based vulnerabilities identified via risk and
vulnerability assessments, and countermeasures recommendations that include cost-
benefit analyses.
− − NMD System-wide

 (Continued)
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 CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)
 

 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___ X __
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G006   
 2. TITLE OF DATA ITEM:  Program Protection Implementation Plan
 3. SUBTITLE:  National Missile Defense Program Protection Management Plan (NMD

PPMP)
 
 Block 4 (Cont.):

− − NMD Elements (GBI, GBR, etc.)
− − NMD RD&A processes and infrastructure.

C.  Risk Management Strategy applied to protection and assurance needs.
D.  Horizontal Protection Strategy to ensure commensurate protection and assurance

across NMD elements, as well as with external programs and fielded capabilities
involving or utilizing same technologies, information or systems.

E.  Information Assurance Strategy
F.  Information Systems Transition Strategy which identifies security requirements for the

baseline information systems being migrated to components of an operational
weapon system;  identify how existing security services enhancements may be
required to meet operational needs at milestones.

G.  Time-Event Phased Classification Guide
H.  Implementation & Validation Procedures
I.   Technology Assessment and Control Plans (as required)

J.   Protection Costs
K.  Plan of Action to develop the structures and processes, and to implement these, as well

as that required to addressed in block 7, e.g. information systems security, defensive
information warfare, physical security, personnel security, operations security,
international security, technology transfer, foreign disclosure, and special access
programs administration needs once approved.

Blocks 8 and 12:   Submit a draft of the PPMP 120 DAC.  The Government review and
comments will be provided within 45 days after receipt.  Submit the final NMD PPMP 30
days after receipt of Government Comments.

(End of G006)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G007
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: System Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 7.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: Update at SCDR - 30 CD ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: Update at C1U2 PDR - 15 CD ASREQ
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable.

Block 8: Government review and approval (or disapproval) and comments will be provided
within 45 days after receipt. Submit final System/Subsystem Specification within 30 days
after receipt of Government comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G008
2. TITLE OF DATA ITEM: Test and Evaluation Program Plan (TEPP)
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-81284/T
5. CONTRACT REFERENCE: SOW para. 3.7.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Draft SFR -75CD
13. DATE OF SUBSEQUENT SUBMISSION: Final at SFR and ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:

Block 4:
3. DESCRIPTION/PURPOSE
3.1  Change to read as follows:  “The Plan ITEP outlines the plans and performance
objectives at every level of testing on systems and subsystems.  It provides the procuring
activity with the test concept, objectives and requirements to be satisfied, test methods,
elements, responsible activities associated with the testing, measures required, test data
processing requirements, and recording analysis and evaluation procedures to be used.”
7.2 Change to read as follows:  “This DID is applicable to system and subsystem tests that
include laboratory tests, simulations, ground tests, flight tests, integration tests, human
factor tests, operational tests and acceptance tests.”
10.1 Format.  Change “The tTest and Evaluation Program pPlan (TEPP) shall be in the
contractor’s format and shall conform to the following:” to read “The Integrated Test and
Evaluation pPlan (ITEP) shall be in the contractor’s format”.
10.1.1 Delete
10.1.2 Delete
(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G008
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)

Block 4:  (Cont.)
10.2.2 Introduction.  Change to read as follows:  “The introduction shall describe the plan
and its relationship to the elements of the overall program, and an overview of the test
program’s objectives, including process flow diagrams, milestones/significant
accomplishments, test resources and personnel, and relationship to design development,
production and tactical deployment.
10.2.3 Change “The TEPP…” to “The ITEP…”
10.2.4 Change “i.e., Joint Test Group (JTG)”
10.2.5 Tests and examinations.  Chnage “The TEPP” to “The ITEP”10.3.2 Change the
first sentence to read as follows:  “Consists of an overview of the objectives of the plan,
including process flow diagrams, milestones, personnel participation, locations, schedules,
and security measures to be observed.”
10.3.310.2.5.1 Change to read as follows:  “Process Flow Diagrams.  The process flow
diagrams will reflect a functional description of the test and evaluation program using a
block diagram portrayal of the functions that must be met to satisfy the total test
program.”
10.2.5.2 References. Change “The TEPP…” to “The ITEP…”
10.2.5.3 Change to read as follows:  “Test and Evaluation Objectives.  Describes the
objective of each test performed, including the traceability to requirements documents, test
requirements, data requirements and evaluation criteria for each test.”

a.  Test requirements
b.  Data requirements
c.  Evaluation
d.  Criteria

10.2.5.4 Test support requirements.
10.2.5.4a Change to read as follows:  “Instrumentation.  Indicates the data collection
method that will be used and the approximate number and types of parameters to be
recorded.”
10.2.5.4b Test Logistics,” change to “identify logistics requirements including maintenance
and repair for test equipment and facilities, and packaging, handling, storage and
transportation (PHS&T) for test articles, support equipment and spares.
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(Continued)

CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G008
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: NMD Integrated Test and Evaluation Plan (ITEP)

Block 4:(Cont.)
10.2.5.4c Change “Government facilities” to “Government facilities and locations for each
type of test…”Change to read as follows:  “Government test facilities.  Identify the specific
government to be used for each type of test.”
10.2.5.4d Change to read as follows:  “Data reduction and analysis.  Describes data to be
collected and the data reduction and analysis techniques that will be used to interpret the
data.”  “An overview of the procedures that the contractor will use to analyze, evaluate,
and verify the test results will also be provided.
10.2.5.5 Change to read:  General Tests:  This section shall provide a listing for each type
of test, a description, test methodology and general change to procedures.
10.2.5.6 Special tests. Change to read as follows:  “Special tests.  Provides a list of special
test resources necessary to verify satisfactory system or subsystem performance to
specifications.”
Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final test plan within 30
days after receipt of Government comments.

(End of G008)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G009
2. TITLE OF DATA ITEM: Test Design and Assessment Report
3. SUBTITLE: Ground and Flight Test Evaluation and Assessment Final Report
4. AUTHORITY: (Data Acquisition Document No.): DI-ATTS-81273/T
5. CONTRACT REFERENCE: SOW para. 7.7.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: AD
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
3.1 Change first sentence to read as follows:  “This report documents the results of the
evaluation of a system’s test design”.
7.1 Change to read as follows:  “This DID contains the format and preparation
instructions for system evaluation resulting from a specified test phase or period.”
7.2 Delete this paragraph in its entirety.
10.2 Change to read as follows:  “Format.  The Test Evaluation and Assessment Final
Report shall be in the contractor’s format.”
10.3 Change to read as follows:  “Content Requirements.  The content of the Test
Evaluation and Assessment Final Report shall be the following:.”
10.3.1 Change to read as follows:  “A brief description of the functional operation of the
system and of each element.”
10.3.2 Change to read as follows:  “A description of the systems operational concept.”
10.3.3.1 Change to read as follows:  “Identification of mission requirements and
operational constraints.”

(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G009
2. TITLE OF DATA ITEM: Test Design and Assessment Report
3. SUBTITLE: Ground and Flight Test Evaluation and Assessment Final Report

Block 4: (Cont.)
10.3.3.2 Change to read as follows:  “For each item to be included in this analysis, a
definition of risks and risk mitigation and identification of areas that require additional
testing.”
10.3.3.3 Change to read as follows:  “System integration and performance measurements
tested.”
10.3.3.4 Change to read as follows:  “System engagement performance measurements
tested, e.g., acqisistion, track, discrimination, interception, etc..”
10.3.3.5 Change to read as follows:  “System kill capability and performance assessment.”
10.3.3.6 Change to read as follows:  “Human-in-control operations and performance
Measurements tested.”
10.3.3.7  Add item to read as follows:  “Assessment of verification related to testing,
demonstrations, inspections and T&E analysis”.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final test plan within 30
days after receipt of Government comments.

Blocks 12 and 13:  Submit Draft Report 75 calendar days prior to End of Common phase
(CLIN 0131) for Government approval.  Submit Final at End of Common phase (CLIN
0131)

(End of G009)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G010
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Data Accession List/Internal Data
4. AUTHORITY: (Data Acquisition Document No.): DI- MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 7.1.0
6. REQUIRING OFFICE: BMDO/JNC
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY:  See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 30DAC
13. DATE OF SUBSEQUENT SUBMISSION: MTHLY
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Provide electronic copies of any unclasssified documents listed on the LSI Data Accession
List as requested by the JPO.  For documentation that is not available in electronic format
(e.g., display photographs) or classified data, one hard copy shall be delivered to the JPO
as requested.
10.  Preparation Instructions.  The Contractor shall provide an accession list identifying
contractor internal data which have been generated by the Contractor as a result of the
work effort called for bythis contract.
10.3  Content.  Include on the Data Accession List all reports, documents, studies, and other
data either generated or used by the contractor in the performance of this contract.  For
computer software, omit standard commercial products used by the contractor in the
performance of this contract.  CDRL documents shall not be included in the Data
Accession List.
10.3.2  General.  The List shall include the identification number of the document, title
which shall provide a brief description of the content, date of the document (and date of
and any revisions or changes), and an indication of the Government’s Right to the data
using the following codes:

“UR” = Unlimited Rights
“LR” = Limited Rights
“GPLR” = Government Purpose License Rights

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G011
2. TITLE OF DATA ITEM: Engineering Change Proposals (ECP)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-CMAN-80400/T
5. CONTRACT REFERENCE: SOW para. 7.2.7
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: O/TIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
7.1 Change to read as follows:  This Data Item Description contains the requirements for
preparation of the Engineering Change Proposal resulting from the work task described
by paragraph 5.3 of EIA/IS-649 National Consensus Standard for Configuration
Management, dated August 1995.
10.2 Change to read as follows:  The Engineering Change Proposal shall be in contractor
format using EIA/IS-649 as a guide.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G012
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: Weapon System Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 7.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: See Block 16
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Block 8:  The Weapon System Element Level A Specification will be submitted for
approval.  Government review and approval (or disapproval) and comment to the Element
Specification will be provided within 45 days after receipt.  Re-submittal of Weapon
System Element Level A Specification will be within 30 days of receipt of Government
comment.

Blocks 10, 12 and 13:  Submit Weapon System Element Level A Specification as required
during this period.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G013
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: NMD Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 3.2.3, 3.2.10, 3.3.2, 3.3.3.1, 3.3.3.2, 3.5.3.1
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Delete the following paragraphs in their entirety:

4.2.3,
4.2.3.1,
4.2.3.2,
4.2.5 and
5.8

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final NMD Software
Development Plan within 30 days after receipt of Government comments.

Blocks 10, 12 and 13:  The Software Development Plan (SDP) will be updated, as required,
and submitted for Government approval.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G014
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Risk Management Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 7.2.5
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
The contractor shall prepare, implement and maintain, a LSI Risk Management Plan to
include risk management tasks that encompass the effort to establish, implement, and
maintain a proactive risk management program that provides for the identification,
analysis, assessment and mitigation of risk issues in achieving LSI program cost, schedule,
and performance goals

Blocks 12 and 13:  The Risk Management Plan will be updated, if required, at System
Critical Design Review (SCDR) and C2 Preliminary Design Review (PDR).

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G015
2. TITLE OF DATA ITEM: System Safety Program Plan
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-SAFT-80100A
5. CONTRACT REFERENCE: SOW para. 7.8.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Blocks 12 and 13:  The System Safety Program Plan will be updated, if required, at C2
Preliminary Design Review (PDR), with revisions as required.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G016
2. TITLE OF DATA ITEM: Parts Control Program Plan
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80526B/T
5. CONTRACT REFERENCE: SOW para. 7.2.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
The Data Item Description (DID) DI-MISC-80526B is modified to read as follows

SCOPE/ PREPARATION INSTRUCTIONS

CONTENT- The Parts, Materials and Processes Control Program Plan shall describe the
Parts, Materials and Processes control process to include:

A Organizational structure used to manage PMP related issues and the interfaces with
other PMP related functional areas, including designation of a PMP control board.

B Process for hardware subcontractor PMP control, including criteria to certify
contractors for reduced oversight, and methods to manage subcontractors that are
unable to obtain certification.

C Requirements for hardware subcontractor PMP control programs to include:
1)  Documented PMP selection processes that maximize standardization consistent

with program requirements.
2)  PMP Qualification to meet the reliability and performance requirements for the

application in which they are used. Qualification shall include radiation
hardness evaluation and destructive physical analysis where applicable.

(Continued)

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G016
2. TITLE OF DATA ITEM: Parts Control Program Plan
3. SUBTITLE:

Block 4 (Cont.)
3) Part, Material, and Process specifications and change control of these

specifications.
4) Screening and Ongoing Quality Assurance addressing use of the following

methods: qualified lines, screening plans, testing of higher level assemblies, and
use of statistical quality assurance data.

5) Processes to ensure the integrity of the parts and materials through those
manufacturing processes within the control of the supplier, to include handling,
shipping, storage, and part marking.

6) Use of the Government Industry Data Exchange Program (GIDEP) to obtain
part failure reporting data and advance warning of diminishing sources. Other
industry data sources (i.e. TacTech) shall also be used to obtain information on
diminishing source risks.

7) Electronic Parts Diminishing Manufacturing Source risk management
approach.

8) Criteria for assessing and verifying the suitability of Commercial-off-the-shelf
(COTS) parts for the intended application.

9) Subtier PMP management and supplier selection criteria.
10) The use of electronic searchable parts and materials lists and performance

metrics using these lists.
11) A process to respond to failure events and document lessons learned in PMP

selection and control.
12) Corrosion Prevention and Control
13) Radiation Hardness Assurance of spacecraft or launch systems, addressing total

ionizing dose, single event effects, part selection criteria for radiation hardness,
and design mitigation techniques.

14) Contamination Control in design, manufacturing, test, shipment, launch, and
operation for all contamination sensitive hardware including space based
systems and optics.

D Use of hardware subcontractor parts database information to establish metrics to track
program PMP performance and DMS risks.

(Continued)
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CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___ X __
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G016
2. TITLE OF DATA ITEM: Parts Control Program Plan
3. SUBTITLE:

Block 4 (Cont.)
FORMAT: Seller’s document format is optional. Data should be prepared in electronic
format compatible with Microsoft Office (e.g. Word, Excel, PowerPoint, or Access). Data
shall be submitted on 3.5” high density diskettes and/or electronically transmitted (FTP) to
buyer’s protected server.

Government review and approval (or disapproval) and comment will be provided within
45 days after receipt.  Submit final PCPP within 30 days after receipt of Government
comments.

(End of G016)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G017
2. TITLE OF DATA ITEM: Presentation Material
3. SUBTITLE: Presentation Material for Meetings, Audits & Reviews
4. AUTHORITY: (Data Acquisition Document No.): DI-ADMN-81373
5. CONTRACT REFERENCE: SOW para. 7.2.1, 7.3.2, 7.7.1
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Blocks 10, 12 and 13:  Presentation Material for customer reviews, audits and meetings will
be provided at the meetings.
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G018
2. TITLE OF DATA ITEM: System/Subsystem Design Description (SSDD)
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81432
5. CONTRACT REFERENCE: SOW para. 7.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Blocks 10, 12 and 13:  The System/Subsystem Design Description (SSDD) will be updated,
if required, at System Critical Design Review (SCDR) andother program events as
necessary during this Period of Performance (POP).

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G019
2. TITLE OF DATA ITEM: Product Assurance Quality Program Plan
3. SUBTITLE: NMD Product Assurance Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-QCIC-81198
5. CONTRACT REFERENCE: SOW para. 7.2.1, 7.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10  Preparation Instructions.
The NMD System Product Assurance Plan shall incorporate the Product Assurance Plans
for all elements of the NMD System
10.3  Change to read as follows:  General.  The Product Assurance Quality Program Plan
shall be complete, accurate, concise, and written with clarity.  The plan shall identify how
the contractor will satisfy the specific quality tasks within the contract and describe the
contractor’s understanding of all documentation tasks required for meeting the
contractual requirements.  The plan shall be consistent with the Quality Program
Requirements of MIL-Q-9858A, all amendments, and the Contract Reliability and
Maintainability Requirements

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G020
2. TITLE OF DATA ITEM: Interface Control Document (ICD)
3. SUBTITLE: NMD External Interface Control Documents (ICD’s)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 7.2.3, 7.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Add Format - Contractors format is acceptable.

Blocks 8, 12 and 13:  The NMD External Interface Control Documents (ICD) will be
updated, if required, at System Critical Design Review (SCDR) and C2 Preliminary Design
Review (PDR). Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt.  Submit final Element Interface Control Documents
within 30 days after receipt of comments.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G021
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: NMD Integration Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 7.2.1, 7.2.8, 7.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10.2 Change to read as follows:  Document shall be in accordance with Contractor
format.
Add the following:

Contents of Plan
Plan shall include a discussion of the following:
• • System Integration Roadways
• • System Interfaces
• • System Integration Tools
• • Role of the JNTF and ISTC in the integration and test process
• • Intro-element Integration
• • Element-to-element Integration
• • Deployment Integration activities

(Continued)
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G021
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: NMD Integration Plan

Blocks 8, 10, 12 and 13:  The NMD System Integration Plan will be updated, if required, at
System Critical Design Review (SCDR) and C2 Preliminary Design Review (PDR).
Government review and approval (or disapproval) and comments will be provided within
45 days after receipt of each submittal.  Submit final NMD System Integration Plan within
30 days after receipt of comments.

(End of G021)
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G022
2. TITLE OF DATA ITEM: Request for Deviation
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-CMAN-80640B/T
5. CONTRACT REFERENCE: SOW para. 7.2.1
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: O/TIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
7.1 Change to read as follows:  This Data Item Description (DID) contains the
requirements for deviation to product configuration documentation per paragraph 5.3.4 of
EIA/IS-649, National Consensus Standard for Configuration Management, dated August
1995.
7.2  Delete this paragraph in its entirety.
10.2  Change to read as follows:  Format and Content.  The Request for Deviation shall be
prepared in contractor format.  The RFD content shall use EIA/IS-649 as a guide.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G023
2. TITLE OF DATA ITEM: Request for Waiver
3. SUBTITLE:
4. AUTHORITY: (Data Acquisition Document No.): DI-CMAN-80641B/T
5. CONTRACT REFERENCE: SOW para. 7.2.1
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: O/TIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
7.1 Change to read as follows:  This Data Item Description (DID) contains the
requirements for variance to product configuration documentation per paragraph 5.3.4 of
EIA/IS-649, National Consensus Standard for Configuration Management, dated August
1995.
7.2  Delete this paragraph in its entirety.
10.2  Change to read as follows:  Format and Content.  The Request for Waiver shall be
prepared in contractor format.  The RFW content shall use EIA/IS-649 as a guide.

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.:  G024
2. TITLE OF DATA ITEM: Nuclear Survivability Program Plan
3. SUBTITLE: NMD Nuclear Hardness and Survivability Program Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NUOR-80156A/T
5. CONTRACT REFERENCE: SOW para. 7.2.6
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Update ATP + 90D
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10.2  Delete last sentence
10.3.a  Revise to read as follows:

“a. The plan shall describe the specific design features and other approaches to be
utilized to achieve nuclear survivability. (Delete second sentence ) 7. 3 through 7.7,  delete
in their entirety.”
10. c.  Delete second sentence in its entirety
10.d.  Delete second sentence in its entirety
10.e  Delete word “respective” in first sentence, delete second sentence in its entirety.
10.g and h  delete in their entirety
10.4.a  Change to read as follows :

”a. The plan shall delineate analytical efforts that supplement or replace testing, to
include computer codes, and the intended applications of analytical techniques. “
10.4.b  delete in its entirety
10.4.c  Revise as follows:

(Continued)
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I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G024
2. TITLE OF DATA ITEM: Nuclear Survivability Program Plan
3. SUBTITLE: NMD Nuclear Hardness and Survivability Program Plan

Block 4 (Cont.):
“c. The plan shall delineate subsystem and system-level tests to be performed

including methods of extrapolation from test environment to the threat environments, the
test simulators and rationale for simulator choices and relationships to analytical efforts.”
10.4.d  Delete in its entirety
10.4.e  Revise as follows:
“e. The plan shall describe survivability philosophy used for selection and rejection of piece
parts, materials, and device technologies. There shall be particular emphasis on design
philosophy for hardness critical ( HCI) and mission critical equipments. The plan shall
describe the configuration control approach to control HCI’s and HCP’s.”
10.4.f  Delete in its entirety.
10.4.g  Revise as follows:

“g. The plan shall delineate the projected requirements, driven by nuclear
survivability of the system, for hardened parts,  and the impacts of these requirements on
the program and system design and operation.”
10.4.h  (OK as is ).
10.4.i  Revise as follows:

“i. The plan shall identify the nuclear survivability trade-offs that shall be performed
against other system requirements such as schedule cost, reliability and producibility.”
10.5.a Revise as follows:

“a. Nuclear survivability areas of high risk and uncertainty, including the impact on
cost, performance, and weight”.

10.5.b,c and d  delete in their entirety.
10.6.a  Delete words “logistic support”.
10.6.d and e  Delete in their entirety.
10.7 Delete entire paragraph.
10.8  and 9 (ok as is).
Blocks, 10, 12 and 13:  The Weapon System Nuclear Hardness and Survivability Program
Plan will be updated, if required, at System Critical Design Review (SCDR) and C2
Preliminary Design Review (PDR).



HQ0006-98-C-0003
Exhibit G

G-40

(End of G024)

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G025
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: System Consolidated Facilities Requirement Document (FRD)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 7.8.4
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: 90 Days prior to C1U2 Deployment Readiness

Review
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
The Consolidated Facilities Requirements Document (FRD) defines the facility concepts
and requirements for deployment and operations of the NMD System.  It determines the
facility functional requirements for the system and provides traceability to the system
requirements.  The information is to be used to support facilities planning, design and
budgeting/programming.

The FRD includes lists, design requiremnets and descriptions of all required facilities to
support the NDM System and the Elements.  It provides the descriptions for each facility
required in terms of attributes or specified environments, which effect performance, design
and/or cost.
FRDs included:

• • Functional descriptions
• • General facility descriptions
• • Current DD Form 1391

 (Continued)
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 CONTRACT DATA REQUIREMENTS LIST  (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G025   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  System Consolidated Facilities Requirement Document (FRD)
 
 Block 4:  (Cont.)
 FRDs included:  (Cont.d)

• • Site plans, preliminary line drawings and facility specifications
• • Utility and transportation requirements
• • Construction contractor considerations and schedule requirements
• • Security considerations

 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final FRD within 30 days
after receipt of Government comments.
 
 
 (End of G025)
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G026   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Integrated Deployment Plan (IDP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 7.3.6, 7.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  90 Days prior to C1U1 PRR
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table G-1
 16. REMARKS:  
 Block 4:
 The NMD Integrated Deployment Plan (IDP) will provide a managerial overview of the
actions and activities required to plan for and execute deployment of an initial capability in
support of the system identified in the Capability 1 (C1), support the Deployment
Readiness Review and execute deployment of the NMD System.
 
 The IDP will be the overarching plan to deploy a system capable of performing the defined
mission in the operational environment as identified by the user.  The plan will accomplish
the following:
 

• • Identify system-level deployment concepts, strategies, planning, plan requirements,
and activities

• • Identify deployment planning and execution roles and responsibilities
• • Identify required agreements between various agencies
• • Integrate, through the use of the Master Integrated Program Schedule (MIPS), all

Project Office deployment planning
• • Summarize significant risks to deployment

 (Continued)
 
 G. PREPARED BY:  LTC CRAIG MAC ALLISTER  H. DATE:  18 MAR 98
 I. APPROVED BY:  A. L. AUSTIN, BMDO/DCTD  J. DATE:  18 MAR 98



HQ0006-98-C-0003
Exhibit G

G-43

 
 

 CONTRACT DATA REQUIREMENTS LIST  (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G026   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Integrated Deployment Plan (IDP)
 
 Block 4:  (Cont.)

• • Define the Deployment Planning Program Integrated Product Team (DP PIPT) and
subgroups

• • Establish a process for referring deployment planning issues to the DP PIPT
• • Identify deployment planning requirements, implementation constraints, and

deployment status across all phases of the NMD Program:
 Identify deployment planning and site activation schedule requirements
 Facilitate identification of deployment concerns and incorporation of those
concerns into the development phase.
 Identify required milestones to support production and manufacturing
planning.
 Address system common services, functions, and items.
 Integrate site activation activities into the total deployment effort.
 Ensure user needs and requirements are incorporated into deployment
planning.
 Contain the system-level execution planning for deployment, if directed to do so
in the FY00 Deployment Readiness Review.
 

 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final IDP within 30 days
after receipt of Government comments.
 
 
 (End of G026)
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G027   
 2. TITLE OF DATA ITEM:  Site Preparation Requirements and Installation Plan
 3. SUBTITLE:  Capstone Site Activation Plan (CSAP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MGMT-80033
 5. CONTRACT REFERENCE:  SOW para. 7.3.6, 7.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  DRR -60 CD
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table G-1
 16. REMARKS:  
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final CASP within 30 days
after receipt of Government comments.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G028   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Integrated Logistics Support Plan (ILSP) - Update
 4. AUTHORITY: (Data Acquisition Document No.):  DI-ILSS-80095
 5. CONTRACT REFERENCE:  SOW para. 7.3.6, 7.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  30 Days Prior to PDR
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table G-1
 16. REMARKS:  
 Block 4:
 Contractor shall use DI-ILSS-80095 as a guide.
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final ILSP-Update within
30 days after receipt of Government comments.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER__X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G029   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  NMD System Training Plan (STP)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 7.8.3
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  0TIME
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  IDR -90CD
 13. DATE OF SUBSEQUENT SUBMISSION:  
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table G-1
 16. REMARKS:  
 Block 4:
 The document shall contain the Contractor’s plans for preparing for and conducting
training of Government personnel on the NMD System through all phases of the program.
It shall include identification of training courses to be conducted, training material to be
developed for the courses, training equipment to be provided, and training facility
requirements.  It shall identify the roles of the Contractor and the Government in all
training activities as well as detail schedules.
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final STP within 30 days
after receipt of Government comments.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G030   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Safety Assessment Report (SAR) / Hazard Tracking System (HTS)
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 7.7.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table G-1
 16. REMARKS:  
 Block 4:
 Add paragraph 10.4.  Document content will address potential hazards associated with
physical and personnel safety, environmental pollution or hazardous materials and waste,
and personal health, risk assessments and hazards prioritization, and the databases used to
identify, track, and minimize the aforementioned hazards associated with each system
test(s).
 
 Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final SAR/HTS within 30
days after receipt of Government comments.
 
 Blocks 12 and 13: Submit 6 months prior to first test, as required, for Government
approval.  Submit 6 months prior to subsequent tests as required for Government
approval.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G031   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Range Safety Data Package
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 7.7.2
  6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  ASREQ
 11. AS OF DATE:  N/A
 12. DATE OF FIRST SUBMISSION:  6 Months prior to each test as required.
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table G-1
 16. REMARKS:  
 Block 4:
 Add paragraph 10.4.  This document will address all potential safety hazards associated
with preparing and conducting flight test operations at VAFB and USAKA, and the
precautions taken, consistent with operational requirements, to protect mission objectives,
prevent injury to local, permanent and transient Contractor/Government personnel,
minimize damage to property, and preclude the advent of an international incident.
 
 New paragraph 10.5.  Document will include:
• • Terminal and/or launch area hazard analyses associated with incoming re-entry

vehicles (e.g., debris from booster stages post-boost vehicles, etc., probably of impact,
debris dispersal; ground safety missile buildup, transport, and associated ground
handling procedures.

• • Local launch hazard analyses associated with a missile containing a Flight Termination
System (FTS) Contractor Furnished.  Consisting of the following:
− − Hazard area (debris corridor) clearances, range tracking and missile Inertial Nav

System (INS) (or GNC) data to estimate missile deviation footprint.
 (Continued)
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 CONTRACT DATA REQUIREMENTS LIST (Continuation Sheet)
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___ X __
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G031   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Range Safety Data Package
 
 Block 4:  (Cont.)

− − Hazard area analyses associated with local launch operations.  Hazard operations
include:
− − Booster/payload/assy, transport and handling at USAKA and Target Vehicle

Assembly, transport and handling at VAFB.
− − WS/launch cell mech, Elec. Ops. at USAKA
− − WS/USAKA integration testing.

− − Booster/payload mating & C/O:
− − Payload (EKV) propellant and gases pressurization.
− − Ordnance transport, handling and installation.
− − Electrical c/o of ordnance after installation.

− − Identification of hazardous systems:
− − Booster (Net Explosive Weight of TNT, explosives classification).
− − P/L (EKV) Propellant and gas pressurized vessels, explosive devices (FTS and

separation system), radioactive/toxic chemicals/materials.
− − GSE (TBD)

 
 
 (End of G031)
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G032   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  Technical Reports
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 7.2.2, 7.3.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  See Block 16
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table G-1
 16. REMARKS:  
 Block 4:
 This CDRL item shall contain formal documentation of technical information.
 Contractor format is acceptable.
 
 Blocks 12 and 13:  Specific submittal requirements for these reports will be determined as
part of on-going IPT activity.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G033   
 2. TITLE OF DATA ITEM:  Contractor’s Configuration Management Plan
 3. SUBTITLE:  NMD Configuration Management Plan
 4. AUTHORITY: (Data Acquisition Document No.):  DI-CMAN-80858A/T
 5. CONTRACT REFERENCE:  SOW para. 7.2.7, 7.3.2
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  OTIME
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  ATP +60D
 13. DATE OF SUBSEQUENT SUBMISSION:  ASREQ
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table G-1
 16. REMARKS:  
 Block 4:
 7.1  Change to read as follows:
 This DID contains the format, content, and preparation instructions for a data item
resulting from work tasks described in EIA/IS 649.
 
 10.2  Format and Content.  Change to read as follows:
 The Contractor’s Configuration Management Plan format and content shall be in
accordance with EIA/IS 649.
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 CONTRACT DATA REQUIREMENTS LIST
 
 A. CONTRACT LINE ITEM NO:  0132  B. EXHIBIT:  G
 C. CATEGORY:  TDP___  TM___  OTHER___X__
 D. SYSTEM/ITEM:  NMD LSI   
 E. CONTRACT/PR. NO:  HQ0006-98-C-0003  F. CONTRACTOR:  BOEING
    
 1. DATA ITEM NO.:  G034   
 2. TITLE OF DATA ITEM:  Scientific and Technical Reports
 3. SUBTITLE:  System Behavior Analysis Report
 4. AUTHORITY: (Data Acquisition Document No.):  DI-MISC-80711/T
 5. CONTRACT REFERENCE:  SOW para. 7.2.10
 6. REQUIRING OFFICE:  
 7. DD250 REQ:  LT
 8. APP CODE:  N/A
 9. DISTRIBUTION STATEMENT REQUIRED:  F
 10. FREQUENCY:  See Block 16
 11. AS OF DATE:  ASREQ
 12. DATE OF FIRST SUBMISSION:  See Block 16
 13. DATE OF SUBSEQUENT SUBMISSION:  See Block 16
 14. DISTRIBUTION and 15. TOTAL COPIES:  See Table G-1
 16. REMARKS:  
 Block 4:
 10.2  Change to read as follows:  Document shall be in accordance with Contractor format.
 Add the following:  Contents of report shall:

 Identify/Document results of Behavior Verification for BMC3 upgrades/modifications
to BMC3 elements

− − Compared to Baseline BMC3 Behavior
− − Compared to BMC3 Requirements

Block 10:  Report verification of changes following each upgrade/modification to BMC3
Element of NMD System.

Blocks 12, 13:  Within 30 Days following completion of each incremental upgrade to BMC3
Element.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G035
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Information Architecture (IA)
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 7.2.10
  6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: AT DRR
13. DATE OF SUBSEQUENT SUBMISSION: N/A
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10  Preparation instructions.
This CDRL documents the status of the Information Architecture at the end of the CLIN
and delivers a complete version of the Information Architecture Model.
10.2  Change to read as follows:  Report will be prepared in contractor format and
submitted as electronic files via zip disk.
10.3  Change to read as follows:  This report shall contain three electronic files:
10.3.1  A complete up-to-date version of the Information Architecture Model.
10.3.2  A file containing a detailed description of the functions of the Information
Architecture and its interfaces with other elements/systems.
10.3.3  A File containing a complete dictionary of terms and definitions used in the
Information Architecture.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G036
2. TITLE OF DATA ITEM: Verification, Demonstration and Evaluation Plan
3. SUBTITLE: NMD System Verification Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MNTY-81188/T
5. CONTRACT REFERENCE: SOW para. 7.2.4
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10.1  Delete “Demonstration and Evaluations”.
10.2  Content.  Delete and insert the following:
The Verification Plan shall describe, at the system level, how system requirements will be
verified through testing, simulation and analysis.  It shall include top level schedules,
descriptions of test facilities and equipment, and overall planning approach.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G037
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Universal Documentation System Inputs
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para. 7.7.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10  Preparation Instructions.
This CDRL covers the PI, PRD, and OR Documents as defined in RCC Document 501.97.
The necessary updates will be generated using the format instructions contained in RCC
Document 501-97 or as established by existing versions of NMD UDS documents.
Content.  Content shall be as prescribed in RCC Document 501.97.

Block 16:  UDS Inputs shall be submitted IAW as required IAW schedule guidelines in
Para. 3.4 of RCC Document 501-97 and as required for KMR and other Test Facilities for
Government approval.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final UDSI within 30 days
after receipt of Government comments.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G038
2. TITLE OF DATA ITEM: Scientific and Technical Reports
3. SUBTITLE: Initial Sustainment Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-MISC-80711/T
5. CONTRACT REFERENCE: SOW para.
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
 9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: 0TIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: IDR -45CD
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
This document shall describe the Contractor’s plan for providing initial sustainment of the
NMP System at all sites.  It shall detail all sustainment support to be provided by the
Contractor (and subcontractors) including support services (logistics and maintenance),
spares and repair parts, depot support, training, documentation, software support,
sustaining engineering and such other support and services as may be required under the
terms of the contract.  The information to be provided must be sufficient to assure the
Government that the NMD System can be maintained at the required levels of readiness
with the planned level of support.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 45 days after receipt of each submittal.  Submit final Initial Sustainment
Plan within 30 days after receipt of Government comments.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G039
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: Weapon System Test Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-80566/T
5. CONTRACT REFERENCE: SOW para. 7.3.5
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: Update 60 Days after ATP
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
10.3.1a  Change to read as follows:
“Title of the test program to be conducted.”
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G040
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: Weapon System Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427
5. CONTRACT REFERENCE: SOW para. 3.7.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G041
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: BMC3 Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 7.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: RASR
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Block 8:  The BMC3 Element Level A Specification will be submitted for approval.
Government review and approval (or disapproval) and comments will be provided within
45 days after receipt of each submittal.  Submit final BMC3 Element Level A Specification
within 30 days after receipt of Government comments.

Blocks 10, 12 and 13:  Submit BMC3 Element Level A Specification as required during this
period,
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G042
2. TITLE OF DATA ITEM: Software Development Plan
3. SUBTITLE: BMC3 Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 7.6.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: AT C2 PDR
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Preparation Instructions:  Plan shall be prepared in Contractor format.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G043
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: BMC3 Test Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-80566/T
5. CONTRACT REFERENCE: SOW para. 7.6.8
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: ONE/R
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: AT C1U2 PDR
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G044
2. TITLE OF DATA ITEM: Verification, Demonstration and Evaluation Plan
3. SUBTITLE: BMC3 Verification Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-ILSS-81188/T
5. CONTRACT REFERENCE: SOW para. 7.6.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Blocks 12 and 13:  Plan shall be submitted at C1U1 PDR.

Plan shall be updated as required following each BMC3 update build.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G045
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: XBR Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431
5. CONTRACT REFERENCE: SOW para. 7.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Block 8:  The XBR Element Level ASpecification will be submitted for approval.  The
Prime Item and Configuration Specification will be submitted for review.  Government
review and approval (or disapproval) and comments will be provided within 45 days after
receipt of each submittal.  Submit final XBR Element Level A Specification within 30 days
after receipt of Government comments.

Blocks 10, 12 and 13:  Submit Draft XBR Element Specification 15 days prior to System
Functional Review (SFR) for Government review and comments.
Submit final XBR Element Level A Specification for Government approval 15 days prior
to System Preliminary Design Review (SPDR).  Submit revisions as required.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 19 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G046
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: XBR Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 7.5.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: C2 + 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Contractor Format is acceptable.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G047
2. TITLE OF DATA ITEM: Verification, Demonstration, and Evaluation Plan
3. SUBTITLE: XBR Verification Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-ILSS-81188/T
5. CONTRACT REFERENCE: SOW para. 7.5.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: C2 + 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Contractor Format is acceptable.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G048
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: XBR Test Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-80566/T
5. CONTRACT REFERENCE: SOW para. 7.5.4
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: C2 + 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Contractor Format is acceptable.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G049
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: UEWR Element Level A Specification
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431
5. CONTRACT REFERENCE: SOW para. 7.2.3
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: ASREQ
12. DATE OF FIRST SUBMISSION: See Block 16
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Add Format - Contractor format is acceptable

Block 8:  The UEWR Element Level ASpecification will be submitted for approval.  The
Prime Item and Configuration Specification will be submitted for review.  Government
review and approval (or disapproval) and comments will be provided within 45 days after
receipt of each submittal.  Submit final Element Specification within 30 days after receipt
of Government comments.

Blocks 10, 12 and 13:  Submit Draft UEWR Element Specification 15 days prior to System
Functional Review (SFR) for Government review and comments.
Submit final UEWR Element Level A Specification for Government approval 15 days prior
to System Preliminary Design Review (SPDR).  Submit revisions as required.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G050
2. TITLE OF DATA ITEM: Software Development Plan (SDP)
3. SUBTITLE: UEWR Software Development Plan (SDP)
4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81427/T
5. CONTRACT REFERENCE: SOW para. 4.4.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: C2 + 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Contractor Format is acceptable.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G051
2. TITLE OF DATA ITEM: Verification, Demonstration, and Evaluation Plan
3. SUBTITLE: UEWR Verification Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-ILSS-81188/T
5. CONTRACT REFERENCE: SOW para. 7.4.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: C2 + 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Contractor Format is acceptable.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G052
2. TITLE OF DATA ITEM: Test Plan
3. SUBTITLE: UEWR Test Plan
4. AUTHORITY: (Data Acquisition Document No.): DI-NDTI-80566/T
5. CONTRACT REFERENCE: SOW para. 4.7.2, 7.4.5
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: OTIME
11. AS OF DATE: N/A
12. DATE OF FIRST SUBMISSION: CD3 + 60 DAC
13. DATE OF SUBSEQUENT SUBMISSION: ASREQ
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:
Block 4:
Contractor Format is acceptable.
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G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0132 B. EXHIBIT: G
C. CATEGORY: TDP___ TM___ OTHER___X__
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1. DATA ITEM NO.: G053
2. TITLE OF DATA ITEM: System/Subsystem Specification (SSS)
3. SUBTITLE: Weapon System Prime Item Specification
  4. AUTHORITY: (Data Acquisition Document No.): DI-IPSC-81431/T
5. CONTRACT REFERENCE: SOW para. 7.3.2
6. REQUIRING OFFICE:
7. DD250 REQ: LT
8. APP CODE: N/A
9. DISTRIBUTION STATEMENT REQUIRED: F
10. FREQUENCY: See Block 16
11. AS OF DATE: See Block 16
12. DATE OF FIRST SUBMISSION: ASREQ
13. DATE OF SUBSEQUENT SUBMISSION: See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table G-1
16. REMARKS:

G. PREPARED BY: LTC CRAIG MAC ALLISTER H. DATE: 18 MAR 98
I. APPROVED BY: A. L. AUSTIN, BMDO/DCTD J. DATE: 18 MAR 98
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EXHIBIT H

CONTRACT DATA REQUIREMENTS LIST (CDRL)

FOR THE

NATIONAL MISSILE DEFENSE (NMD) LEAD SYSTEM INTEGRATOR (LSI)

NMD LSI Special Studies and Analyses CDRL

                           19 August 1999
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Exhibit H

   H-2

Block 14, Distribution*
CDRL SEQ No. H001 H002

Short Title TR PM
BMDO/JNC 4 4
BMDO/POE
BMDO/POC
BMDO/DCTD
ESC/NDB
SFAE-AMD-GBE
SAF/AQSI
Navy Code 865
ACO
TIC 1
Other ** **
Block 15,Total 5** 4**
Block 6, Requiring
Office

JN/I JN/I

Table H-1, CDRL Distribution Matrix
* These are the intended recipients of CDRL items.  Electronic submission per CDRL
instruction paragraph 11c will satisfy BMDO unclassified distribution requirements.

** Any additional CDRL recipients will be identified in Task Instructions.
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CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0004 B. EXHIBIT: H
C. CATEGORY: TDP___ TM___ OTHER__X_
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1.  DATA ITEM NO.: H001
2.  TITLE OF DATA ITEM:  Scientific and Technical Reports
3.  SUBTITLE:    (As Stated in Task Order)
4.  AUTHORITY (Data Acquisition Document No.):   DI-MISC-80711/T
5.  CONTRACT REFERENCE:  SOW 3.2.12
6.  REQUIRING OFFICE: JN/I
7.  DD 250 REQ:  LT
8.  APP CODE:  A
9.  DISTRIBUTION STATEMENT REQUIRED:   F
10. FREQUENCY:  ONE/R
11. AS OF DATE:  N/A
12. DATE OF FIRST SUBMISSION:  See Block 16
13. DATE OF SUBSEQUENT SUBMISSION:   See Block 16
14. DISTRIBUTION and 15. TOTAL COPIES: See Table H-1
16. REMARKS:
Block 4:
10 Preparation Instructions.
10.3 Content.   Contractor format acceptable.  Specific content to be as stated in
Task Instructions.

Block 8:  Government review and approval (or disapproval) and comments will be
provided within 30 days after receipt of each submittal unless otherwise specified in
Task Instruction.

Block 12:  As specified in Task Instructions.

Block 13:  If the Government provides any comments, submit a final report
incorporating Government comments within 30 days after receipt of Government
comments unless otherwise specified in Task Instructions.

G. PREPARED BY: HANS PITTNER H. DATE: 19 AUG 99
I. APPROVED BY: ROY G. HUFFMAN J. DATE: 19 AUG 99
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   H-4

CONTRACT DATA REQUIREMENTS LIST

A. CONTRACT LINE ITEM NO: 0004 B. EXHIBIT: H
C. CATEGORY: TDP___ TM___ OTHER__X_
D. SYSTEM/ITEM: NMD LSI
E. CONTRACT/PR. NO: HQ0006-98-C-0003 F. CONTRACTOR: BOEING

1.  DATA ITEM NO.: H002
2.  TITLE OF DATA ITEM:  Presentation Material
3.  SUBTITLE:    Presentation Material for Meetings and Reviews
4.  AUTHORITY (Data Acquisition Document No.):  See Block 16
5.  CONTRACT REFERENCE:  SOW 3.2.12
6.  REQUIRING OFFICE: JN/I
7.  DD 250 REQ:  LT
8.  APP CODE:  N/A
9.  DISTRIBUTION STATEMENT REQUIRED:   F
10. FREQUENCY:  See Block 16
11. AS OF DATE:  N/A
12. DATE OF FIRST SUBMISSION:  See Block 16
13. DATE OF SUBSEQUENT SUBMISSION:  N/A
14. DISTRIBUTION and 15. TOTAL COPIES:  See Table A-1
16. REMARKS:
Block 4:
Conference Agenda per DI-ADMN-81249A; Conference Minutes per DI-ADMN-
81250; Presentation Material per DI-ADMN-81373/T.

DI-ADMN-81373/T:
10.1  Format.  Paper copies of vu-graphs and, when specified in Task Instructions,
acetate vellums in protective pockets.
10.2  Content.   Contractor format acceptable.  Specific content to be as stated in
Task Instructions.

Blocks 10, 12 and 13:  Generally, the Contractor shall present a progress briefing at
the half-way point for any Task Instruction with a period of performance of 60 days
or more.  A final briefing shall be presented at the conclusion of each special study
or analyses unless waived by the Contracting Officer’s Representative.  Agenda:
Submit agenda 10 days prior to the Reviews.  Presentation Material will be
presented at the reviews.  Minutes:  Minutes (unless waived by the Contracting
Officer’s Representative or the Contracting Officer) will be submitted within 14
days after review.  If corrections are required, submit revised minutes within 14
days of receipt of Government comments.  The Government may vary these
requirements in Task Instructions.

G. PREPARED BY: HANS PITTNER H. DATE: 19 AUG 99
I. APPROVED BY: ROY G. HUFFMAN J. DATE: 19 AUG 99
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ABBREVIATIONS

1

A Approval of data item is

required by BMDO

AD Approval of draft of data item

is required by BMDO

ADP Accessible Data Product

ASC Accredited Standards

Committee

ASREQ As Required

BIANNUAL Frequency is every other year

BMDO Ballistic Missile Defense

Organization

BV Boost Vehicle

C/SCSC Cost/Schedule Control

Systems Criteria

CCDR Contractor Cost Data Report

CD Calendar Days

CD#1 Continued Development #1

CDRL Contract Data Requirements

List

CFSR Contract Funds Status Report

CIL Critical Items List

CLIN Contract Line Item Number

COM Computer Operation Manual

COTS Commercial-off-the-shelf

CPM Computer Programming

Manual

CPR Cost Performance Report

CSAP Capstone Site Activation Plan

CWBS Contract Work Breakdown

Structure

DAC (Calendar) Days after Contract

Award

DAL/ID Data Accession List/Internal

Data

DID Data Item Description

DRR Deployment Readiness

Review

DRR Design Requirements Review

ECP Engineering Change Proposal

EDI Electronic Data Interchange

EICD Element Interface Control

Document

EOBP End of Basic Period

EPI&CS Engineering, Prime Item and

Configuration Specification

EVMS Earned Value Management

Systems

F Distribution statement is

required, and shall be assigned

per the CDRL instructions

G&FTE&AFR Ground and Flight Test

Evaluation and Assessment

Final Report

GBI Ground Based Interceptor

GBR Ground Based Radar

GIDEP Government Industry Data

Exchange Program
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ABBREVIATIONS

2

GPLR Government Purpose License

Rights

HSIP Human-Systems Integration

Plan

HTS Hazard Tracking System

IBR Integrated Baseline Review

ICD Interface Control Document

IDD Interface Design Description

IDP Integrated Deployment Plan

IDR Interim Design Review

ILSP Integrated Logistics Support

Plan

IMP Integrated Master Plan

IMS Integrated Master Schedule

IPT Integrated Product Team

IRS Interface Requirements

Specification

ITEP Integrated Test and Evaluation

Plan

JPO NMD Joint Program Office

JTA Joint Technical Architecture

KMR Kwajalein Missile Range

LCCE Life Cycle Cost Estimate

LR Limited Rights

LSI Lead System Integrator

LT Letter of Transmittal

MTHLY Monthly

N/A Not applicable

NMD National Missile Defense

OCD Operational Concept

Description

ONE/R One time and revisions

Para. Paragraph

PCO Procuring Contracting Officer

PCPP Parts Control Program Plan

PDR Preliminary Design Review

PMMA&R Presentation Material for

Meetings, Audits & Reviews

PMPP Program Protection

Management Plan

PPSL Program Parts Selection List

PRR Production Readiness Review

QRTLY Quarterly

RD&A Research Development and

Acquisition

RFD Request for Deviation

RFPR Readiness For Production

Review

RFW Request for Waiver

RMP Risk Management Plan

S/SDD System/Subsystem Design

Description

SAR Safety Assessment Report

SARR Site Activation Readiness

Review

SCDR System Critical Design

Review
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ABBREVIATIONS

3

SCOM Software Center Operator

Manual

SDD Software Design Description

SDP Software Development Plan

SFR System Functional Review

SFUG Security Features User’s

Guide

SIOM Software Input/Output Manual

SIP Software Installation Plan

SOO Statement of Objectives

SOW Statement of Work

SPDR System Preliminary Design

Review

SS System Specification

SSPM System Safety Program Plan

SSS System/Subsystem

Specification

STP System Training Plan

SVA Security Vulnerability

Analysis

SVD Software Version Description

SVR System Verification Review

TBD To Be Determined

TFM Trusted Facility Manual

TIC Technical Information Center

TINS Team Integration Network

System

TOR Terms of Reference

UR Unlimited Rights

WBS Work Breakdown Structure

WS Weapon System

WSI/IMP Weapon System

Interface/Integration Master

Plan

WSNH&SPP Weapon System Nuclear

Hardness and Survivability

Program Plan
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Attachment 1

National Missile Defense (NMD)
Lead System Integrator (LSI)

Statement of Work (SOW)

REDACTED IN ITS ENTIRETY                November 28, 2000
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Attachment 2

National Missile Defense
(NMD)

Lead System Integrator
 (LSI)

Attachment 2

Integrated Master Plan
(IMP)

REDACTED IN ITS ENTIRETY 10/12/99
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P00035
Attachment 3

National Missile Defense
(NMD)

Lead System Integrator
 (LSI)

Attachment 3

Contract Work Breakdown Structure
(CWBS)

REDACTED IN ITS ENTIRETY            10/12/99



Attachment 4 (DD Form 254) has been removed IAW 5 USC 552(b)(2).
15 Pages.



Attachment 5 (Small Business Subcontracting Plan) 
has been removed IAW 5 USC 552(b)(4).  95 Pages.
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Attachment 6 
 

Rights in Technical Data-Noncommercial Items 
(DFARS 252.227-7013) 

 
 

Revised:  March 30, 2000 
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ORGANIZATIONAL CONFLICT OF INTEREST (OCI)

ANALYSIS/DISCLOSURE FORM



 OCI ANALYSIS/DISCLOSURE FORM

1. Contract Number 2. Program Title

HQ0006-98-C-0003 National Missile Defense Lead System Integrator (NMD LSI)

3. Contractor Name and Address 4. Telephone Number and POC

5. Type of work to be performed under this solicitation:

   (a) Providing Systems Engineering and Technical Direction (  )
   (b) Preparing Specifications or Work Statements (  )
   (c) Providing Technical Evaluation or Advisory and Assistance Services (  )

Other BMDO or BMD-
related work requiring
analysis and
determination:

6.  Contract Number and Program Title

7.  Brief Summary/Description of work performed under Block 6 action:

8.  Relationship between requirements of Block 1 action and work performed under Block 6 action (If None, State Why):

9.  Offeror/Contractor OCI Evaluation and Assessment (If either answer is yes, attach a copy of the SOW and complete Block 10):

(a) Does Actual OCI exist? (  ) Yes (  ) No
(b) Does Potential OCI exist?  (  ) Yes (  ) No

10.  Summary of actual/potential OCI, including actions planned to avoid, neutralize, or mitigate conflict or potential conflict:

11.  Typed Name of Responsible Official 12. Signature 13. Date

14.  Typed Name of Contracting Officer 15. Approval Signature 16. Date



INSTRUCTIONS FOR COMPLETING OCI ANALYSIS/DISCLOSURE FORM

Blocks 3 and 4:  Self explanatory.

Block 6:  Fill in the number and the short, official title by which the contract or subcontract
requiring analysis and    determination is formally known.  This is work that has already been
awarded, is being performed by your company, and requires a comparison with that work
described in Blocks 1-5.  NOTE:  One OCI Analysis/Disclosure Form shall be submitted for
EACH BMD or BMD-related contract or subcontract currently being performed.

Block 7:  Provide a brief, but specific, narrative summary of the SOW and work performed on the
contract or subcontract listed in Block 6, including the period of performance and the value.

Block 8:  Provide a brief, but specific, narrative summary of ANY relationship between the work
to be performed under the action listed in Block 1 and the previous work performed under the
action listed in Block 6.  Please be as specific as possible by citing the specific RFP/SOW
paragraph where possible.

Block 9:  Place an "X" in the appropriate (  ) for your responses.

Block 10:  If you answer yes either to 9(a) or to 9(b), provide a summary of the actual or
potential OCI.

Blocks 11, 12, and 13:  Provide the name of your company official with responsibility for and/or
authority to discuss and commit the company on matters relating to OCI issues.  That official
should then sign and date each form.
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1.0 INTRODUCTION

1.1 Purpose

This Award Fee Determination Plan (AFDP) serves as the charter and guide which will be used to
evaluate the Contractor’s performance and to determine the award fee earned for each evaluation period of this
National Missile Defense (NMD) Lead System Integrator (LSI) contract.  The NMD Joint Program Office
(JPO) requires top level performance to meet program requirements in the development of a NMD Prototype
and during options for subsequent continued development and deployment.  Hence, the award fee is designed
to provide an incentive to the Contractor for outstanding quality performance in the development and integration
of the NMD system inclusive of the four key performance areas of technical performance, schedule, cost, and
program management.

Through this AFDP, the Government seeks to provide additional incentives for the Contractor and key
Contractor groups to perform at a level the Government considers better than satisfactory.  No award fee shall
be paid for unsatisfactory performance.  Award fee will be paid upon the Government’s determination of the
earned percentage of the award fee pool.

1.2 Objective

This AFDP provides the guidelines and procedures for:
• Evaluating the Contractor’s performance
• Determining the award fee earned by the Contractor

2.0 ROLES AND RESPONSIBILITIES

2.1 Fee Determining Official (FDO)

The National Missile Defense Program Manager is the Fee Determining Official and has the following
responsibilities:

• Determine the Contractor’s performance rating and award fee amount
• Advises the Contractor and the PCO of award fee decisions
• Documents the basis for the decisions
• Appoints the AFRB Chairman and approves the AFRB membership
• Implement optional Mid-Term Evaluations
• Issue an Expectation Letter

2.2 Award Fee Review Board (AFRB)

The Award Fee Review Board is comprised of a Chairman, Executive Secretary, Members and Advisors
who have the following roles and responsibilities.
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2.2.1 Chairman

The FDO will appoint an AFRB Chairman to assist in evaluating the Contractor’s performance.  The
AFRB Chairman is responsible for:

• Appointing the AFRB Executive Secretary, Members and Advisors
• Conducting the AFRB
• Providing the FDO a recommended Contractor performance rating and award fee amount

2.2.2 Executive Secretary

The Executive Secretary is responsible for:
• Scheduling the AFRB meetings and serves as a recorder at these meetings
• Preparing and forwarding evaluation workbooks to the AFRB Members
• Distilling evaluations from the AFRB

2.2.3 Members

The Chairman will appoint the AFRB membership from directorates within JN, individuals who direct
contractor efforts and, if deemed appropriate, the Military Service organizations familiar with the work that is
performed by the Contractor, to ensure a fair and accurate assessment of the Contractor’s performance for the
period being evaluated.  The duties of the AFRB members include:

• Implementing the AFDP
• Obtaining Contractor data and briefings as required
• Evaluating contractor's performance considering all information from pertinent sources
• Preparing interim performance reports
• Recommending and voting on Contractor performance rating and award fee amount
• Recommending items for the Expectation Letter
• Recommending changes to the AFRB

2.2.4 Advisors

2.2.4.1  Procuring Contracting Officer (PCO)

The Procuring Contracting Officer is a permanent advisor to the AFRB and responsible for the following:
• Issuing contract modifications obligating the award fee authorized by the FDO
• Issuing changes to Award Fee Determination Plan
• Maintaining award fee documentation as part of the official contract file
• Retaining award fee historical files and other documentation
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2.2.4.2  General Advisors

The Chairman may invite individuals to attend the AFRB due to their familiarity and insight into the
Contractor’s performance.  These are non-voting individuals who only advise the AFRB.

3.0 EVALUATION AREAS AND CRITERIA

The Government will evaluate the Contractor’s performance in achieving contract requirements for the
award fee periods using the following evaluation areas and criteria.  

3.1 Evaluation Areas

The Contractor will be subjectively assessed in the following four critical performance areas:
• Technical Performance
• Schedule Performance
• Cost Performance
• Program Management Performance

Specific weighting will be announced in the Expectations Letter prior to each award fee period.

3.2 Evaluation Criteria

The contractors performance in each area will be evaluated on the basis of the following criteria in the
respective performance area.

3.2.1 Technical Performance Criteria

The contractor’s technical performance will be evaluated in terms of meeting the technical requirements of
the contract.  The basis for this evaluation is:

• Completion of the Government-selected Significant Accomplishments (SAs)
• Program Impacts
• Technical Data and Reporting

3.2.1.1  Completion of the Significant Accomplishments (SAs)

The Contractor will be evaluated on each of the Integrated Master Plan (IMP) Significant
Accomplishments listed in Table 11-1 during the respective period for:

• Accomplishments on NMD Program Schedule
• Accomplishments impacts on NMD Program Risk
• Accomplishments impacts on NMD Program Cost
• Risk Management
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• Requires minimal Government Oversight
• Other

Table 11-1, CLIN 0001 SIGNIFICANT ACCOMPLISHMENTS FOR AWARD FEE EVALUATION
Period/
Dates

Period
ID

Selected Significant Accomplishments IMP
Reference

No. 1 1.a C1-XBR Element Requirements Review (ERR) Completed XB A01 01
4/30/98-10/31/98 1.b C1-UEWR Element Requirements Review (ERR) Completed UE A01 01

1.c System Functional Review (SFR) Conducted SE A01 17
1.d BMC3 CI-3A Build Requirements Reviewed BC A01 01

No. 2 2 Weapon Preliminary Design Review (PDR) Completed WS A02 01
11/1/98 - 4/30/99 2.a KV Down Select Completed WS A02 06

2.b Initial C1 NMD System Information Architecture Developed SE A02 04
2.c System FS&E Program Baselined DS A02 01
2.d C1-XBR Element PDR Completed XB A02 01
2.e C1-UEWR Element PDR Completed UE A02 01
2.f IFTs (3 & 4) and IGTs (3 & 4) Test Plans & Reqmts Developed TE A02 01
2g Simulations Updated SE A02 08
2.h Reserved SE A02 18
2.i BMC3 CI-3A Release Review Conducted BC A03 08
2.j Draft Capstone Site Activation Plan (CSAP) Completed DS A02 07
2.k IGT-3 Successfully Conducted TE A03 01 04 01
2.l BMC3-CI-3A Release Review Supported BC A03 01 03

No. 3 3.a Initial Test Configuration Defined UE A03 01
5/1/99 - 10/31/99 3.b GBR-P/C1 Readiness to Support IFTs Verified XB A03 01

3.c IFT-3 Integrated Flight Test Readiness Review Completed WS A03 04
3.d BMC3 CI-3A System Integration Activities Conducted BC A03 08
3.f IFT-4 Integrated Flight Test Readiness Review Completed WS A03 09
3.g System Preliminary Design Review (PDR) Conducted SE A02 18
3.h Execute IFT-3 TE A03 02
3.i Risk Reduction Flight 6 (RRF6) Completed TE A03 04 02
3.j WSS Test Configured GDIL Equipment Checkout Completed WS A04 16 08
3.k WSS VAFB Equipment Integrated WS A04 16 10
3.l IAT&C Facility Development WS A04 15 13
3.n IGT-4 Executed TE A03 07
3.o NMD Sites Defined for IDT and Fiber Optics Network Connectivity DS A04 10 03
3.p System Verification Plan Updated SE A04 10 02

No. 4 4.a Execute IFT-4 TE A03 03
11/1/99 - 4/30/00 4.b IGT-5 Executed TE A03 06

4.c IFT-5 Executed (Phase 1) TE A03 08
4.d Integrated Systems Test Supported XB A03 03
4.e WS Element Critical Design Review Completed WS A04 01
4.f BMC3 BI-1 Build BC A04 03
4.g C1 System Performance Assessment Completed for DRR SE A04 12
4.h LIDS Build 4 SE A03 08
4.i Baseline Configuration at Beale Updated UE A04 05
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Table 11-1, CLIN 0001 SIGNIFICANT ACCOMPLISHMENTS FOR AWARD FEE EVALUATION (cont)
Period/
Dates

Period
ID

Selected Significant Accomplishments IMP
Reference

No. 5 5.a BV-1 Boost Vehicle Flight TRR Completed WS A04 17
5/1/00 - 10/31/00 5.b Initial Production Readiness Review Conducted DS A04 06

5.c C1 System Verification Assessment Conducted SE A04 10
5.d XBR Element Interim Design Review (IDR) Completed XB A04 02
5.e UEWR Element Interim Design Review (IDR) Completed UE A04 03
5.f BMC3 BI-1 System Integration Activities Completed BC A04 10
5.g IST and Ground Test Report Completed TE A04 02
5.h BV-3 Boost Vehicle Flight TRR Completed WS A05 11
5.i Pre-Deployment Site Activation Activities Completed DS A04 05
5.j Deployment Readiness Review (DRR) Conducted SE A04 03

No. 6 6.a BMC3 BI-2 Build Developed BC A06 02
11/1/00 - 4/30/01 6.b IFT-7 and IGT-6 Tests Reviewed and Performed TE A05 04

6.c IFT-8 Integrated Flight TRR Completed WS A05 15
6.d D&S Initial Requirements Verification Completed DS A05 02
6.e IFT-8 and IGT-8 Tests Reviewed and Performed TE A06 04
6.f C1 XBR Critical Design Review (CDR) Completed XB A06 01
6.g UEWR Review of Deployment Options Completed UE A05 01
6.h C2 System Requirements Review (SRR) Conducted SE A06 09

No. 7 7.a IFT-8 Executed TE 06 08 05
5/1/01-9/30/01 7.b WSS Test Data Analysis Completed WS A06 07 03

7.c IFT-8 Post Test Analysis Completed BM A06 10 05

The Contractor initially proposed the specific subset of SAs used to determine the performance
award for each period in the RFP response.  Future revisions to the list of SAs should be submitted prior
to the start of the applicable award fee period. The Government may choose to ignore uncompleted SAs
in the best interests of the program.  For a scheduled significant accomplishment to be considered
complete for award fee in the Performance area, the Government must agree that the accomplishment is
closed or that plans are in place for imminent closure.  The impact of uncompleted significant
accomplishments may also be included in the assessment.  If uncompleted significant accomplishments
are rendered unimportant by program events, the Government may, at its discretion, delete them.

3.2.1.2  Program Impacts

The Contractor will be evaluated for the following areas which impact the program either
positively or negatively:

• Working relationship with the government
• Working relationship with subcontractors
• Level of interaction with NMD JPO representatives on contract status, tasks reflected in

IMP and IMS, technical issues, NMD JPO issues, Significant Accomplishments, and
program objectives

• Understanding of Government taskings
• Effectiveness of internal communications
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• Effectiveness of inter-organization coordination and planning
• Ability to assign personnel appropriately with duties, responsibilities, and authority

necessary to achieve project goals
• Ability to identify risk areas and propose risk mitigation actions in advance of required

actions
• Ability to take initiative and responsibility in communicating and resolving issues with the

NMD JPO, subcontractors, and other government agencies
• Other

3.2.1.3  Technical Data and Reporting

For the following areas, the Contractor will be evaluated on their ability to provide quality,
timeliness and responsiveness of the totality of technical data and reporting and not just to the
on-schedule submittal of CDRL items.

• Quality of technical data and reports distributed to appropriate authorized parties within the
NMD program

• Preparation and documentation of key program events
• Proactive reporting practices
• Other

3.2.2 Schedule Performance Criteria

The Contractor’s schedule performance will be evaluated per:
• Compliance with milestones
• Timeliness of deliverables

3.2.2.1  Compliance with milestones

The Contractor’s ability to comply with milestones will be evaluated per:
• Ability to identify and correct schedule problems
• Ability to meet milestones
• Ability to integrate elements and NMD system schedule
• Other

3.2.2.2  Timeliness of Deliverables

The contractor will be evaluated on the following areas:
• Timeliness of deliverables
• Other
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3.2.3 Cost Performance Criteria

The contractor’s performance will be evaluated in terms of its effectiveness in cost management,
to include the following:

• Demonstrates implementation of cost control methods through briefings, program reviews
and reporting

• Demonstrates effective cost control processes
• Demonstrates the application of CAIV
• Demonstrates adherence to Life Cycle Cost objectives in program decision making
• Other

3.2.4 Program Management Performance Criteria

The contractor’s performance will be evaluated in terms of its effectiveness in managing the LSI
program and its overall responsiveness to the dynamic requirements of the NMD JPO, to include the
following:

• Team management
• Contract Management and Reporting

3.2.4.1  Team Management

The contractor’s team management performance will be evaluated per:
• Contracts (letter and firm) issued to all subcontractors
• Timely resolution of open issues
• IPT/AIT efficiency and productivity
• Contractor efforts to cooperate effectively with the customer
• Customer interface competency
• Other

3.2.4.2 Contract Management and Reporting

The Contractor’s contract management and reporting performance will be evaluated per:
• Management of contract activities
• Report Quality
• Timeliness of tasks completion
• Ability to complete tasks within budget
• Ability to plan for task problem areas
• Ability to meet Small Business/Minority Business Plan Requirements
• Other
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4.0 EVALUATION RATING AND SCORE

4.1 Definition

The rating of the contractor’s performance per aforementioned criteria will be per the following rating
definitions:

Unsatisfactory: The contractor’s overall performance (product/service) fails to meet or slightly exceed
minimum acceptable standards.  Communications are marginal.  Areas for improvement
exist and have adversely impacted part of the program and affected the contractor’s
ability to perform.

Satisfactory: The contractor’s performance (product/service) is satisfactory and generally responsive to
the contract requirements.  Products/Services are good but warrant improvement.  Open
communications have only allowed a few “surprises’ to occur.  Areas for improvement
exist which have identifiable, but not substantial, effects on overall performance.

Good: The contractor’s performance is effective.  The contractor’s product/service is responsive
to contract requirements.  Communications are generally open and effective.  Areas for
improvement exist but have little identifiable impact on overall performance.

Very Good: The contractor’s performance is very effective and is responsive to contract requirements.
Communications are generally open, timely and effective.  Products and services are very
good.  Few areas of improvement exist which have minor identifiable impact on overall
performance.

Excellent: Performance is outstanding in essentially all respects.  Few, if any, minor areas can be
cited for improvement and have little or no impact to overall program or contractor’s
performance.  Communications are open, comprehensive, timely and effective.  The
contractor proactively identifies potential problems and implements corrective action in
sufficient time to avoid program impacts.
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4.2 Rating Point Score

The rating point score for the individual definitions as well as the overall rating corresponds to the
following chart.

Rating                           Point Score

Excellent 91 -- 100
Very Good 81 -- 90
Good 71 -- 80
Satisfactory 51 -- 70
Unsatisfactory   0 -- 50

4.3 Evaluation Score

The AFRB will use the point score ratings and their definitions to arrive at a recommended performance
area score and an overall recommended score.  To obtain a score for a particular performance area, the AFRB
will simply average the total score for each sub-criterion.  The overall recommended performance rating is a
weighted average of each performance area rating.  Specific weighting will be detailed in the Expectation Letter.
The recommended ratings and point score directly equate to the score/percentage of award.  For example, an
overall rating of 79 percent would result in a recommended percentage of 79 percent award fee earned for that
period.

The FDO has the sole authority to determine the contractor’s performance rating and award fee amount
based on factors the FDO sees fit to use.  The FDO may accept, reject or modify the AFRB recommendations
based on the FDO’s assessment of all factors seen by the FDO from a total program perspective.

5.0  EVALUATION PROCESS

5.1 General

The Award Fee Determination Process is governed by the provisions of Special Contract Requirement
H-23.
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5.2 Procedures

The following procedures serve as a guide during an award fee period.  The time convention is defined as
“Ts” = Start of period; “T½” = Period mid-point; “Te” = End of period.  Therefore, Ts-5 means 5 days before
start of period.

Step Time OPR Event

1. Ts-30 Members Provide the Chairman with Expectation Letter recommendation.
2. Ts-10 FDO Issues an Expectation Letter
3. Ts Start of Award Fee Period
4. T½ Chairman Per the FDO requests, the Chairman convenes a Mid-Term AFRB

which evaluates performance on a non-scoring basis.  The intent is
to provide the Contractor mid-course feed-back.  The Chairman
may ask the LSI to brief a self-assessment.

5. Te-45 Exec Sectry Schedules Award Fee Review Board to convene 15 working days
prior to period end or 10 days after receipt of Cost Performance
Report, whichever is later.

6. Te-15 Chairman Award Fee Review Board convenes.
7. Te-15 Members Evaluate the Contractor’s performance in the appropriate areas

using the criteria set forth in this AFDP.  Individual members will
present their findings and determinations to the whole AFRB.  The
AFRB will review all evaluation material along with supporting
documentation.

8. Te-10 Chairman Presents AFRB recommendations to the FDO.
9. Te-5 FDO Determines the Contractor’s performance and award fee to be

earned.  FDO will notify the PCO and Contractor.
10. PCO Issues a contract modification obligating award fee within 5 days of

FDO’s notification.
11. Te End of Award Fee Period
12. Te+10 Chairman Issues an optional summary narrative report highlighting the

Contractor’s strengths and weaknesses.  The report will be based
on the Government’s analysis of Contractor performance for that
evaluation period.  The report will be prepared by the AFRB,
approved by the FDO, and forwarded, if appropriate, to the
contractor by the PCO in conjunction with the contract
modification authorizing payment of the award fee.
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                                                                                                                                  19 August 1999
ATTACHMENT 13

TASK INSTRUCTION PROCEDURES

Applicability.  These procedures apply to Task Instructions (CLINs 0003 and 0004) issued per Special
Contract Requirement H-38.

Contents.   Task Instructions issued under this contract shall be in writing and shall conform to Special
Contract Requirement (SCR) H-38.

Format.  The attached form or Contracting Officer letter will normally be used for Task Instructions.
Contractor format will be acceptable for the results of the Task Instruction effort and CDRLs.

Procedures

   When the Government has a Task Instruction requirement, the Contracting Officer will
issue a Draft Task Instruction on the attached form to the Contractor with a request to the Contractor to
submit a plan for accomplishing the task.  The Draft Task Instruction will include, but not be limited to,
the description of the task to be performed, the period of performance, and a description of the
deliverables.  Issuance of a Draft Task Instruction does not authorize performance of the task.

The Contractor shall submit a Task Plan within seven (7) calendar days after receipt of the Draft
Task Instruction.  The Task Plan will include:  a brief description of the method and approach to
accomplish the task and the information identified above, with supporting rationale.

Upon receipt of the Task Plan, the Contracting Officer will provide either an executed Task
Instruction, or advise the Contractor of changes required to the Task Plan or proposed pricing.  Once the
Contracting Officer and the Contractor have agreed on the contents of the Task Plan and proposed
number of DPLH, the Contracting Officer will sign and provide the effective date authorizing the start
of the effort and issue the  Task Instruction to the Contractor.  The Task instruction will include the
items listed above in the Content Section.

* Note: Task Instructions under CLIN 0003 are issued as completion tasks.  Including estimated
labor hours in completion task instructions is for the purpose of tracking the quantity of effort ordered.
Any variance between estimated and actual costs on completion task instructions will not alter the
available award fee for that task.

** Determination of amounts to be inserted shall be guided by pricing set forth in the Contract’s Section
B negotiated CLIN 0003 price.
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BALLISTIC MISSILE DEFENSE ORGANIZATION
OFFICE OF THE SECRETARY OF DEFENSE

TASK INSTRUCTION

1. CONTRACTOR NAME AND ADDRESS 2. CONTRACT NO. HQ0006-98-C-0003
BOEING NORTH AMERICAN, Inc.,
A Wholly Owned  Subsidiary of The Boeing Company
NMD Lead System Integrator
3370 Miraloma Avenue  MC:GB-66
P O Box 3105

   Anaheim CA  92803-3106

3. CLIN CLIN 0003

4. TASK ORDER NO. 99-XX

5. SOW PARAGRAPH NO. 3.2.12
6. CONTRACTING OFFICER'S REPRESENTATIVE

NAME Keith L. Englander
CODE BMDO/JN/I SIGNATURE
TELEPHONE (703) 604-1994

DATE
7. DESCRIPTION OF TASK TO BE PERFORMED

7a.      SEE ATTACHED TASK PLAN AGREED TO ON _________________________

8. EFFORT FOR THIS TASK
DPLH: XXX Hours
EST COST: $                    MAX AVAIL AWD FEE $
COST PLUS
AWARD FEE (15%): $

PERIOD OF PERFORMANCE:

9. DELIVERABLES AND GOVERNMENT FURNISHED RESOURCES
CDRLs REQUIRED:   (Check all that apply)    _____ H001 TM      _____ H002 PM

DUE DATES FOR CDRLs:   ___________________________________________

GOVERNMENT RESOURCES (If any):

10. THIS TASK INSTRUCTION IS ISSUED PURSUANT TO SCR H-38,  "TASK INSTRUCTIONS.”

_____________________________            _____________________         ______________________________________
Boeing NMD LSI  Contracts

A. L. AUSTIN

                Date                           Signature

Contracting Officer (typed) Date Signature
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BALLISTIC MISSILE DEFENSE ORGANIZATION
OFFICE OF THE SECRETARY OF DEFENSE

TASK INSTRUCTION
CONTINUATION PAGE

1. CONTRACTOR NAME AND ADDRESS 2.  CONTRACT NO. HQ0006-98-C-0003
BOEING NORTH AMERICAN, Inc.,
A Wholly Owned  Subsidiary of The Boeing Company
NMD Lead System Integrator
3370 Miraloma Avenue  MC:GB-66
P O Box 3105

   Anaheim CA  92803-3106

3.  CLIN 0003

4. TASK ORDER NO. 99-XX

5. SOW PARAGRAPH NO. 3.2.12
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